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   Letter of Transmittal 
 
 

       

 
Transmittal_memo_03Apr08 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE: March 27, 2008 

FR:  Program Management Team (PMT)   

RE:  TBPOC Meeting Materials Packet – April 3, 2008 

 
 
 
Herewith  is  the TBPOC Meeting Materials Packet  for  the April  3rd meeting.   The packet 

includes  memoranda  and  reports  that  will  be  presented  at  the  meeting.      A  Table  of 

Contents is provided following the Agenda to help locate specific topics.  Items that are to 

be included after the mail‐out will be printed on blue paper. 

 

Attached to this memo is a set of directions to and from the meeting venue, if needed. 

 

Attachment: 

Directions to 151 Fremont, San Francisco 

 

 
 



 
 

 

Directions to 151 Fremont St., San Francisco 
 

               From Oakland to San Francisco: 
 

  Off of the I‐80 Bay Bridge, take the Fremont/Folsom Exit 
 

  Keep to left lanes on the off‐ramp and merge onto Fremont St. 
 

 Cross Howard St. and look for a driveway on the right side before 
       the Transbay Terminal building crosses over Fremont St. 
 

 Caltrans parking lot is found by entering driveway (youʹll notice a 
      Greyhound office). 
 

 Park in any stall that is not marked ʺGrey.ʺ 
 

 Entrance to 151 Fremont is under the overpass on the right side. 
 
 

               From San Francisco to Oakland: 
 

 From the Caltrans parking lot, exit right into Beale St. 
 

 Turn right at Howard St. 
 

 Turn left on First St. 
 

 Go straight all the way to the Bay Bridge entrance. 



       
Final Agenda  

 

   3/27/08  

TBPOC MEETING 
April 3, 2008, 1:00 p.m. – 4:00 p.m.  

Lunch provided at 1:00 p.m.  Tour begins at 1:30 p.m. 
West Approach Project Office, 151 Fremont, San Francisco 

 
 Topic 

 
Presenter Time Desired 

Outcome 

1.  CHAIR’S REPORT W. Kempton, CT 5 min Information 

2.  TOUR OF WEST APPROACH 
a.  Public Event Update* 
b.  West Approach Overview*  
c.  Tour 
 

 
T. Anziano, CT 

D. Turchon, CT/ 
D. Vilcheck, CT 

 
5 min 

10 min 
60 min 

 
Information 
Information 
Information 

3.  CONSENT CALENDAR 
a.  March 5, 2008 Meeting Minutes*   
b.  Revised 2008 TBPOC Meeting Calendar* 
 

 
A. Fremier, BATA 
A. Fremier, BATA 

 
1 min 
1 min 

 
Approval 
Approval 

4.  PROGRESS REPORT 
a. Draft March 2008 Monthly Progress Report*** 

 
A. Fremier, BATA 

 
1 min 

 
Information 

5. 
 

SAN FRANCISCO-OAKLAND BAY BRIDGE 
UPDATES  
a.  Opportunity Schedule* 
      1)  Revised Incentive Plan for SAS Contract*  
b.  Yerba Buena Island Contract Change Orders 
      1)  CCO 75* 
      2)  CCO 90* 
      3)  CCO 105* 
      

 
 

T. Anziano, CT/ 
A. Fremier, BATA 

 
T. Anziano, CT 
T. Anziano, CT 
T. Anziano, CT 

 
 

30 min 
30 min 

 
5 min 
5 min 
5 min 

 
 

Information 
Approval 

 
Approval 
Approval 
Approval 

6. Other Business 
a.  New SFOBB Administration Building* 
 

 
A. Fremier, BATA 

 
20 min 

 
Approval 

Next TBPOC Meeting:  Friday, May 2 , 2008, 10am – 1pm, Bay Area  
* Attachments 
** Final Documents still in process; to be provided as soon as available. 
***Stand alone document included in the binder. 
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INDEX 
TAB 

AGENDA 
ITEM 

DESCRIPTION 

1 1 CHAIR’S REPORT  (No attachments) 
 

2 2 TOUR OF WEST APPROACH 
     a.    Public Event Update*  
     b.    West Approach Overview* 
     c.    Tour 
 

3 
 

3 CONSENT CALENDAR 
a. March 5, 2008 Meeting Minutes* 
b.   Revised 2008 TBPOC Meeting Calendar* 
 

4 4 
 

PROGRESS REPORT 
a. Draft March 2008 Monthly Progress Report*** 

 
5 5 SAN FRANCISCO-OAKLAND BAY BRIDGE UPDATES 

a. Opportunity Schedule* 
1) Revised Incentive Plan for SAS Contract* 

b. Yerba Buena Island Contract Change Orders 
1) CCO 75*   
2) CCO 90* 
3) CCO 105* 

 
6 6 OTHER BUSINESS 

a. SFOBB New Administration Building* 
 

         *       Attachments 
         **      Final Documents still in process; to be provided at the meeting 
         ***    Stand alone document included in the binder 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 1:  CHAIR’S REPORT 
 

No Attachments 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 2:  TOUR OF WEST APPROACH 
 

                     a.   Public Event Update 
b.   West Approach Overview 
c.   Tour 

             



   Memorandum 
 

   
Item2abc_WestApp memo_03Apr08 

 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  March 27, 2008 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  2 a, b, c 
 

Item‐ 
 
Tour of West Approach 

 
Recommendation:   
For Information Only  
 
Discussion:  
An update on the West Approach Public Event will be provided at the meeting.   
 
A 10‐minute presentation on the West Approach will be provided at the meeting prior 
to the walking tour.  
 
Included in this packet are four images that depict the progress on the West Approach 
and provide an orientation prior to the walking tour. 
 
 
Attachment: 
Four images of the West Approach 
 
 











 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 3:  CONSENT CALENDAR 
 

a. March 5, 2008 Meeting Minutes 
             



   Memorandum 
 

   
  Item3a_030508 Mtg Min_memo_03Apr08 

 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  March 27, 2008 

FR:  Andrew Fremier, Deputy Executive Director, BATA 

RE:  Agenda No. ‐  3a 
 

Item‐ 
Consent Calendar 
March 5, 2008 Meeting Minutes 

 
Recommendation:    
APPROVAL 
 
Cost:   
N/A    
 
Schedule Impacts:   
N/A  
 
Discussion: 
The Program Management Team has reviewed and requests TBPOC approval of the 
minutes for the March 5, 2008 meeting. 
 
 
 
Attachment:  
March 5, 2008 Meeting Minutes 
  
 



 
 

MEETING MINUTES 
March 5, 2008, 1:00 PM – 4:00 PM 

SFOBB Public Information Office, Treasure Island 
410 Avenue of the Palms, Building 1, Room 169 

San Francisco, CA 

1 of 5 
 

Item3a_030508_ Mtg Min_03Apr08 

  

 
            Attendees:  TBPOC Members:  Will Kempton, Steve Heminger, and John Barna  
                                    PMT Members:  Tony Anziano, Andy Fremier, and Stephen Maller;  

      Participants:  Ali Abbas (NorCal), Paul Chzu (NorCal), Michele DiFrancia, 
Beatriz Lacson, Richard Land, Peter Lee, Brian Maroney, Bart Ney, Dina Noel, 
Judis Santos, Bijan Sartipi, Jon Tapping, Ken Terpstra, Margena Wade,  

      Jason Weinstein 
 
            Convened:  1:00 PM 
 

                       Items                        Action 
1. CHAIR’S REPORT 

• The Chair congratulated the whole team 
(including the PIO staff present) for 
good work done to date, and raised a 
recent copy of the Oakland Tribune that 
showed two team members pictured on 
the front page of the Business section. 

  

 
        

 

2. SAN FRANCISCO-OAKLAND BAY 
BRIDGE UPDATE (PART ONE) 
• The PMT handed out a revised copy of 

Figure 1.0 – East Span Sequence to 
Seismic Safety, provided an overview of 
Yerba Buena Island (YBI) work, and 
described how the various components 
connect using graphics and computer 
simulation. 

o The TBPOC was thankful for the 
pictorial presentation and asked 
that future pictures show the 
timing of the work depicted, e.g. 
1st Qtr ’09, etc. 

 

 
 

• Staff to include time frames on 
similar pictures in the next 
chapters (SAS and OTD) of the 
“Building the East Span” 
series. 

 

3. TOUR OF YERBA BUENA ISLAND 
• The Department/PIO conducted a tour 

 



(continued) 
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                       Items                        Action 
of YBI showing various phases of 
construction from three different sites:  
(1) The TBPOC and company parked at 
the YBI substation and toured the 
construction of the YBI Bypass 
structure; they ascended a stair tower to 
get a first-hand look at the construction 
of the double-deck steel truss;  then (2) 
drove down to the C.C. Myers parking 
lot and viewed the bypass from 
underneath and the footings for the YBI 
Transition structure; and (3) walked up 
the hill to the W-2 support where they 
traveled by elevator to the top of the cap 
which was being prepared for a concrete 
pour. 

 
4. CONSENT CALENDAR 

a. BATA presented the January 31, 
2008 Meeting Minutes for approval. 

 

 
• The TBPOC APPROVED the 

January 31, 2008 Meeting 
Minutes.   

 
5. PROGRESS REPORTS 

a. BATA notified the TBPOC that the 
PMT, through delegated authority 
from the TBPOC, approved the 
January 2008 Monthly Progress 
Report on February 12, 2008.  BATA 
noted that TBPOC approval of the 
Draft February 2008 Monthly 
Progress Report, through delegated 
authority to the PMT, is anticipated 
as soon as updated expenditure data 
and final comments are 
incorporated. 

b. The PMT reported that the 
Legislative Update is now scheduled 
for May 7, 2008, in conjunction with 
the Bay Area Caucus.  TBPOC 
approval of the final report will be 
sought in mid-March, with the 
likelihood of it being sent to the 
legislators prior to the event. 
 

 
• The TBPOC confirmed 

APPROVAL of the January 
2008 Monthly Progress Report 
through the PMT.  

 
 
 
 
 
 
 
 

• The TBPOC directed staff to 
issue the final report to the 
legislators before the end of 
this month. 

6. PROGRAM ISSUES 
a. Forecast Revisions:  BATA presented 

 
• The TBPOC APPROVED the 
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                       Items                        Action 
for TBPOC approval revised cost 
forecasts for the following:  
1)  E2/T1 Contract:   $280.9 M, a 

savings of $32.6 M from the 
current approved budget and 
forecast of $313.5 M. 

2) Skyway Contract:   $1,254.1 M, a 
savings of $38.9 M from the 
current approved budget and 
forecast of $1,293.0 M. 

3) Richmond–San Rafael Bridge 
Project:  $816.5 M, a savings of 
$8.5 M from the current 
approved budget and forecast of 
$825.0 M. 

 

cost forecast revisions for 
E2/T1 Contract, Skyway 
Contract and Richmond-San 
Rafael Bridge Project, as 
presented. 

 
 
 
 
 
 
 
 
 
 

7. SAN FRANCISCO-OAKLAND BAY 
BRIDGE UPDATES (PART TWO) 

a. Yerba Buena Island Detour:  The 
Department presented the following 
for TBPOC approval: 
1) Forecast Revision:  $461.35 M  
2) Budget Revision:  $425.9 M  
3) Contract Change Orders: 

a) CCO 55, Supplement 1 -  
$980,600 additional costs 
for increased steel quantities 
from viaduct enhancements 
(the original CCO exceeded 
$1 M); 

b) CCO 56 - $6,837,300 
additional costs for increased 
contractor design work 
resulting from project delay 
and certain viaduct design 
enhancements; 

c) CCO 112, Supplement 1 - 
$8,500,000 for additional 
material orders needed for 
the East Tie-In. 

 
• Comments/discussion included: 
o The revised forecast corresponds 

to a target completion date of 
May ’09 (Memorial Day 
weekend) for the East Tie-In 

 
 
• The TBPOC APPROVED the 

forecast revision and CCO’s as 
presented, and the budget 
revision as amended to $442.2 
million. 
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                       Items                        Action 
roll-out / roll-in, with still some 
unknown risks,  but with high 
risk items eliminated. 

 The TBPOC stressed the 
need for the whole team to 
get on board to do what is 
required to achieve this 
May ’09 target date. 

o It was noted that based on 
previous experience and current 
observations, the budget 
revision, as requested, is likely to 
be revised. 

 The TBPOC amended and 
agreed to an increase in the 
budget revision to $442.2 
million, to include the total 
amount of CCO’s presented 
above. 

o The TBPOC indicated that there 
have been sizeable increases in 
forecasts in relatively short 
periods of time. 

 
b. Opportunity Corridor Schedule 

• The Department handed out, for 
information, the most recently 
updated Opportunity Schedule.  

• Due to time constraints, it was 
decided that this item be 
discussed in-depth at the top of 
the agenda for the next meeting 
(April 3). 

 
c. West Approach:  The Department 

presented the following Contract 
Change Order for TBPOC approval:   
1) CCO 13, Supplement 10 - 

$1,500,000 for the estimated 
necessary support remaining.  

2) Public Event 
• Agenda item deferred. 
 

d. Gateway Park:  Public Access 
Visioning Conference 
• Agenda item deferred. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• The TBPOC requested staff to 
place the Opportunity 
Schedule topic as the first item 
on the April 3rd meeting 
agenda.  

 
 
 
 

• The TBPOC APPROVED CCO 
13, Supplement 10, in the 
amount of $1,500,000. 
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                       Items                        Action 
 

8. OTHER BUSINESS 
     a.    Dumbarton and Antioch Bridges 

• Vice Chair S. Heminger reported 
that he spoke to legislative staff 
about including these bridges in 
the Toll Bridge Program, and 
requested an estimate on this 
project in preparation for 
legislation to accomplish this. 

 

 
 

• The Department/BATA to 
develop an estimate to submit 
to the TBPOC in June. 

            Adjourned:  3:58 PM 
 
 

MEETING MINUTES 
March 5, 2008, 1:00 PM – 4:00 PM 

SFOBB Public Information Office, Treasure Island 
410 Avenue of the Palms, Building 1, Room 169 

San Francisco, CA 
 
 
APPROVED BY: 
 
 
 
_________________________________   ______________ 
WILL KEMPTON, Director     Date 
California Department of Transportation 
 
 
 
_________________________________  ______________ 
JOHN F. BARNA, Jr., Executive Director    Date 
California Transportation Commission 
 
 
 
___________________________________  ______________ 
STEVE HEMINGER, Executive Director   Date 
Bay Area Toll Authority 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 3:  CONSENT CALENDAR 
 

b. Revised 2008 TBPOC Meeting Calendar 
             



   Memorandum 
 

                                                                                                                         Item3b_Rev2008 TBPOC Calendar_memo_03Apr08 

 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  March 27, 2008 

FR:  Andrew Fremier, Deputy Executive Director, BATA 

RE:  Agenda No. ‐  3b 

 
Item‐ 

Consent Calendar 
Revised 2008 TBPOC Meeting Calendar 

Recommendation:    
APPROVAL 
 
Cost:   
N/A    
 
Schedule Impacts:   
N/A  
 
Discussion: 
The PMT requests approval of the attached 2008 TBPOC Meeting Calendar which was 
revised as follows: 
 

• The TBPOC meeting on April 3 was moved to a different time, (1:00 PM ‐ 4:00 PM), 
same place (Bay Area). 

 
• The Public Access Visioning Conference was moved to a different date (June 5) 

and time (10:00 AM ‐ 1:00 PM), to be followed by the TBPOC meeting at its new 
time (1:30 PM – 4:00 PM), same place (Bay Area). 

 
• The TBPOC May 2 meeting was moved to a different place (the Bay Area) and 

time (10:00 AM – 1:00 PM). 
 
• The Legislative Update was moved to a different date (May 7) and place (Bay 

Area) with the time yet to be determined. 
 
Attachment:  
2008 TBPOC Meeting Calendar (as of March 26, 2008) 



2008 TBPOC Meeting Calendar 
(as of March 26 2008) Revised 03/26/08

MON TUE WED THU FRI MON TUE WED THU FRI MON TUE WED THU FRI
HOLIDAY

1 2 3 4 1
BATA OC CTC TBPOC

CTC   9 10
PMT

3 Bay  5
Holiday BATA OC 4 Leg BATA OC CTC

12 CTC 13 CTC 14 12 13

24  20 21
PMT TBPOC RM MTC CST

CHINA

28 30
CHINA

 31
PMT

25 27
PMT

24
MTC

26 28
HOLIDAY

31
1 - New Years Day Observed 12 - Lincoln's Birthday 31 - Cesar Chavez's Birthday
21 - M L King Jr's Birthday 18 - Washington's Birthday

MON TUE WED THU FRI MON TUE WED THU FRI MON TUE WED THU FRI
*Publ Acc

1 2
TBPOC

Bay 3 4 1
TBPOC

Bay 2
PMT

2 3 4
TBPOC

Bay 5 6
BATA  OC Leg. Up. BATA  OC

CTC

9 Bay 7
PMT

9 11 12 13
PMT

 14 15 16 17 18
PMT

12
1 Leg

13
BATA OC

14 15 16
PMT

16 17 18 19 20
MTC MTC

23 CTC 25
RM MTC CST

PMT

27
CTC

28
PMT

30
26 - Memorial Day

MON TUE WED THU FRI MON TUE WED THU FRI MON TUE WED THU FRI
TBPOC TBPOC

1 Sac 3 1
PMT

2 3 Sac    4 5
BATA OC TBPOC BATA OC

PMT

7 8 9 10 11
PMT

4 5 6 Bay 7
2 Final

8 9 10 11 12
PMT

14
MTC CST MTC

CTC 23 PMT  22 CTC 24
PMT RM CTC CTC PMT

28 31 PMT 25 26 27 28 29 29 30
4 - Independence Day 1 - Labor Day

MON TUE WED THU FRI MON TUE WED THU FRI MON TUE WED THU FRI

1
TBPOC

Bay 2 3
PMT

3 4 5
TBPOC

Sac 6
3 Final

7
PMT

1 2 3
TBPOC

Bay 4 5
3 Leg

PMT BATA OC BATA OC PMT BATA OC

6 8 CTC 12 8 CTC 10
HOLIDAY PMT 3 Leg

13 CHN 17 18 19 17
MTC RM

CTC 22 PMT 24
CST

31
PMT  

29
13 - Columbus Day 11 - Veteran's Day 25 - Christmas Day observed

27, 28 - Thanksgiving Day and day after

Qtrly Rept Schedule
Final TBPOC Final Comments
Leg Issue to Legislature & CTC
RM Risk Management Briefing to PMT
CST Corridor Schedule Team Briefing to PMT

PMT

11

CTC

26

23

1816

9

DECEMBER 2008

12

27

19

26
MTC

2423
HOLIDAY

25

 3130

PMT 

15
HOLIDAY

27
HOLIDAY

28
PMT

22

PMT

11

2019

HOLIDAY

11

25

13
2 Leg

12

MTC

26

29 30

PMT

21  22

2

PMT

28

JULY 2008

25

17

29 30

15 16

PMT

27 28 29 30

1514

SEPTEMBER 2008

18 19

AUGUST 2008

17
PMT

15 1618
CTC

 24

7
PMT

4 5 6  7
 4 Final

8 4 6
PMT

7 8

10
1 Final

9
PMT

7 8
CTC

10 11
PMT

5

29

. 30

2124 2322

CTC

 29

25
PMT

CHN 19

HOLIDAY

26

86

20

OCTOBER 2008

PMT

20

PMT

21

15 16 18

22

HOLIDAY

4

2621 22

14

CTC

25

NOVEMBER 2008

CTC

11

PMT

CHN 18

CTC

13

21

17
PMT 

14 16
CTC

 23 24

9

15 21

7 10
PMT

10

 20

FEBRUARY 2008

HOLIDAY

18
PMT

19
HOLIDAY

21 25
PMT

22

17
PMT

14
MTC 

23

11

MARCH 2008

APRIL 2008 MAY 2008 JUNE 2008

22 19
PMT

17 18

26

JANUARY 2008

HOLIDAY

1

PMT

8

PMT

23 24

15
PMT

10

28

21

272529

20

1411

*Public Access Visioning Conf, 10:00  AM - 1:00 PM
PMT Meetings in Oakland, 1:00 PM - 2:30 PM

TBPOC Meetings in Sacramento, 1:00 PM - 4:00 PM
TBPOC Mtgs in Bay Area, 10:00 AM - 1:00 PM (except Apr 2, 1-4 PM, Jun 5, 1:30-4PM)



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 4:  PROGRESS REPORT 
 

a. Draft March 2008 Monthly Progress Report 
             



   Memorandum 
 

   
Item4a_ProgRept_memo_03Apr08 

 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  March 27, 2008 

FR:  Andrew Fremier, Deputy Executive Director, BATA 

RE:  Agenda No. ‐  4a 
 

Item‐ 
Progress Report 
Draft March 2008 Monthly Progress Report 

 
Recommendation:   
For Information Only / Approval Confirmation 
 
Cost:   
N/A  
 
Schedule Impacts:   
N/A  
 
Discussion:  
The  PMT  approved  the  February  2008 Monthly  Progress  Report  through  delegated 
TBPOC authority on March 4, 2008, and requests TBPOC confirmation of this approval.   
 
Attached  is the draft March 2008 Monthly Progress Report. By meeting time, updated 
expenditure  data  and  final  comments would  have  been  incorporated,  and  the  final 
version approved by the PMT through TBPOC authority.    
 
 
Attachment: 
Draft March 2008 Monthly Progress Report 
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INTRODUCTION 

In July 2005, Assembly Bill 144, (AB 144) Hancock created the Toll Bridge Project Oversight Committee 
(TBPOC) to implement a project oversight and project control process for the Benicia-Martinez Bridge project 
and the state toll bridge seismic retrofit program projects.  Comprising the Caltrans’ Director, the Bay Area Toll 
Authority (BATA) Executive Director and the Executive Director of the California Transportation Commission 
(CTC), the TBPOC’s project oversight and control processes include, but are not limited to, reviewing bid 
specifications and documents, providing field staff to review ongoing costs, reviewing and approving 
significant change orders and claims in excess of $1 million (as defined by the committee) and preparing project 
reports. 
 
AB 144 identified the Toll Bridge Seismic Retrofit Program and the new Benicia-Martinez Bridge Project as 
being under the direct oversight of the TBPOC.  The Toll Bridge Seismic Retrofit Program includes: 
 

Toll Bridge Seismic Retrofit Projects Seismic Safety Status 
San Francisco-Oakland Bay Bridge East Span Replacement  Construction 
San Francisco-Oakland Bay Bridge West Approach Replacement Construction 
San Francisco-Oakland Bay Bridge West Span Seismic Retrofit  Complete 
San Mateo-Hayward Bridge Seismic Retrofit  Complete 
Richmond-San Rafael Bridge Seismic Retrofit Complete 
Eastbound Carquinez Bridge Seismic Retrofit Complete 
New Benicia-Martinez Bridge Seismic Retrofit Complete 
San Diego-Coronado Bridge Seismic Retrofit Complete 
Vincent Thomas Bridge Seismic Retrofit Complete 

 
The new Benicia-Martinez Bridge is part of a larger program of toll-funded projects, called the Regional 
Measure 1 (RM1) Toll Bridge Program, under the responsibility of the BATA.  While the rest of the projects  
in the RM1 program are not directly under the responsibility of the TBPOC, BATA and Caltrans (CT) will 
continue to report on their progress as an informational item.  The RM1 program includes: 
 

RM1 Projects Open to Traffic Status 
1927 Carquinez Bridge Demolition Complete 
Interstate 880/State Route 92 Interchange Reconstruction Construction 
New Benicia-Martinez Bridge  Open 
Richmond-San Rafael Bridge Deck Overlay Rehabilitation Open 
Richmond-San Rafael Bridge Trestle, Fender & Deck Joint 
Rehabilitation Open 

Westbound Carquinez Bridge Replacement  Open 
San Mateo-Hayward Bridge Widening Open 
State Route 84 Bayfront  Expressway Widening Open 
Richmond Parkway Open 

 
This report focuses on identifying critical project issues and monitoring project cost and schedule performance 
for the projects as measured against approved budgets and schedule milestones.  This report is intended to fulfill 
Caltrans' requirement to provide monthly project progress reporting to the TBPOC under Section 30952.05 of 
the Streets and Highway Code. 
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EXECUTIVE SUMMARY 

Toll Bridge Seismic Retrofit Program—Cost ($ Millions) 

Project 

 
 

Work Status 

AB 144 / 
SB 66 

Budget 
(07/20/05) 

Approved 
Changes 

Current  
Approved 

Budget 
(01/2008) 

 
Cost To 

Date  
(01/2008) 

Cost 
Forecast* 

At-
Completion 
Variance Cost Status 

         
a b c d e = c + d f g h =  g - e i 

SFOBB East Span Replacement Project         
Capital Outlay Support  959.4 - 959.4 569.6 977.1 17.7  
Capital Outlay Construction         

Skyway Construction 1,293.0 - 1,293.0 1,205.7 1,293.0 -  
SAS E2/T1 Foundations Construction 313.5 - 313.5 267.9 313.5 -  
SAS Superstructure Construction 1,753.7 - 1,753.7 361.1 1,767.4 13.7  
YBI Detour Design/Const 131.9 202.5 334.4 136.6 334.4 -  
YBI Transition Structures Design 299.3 (23.2) 276.1 - 276.1 -  

   * YBITS Contract No. 1     - 214.3   
   * YBITS  Contract No. 2     - 58.5   
   * YBITS  Contract No. 3 - Landscape     - 3.3   
Oakland Touchdown (OTD)  283.8 - 283.8 47.9 302.5 18.7  
   *  OTD Submarine Cable Complete    7.9 9.6   
   *  OTD No. 1 (Westbound) Construction    40.1 226.5   
   *  OTD No. 2 (Eastbound) Design    - 62.0   
   *  OTD Electrical Systems Design    - 4.4   
Existing Bridge Demolition Design 239.2 - 239.2 - 222.0 (17.2)  
Stormwater Treatment Measures Construction 15.0 3.3 18.3 15.8 18.3 -  
East Span Completed Projects   90.3 - 90.3 89.2 90.3 -  
Right-of-Way and Environmental Mitigation  72.4 - 72.4 38.8 72.4 -  
Other Budgeted Capital  35.1 (3.3) 31.8 0.7 7.7 (24.1)  

Total SFOBB East Span Replacement Project  5,486.6 179.2 5,665.8 2,733.3 5,674.7 8.9  
SFOBB West Approach Replacement Construction        

Capital Outlay Support  120.0 - 120.0 102.2 120.0 -  
Capital Outlay Construction   309.0 - 309.0 268.2      350.7      41.7   
Total SFOBB West Approach Replacement  429.0 - 429.0 370.4      470.7      41.7   

Richmond-San Rafael Bridge Retrofit Complete        
Capital Outlay Support  134.0 (7.0) 127.0 126.7      127.0  -  
Capital Outlay Construction & Right-of-Way  780.0 (82.0) 698.0 666.6      698.0  -  

    Total Richmond-San Rafael Bridge Retrofit  914.0 (89.0) 825.0 793.3      825.0  -  
Program Completed Projects Complete        

Capital Outlay Support  219.8 - 219.8 219.4      219.8  -  
Capital Outlay Construction   705.6 - 705.6 698.2      705.6  -  

    Total Program Completed Projects  925.4 - 925.4 917.6      925.4  -  
Miscellaneous Program Costs  30.0 - 30.0 24.7       30.0  -  
Program Contingency  900.0 (90.2) 809.8 -      759.2     (50.6) 

 
 

Total Toll Bridge Seismic Retrofit Program  8,685.0 - 8,685.0    4,839.3    8,685.0  -  

  Within Approved Current Schedule and Budget 
 Potential Cost and Schedule Impacts:  Possible future need for Program Contingency Allocation 
 Known Cost and Schedule Impacts:  Request for Program Contingency Allocation forthcoming 

 
*Current contract allotment to install two submarine electrical cables is $11.5 million. Additional non-program funding to support this allocation beyond the $9.6 
million of available program funds has been made available by the Treasure Island Development Authority. 
 
Notes:    Details may not sum to totals due to rounding effects. 

Forecasts for the Monthly Reports are generally updated on a quarterly basis in conjunction with Risk Analysis assessments for the TBSRP Projects and 
the TBSRP Quarterly Reports. 
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Toll Bridge Seismic Retrofit Program—Schedule  
 

Project 

AB 144 / 
SB 66 

Project 
Complete 
Baseline 
(07/2005) 

 
 

Approved 
Changes 
(Months) 

Project 
Complete  
Current  

Approved 
Schedule 
(01/2008) 

Project 
Complete 
Schedule  
Forecast 
(01/2008) 

Schedule 
Variance 
(Months) 

Schedule 
Status Remarks 

        a b c d = b + c e f = e – d g h 
SFOBB East Span Replacement Project 
Skyway Apr 07 8 Dec 07 Dec 07 -  See page 11. 

SAS E2/T1 Foundations Jun 08 (3) Mar 08 Jan 08 (2)   

SAS Superstructure Mar 12 12 Mar 13 Mar 13 -  See Note. 
YBI Detour  Jul 07 36 Jun 10 Jun 10 -  See discussion on pages 18 and 19.    

YBI Transition Structures Nov 13 12 Nov 14 Nov 14 -   

Oakland Touchdown (OTD) Nov 13 12 Nov 14 Nov 14 -  See Note. 

   OTD Submarine Cable n/a  Jan 08 Jan 08 -   

   OTD Westbound n/a  Jan 10 Jan 10 -   

   OTD Eastbound n/a  Nov 14 Nov 14 -   

Existing Bridge Demolition Sep 14 12 Sep 15 Sep 15 -  See Note. 

Stormwater Treatment Measures Mar 08 - Mar 08 Mar 08 -   

♦ Open to Traffic Date: 
Westbound 

Sep 11 12 Sep 12 Sep 12 -  See Note. 

♦ Open to Traffic Date: 
Eastbound 

Sep 12 12 Sep 13 Sep 13 -  See Note. 

SFOBB West Approach 
Replacement 

Aug 09 - Aug 09 Jan 09 (7)   

♦ Open to Traffic Date: 
             Mainline Realignment 

n/a -   Apr 08 Apr 08 -   

         

Richmond-San Rafael Bridge        

   Seismic Retrofit Aug 05 - Aug 05 Oct 05 2  Seismic retrofit completed July 29, 
2005.  Formal acceptance of 
contract October 28, 2005.  $89 
million has been transferred to 
Program Contingency.   

   Public Access Project n/a - May 07 Sept 07 4  See page 33. 

 
Note:  Schedules for selected projects and the Open to Traffic dates were extended by 12 months from the AB144/SB66 
baseline schedule due to Addenda #5 and #7 on the SAS Superstructure contract.
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Regional Measure 1 Program—Cost ($ Millions) 
 
 

Project 

 
 

Work Status 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current  
Approved 

Budget 
(01/2008) 

Cost To 
Date  

(02/2008) 

 
Cost 

Forecast* 

At-
Completion 
Variance Cost Status 

         a b c d e = c + d f g h = g - e i 
New Benicia-Martinez Bridge Project Construction        

Capital Outlay Support  157.1 35.2 192.3 179.1 192.3         -    
Capital Outlay Construction   861.6 173.5 1,035.1 954.0 1,035.1         -    
Capital Outlay Right-of-Way  20.4 (0.1) 20.3 12.4 20.3         -    
Project Reserve  20.8 4.0 24.8 - 24.8         -    
Total New Benicia-Martinez Bridge 
Project  1,059.9 212.6 1,272.5 1,145.5 1,272.5         -    

Carquinez Bridge Replacement Project Construction        
Capital Outlay Support  124.4 (0.2) 124.2 122.7 122.6     (1.6)  
Capital Outlay Construction   381.2 3.2 384.4 377.3 384.5      0.1   
Capital Outlay Right-of-Way  10.5 - 10.5 9.9 10.5         -    
Project Reserve  12.1 (3.0) 9.1 - 0.6     (8.5)  
Total Carquinez Bridge Replacement 
Project  528.2 - 528.2 509.9 518.2    (10.0)  

I-880/SR-92 Interchange Reconstruction Construction        
Capital Outlay Support  28.8 26.2 55.0 36.5 55.0         -    
Capital Outlay Construction   94.8 60.2 155.0 - 155.0         -    
Capital Outlay Right-of-Way  9.9 5.1 15.0 9.5 16.9      1.9   
Project Reserve  0.3 19.7 20.0 - 20.0         -    
Total I-880/SR-92 Interchange 
Reconstruction  133.8 111.2 245.0 46.0 246.9      1.9   

Program Completed Projects Complete        
Capital Outlay Support  62.0 (5.0) 57.0 57.4 58.8      1.8   
Capital Outlay Construction   324.4 3.6 328.0 308.1 313.0    (15.0)  
Capital Outlay Right-of-Way  1.7 - 1.7 0.5 0.8     (0.9)  
Project Reserve  2.6 1.4 4.0 - 7.1      3.1   
Total Program Completed Projects  390.7 - 390.7 366.0 379.7    (11.0)  

Total Regional Measure 1 Program  2,112.6 323.8 2,436.4 2,067.4 2,417.3    (19.1)  

 Within Approved Current Schedule and Budget 
 Potential Cost and Schedule Impacts:  Possible future need for Program Contingency Allocation 
 Known Cost and Schedule Impacts:  Request for Program Contingency Allocation forthcoming 

 
Note:       Details may not sum to totals due to rounding effects. 

Forecasts for the Monthly Reports are generally updated on a quarterly basis in conjunction with Risk Analysis assessments for the TBSRP Projects 

and the TBSRP Quarterly Reports. 
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Regional Measure 1 Program—Schedule  
 
 

Project 

BATA 
Project 

Complete 
Baseline 
(07/2005) 

 
 

Approved 
Changes 
(Months) 

Project 
Complete 
  Current 

  Approved 
  Schedule 
 (01/2008) 

Project 
Complete  
Schedule  
Forecast 
(02/2008) 

Schedule 
Variance 
(Months) 

Schedule 
Status Remarks 

        
a b c d = b + c e f = e - d g h 

New Benicia-Martinez Bridge Project        
   New Benicia-Martinez Bridge Dec 07 - Oct 07 Oct 07 -  Bridge was opened on 

August 25, 2007. 
   Existing Bridge & Interchange    

Modifications 
 

Dec 09 - Dec 09 Dec 09 -   

   I-680/I-780 Interchange Replacement Dec 07 - Dec 07 Dec 07 -   

   Open to Traffic Date Dec 07 - Aug 07 Aug 07 -   

1927 Carquinez Bridge Demolition Project Dec 07 - Dec 07 Dec 07 -   

I-880/SR-92 Interchange Reconstruction Dec 10 - Jun 11 Jun 11   Contract was awarded on 
August 28, 2007 with the 
approval of the State 
budget. 
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Highlights of Project/Program Activities and TBPOC Actions  
for March 2008 

 
Toll Bridge Seismic Retrofit Program 

 
SFOBB East Span Seismic Replacement Project 
 

 On the Yerba Buena Island (YBI) Detour Contract, Caltrans and its contractor are now focusing on 
completing the YBI Advanced Work and the detour viaduct to be constructed just south of the existing 
bridge.  Viaduct bent caps 49, 50 and 51 are substantially complete. Erection of the viaduct has started.  
The 65% design of the East Tie-in was delivered. 

 
 On the Self-Anchored Suspension Span (SAS) E2/T1 Foundation Contract, Caltrans has accepted the 

project on January 18, 2008.   
 

 On the Skyway Contract, all major structural work has been completed.  Ongoing punchlist work 
includes painting, and installation of the overhead signs. Work is forecast to be completed by March 
2008. 

 
 On the SAS Superstructure Contract, Caltrans and its contractor are working on final trial mock-ups of 

the steel tower and deck sections.  The contractor poured the first lift for the pier table at W2.  The 
temporary tower subcontractors’ have started field work on temporary towers A and B which will 
support the SAS during erection. The contractor completed the production of the barge that will carry 
the shearleg crane used to erect the SAS.  The barge has left the fabrication facility and is heading to 
China.  Fabrication of the shearleg crane in China has started.  Fabrication of the saddle is 35% 
complete. 

 
 On the Stormwater Treatment Measures contract, construction work was completed in December.   

 
 
SFOBB West Approach Seismic Retrofit Project 
 

 On the San Francisco-Oakland Bay Bridge West Approach Project, Caltrans is continuing with the 
final major phase of the project – the reconstruction of the eastbound I-80 approach structure from 5th 
Street to the San Francisco anchorage.  Caltrans is forecasting that the major mainline traffic switch 
will occur in April of 2008. Overall, the contract is forecast to be completed in January 2009. 

 
 The TBPOC is forecasting an increase to the final cost of the West Approach Project, however, costs 

are well within the TBSRP program contingency and will result in no change to the overall program 
budget.  These additional costs can be attributed to a number of changes made to complete this very 
complex project ahead of schedule and performed in a safe and constructible manner with the least 
impact to the traveling public. 

 
 
Richmond-San Rafael Bridge Seismic Retrofit Project 
 

 On the Richmond-San Rafael Bridge Seismic Retrofit Project, Caltrans has concluded negotiations 
with regulatory agencies on pile driving issues and impacts to fisheries and a settlement has been 
reached and payment has been made. 
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Regional Measure 1 Program 
 
New Benicia-Martinez Bridge Project 

 
 On October 31, 2007, Caltrans opened bids on a contract to modify the existing Benicia-Martinez 

Bridge to southbound only traffic and a new bike and pedestrian pathway.  The contract was awarded 
on November 21, 2007 to American Civil Constructors and Top Grade Construction Joint Venture. 
The 1st contract working day was on January 14, 2008. The contract is approximately 7% complete. 
Removal and repair of unsound concrete at the existing Benicia Bridge is ongoing and will proceed to 
the Mococco Overcrossing when complete. Sheet pile installation, assembly of the traveler, and joint 
repair works of the existing bridge, are continuing. The contract is expected to take approximately two 
years. (See detailed progress status on page 38). 

 
I-880/SR-92 Interchange Project 
 

 On the Interstate 880/State Route 92 Interchange Contract, the contract has been awarded to a joint 
venture of FCI Constructors and Granite Construction.  Caltrans approved the contract on September 
28, 2007 and the first contract day of the project was October 26, 2007.  The contract schedule status 
as of the end of February 2008 is approximately 18% complete. Temporary ramps have been 
completed and are now open to traffic.  Foundation and pile diving work on the new north connector 
bridge from WB  SR-92 to NB I-880 has begun.  At the new Eldridge Avenue pedestrian overcrossing 
(POC) at I-880, pile driving for the structure is complete on the west side of I-880.  Work is ongoing to 
complete the temporary Calaroga Ave. Overcrossing at SR-92. Several retaining walls are also under 
construction to provide access for stage construction.   (See detailed progress status on page 39). 

 
New Carquinez Bridge Project 
 

 On the 1927 Carquinez Bridge Demolition Contract, Caltrans and its Contractor have completely 
removed the old bridge.  The contract was completed in December 2007. Construction of the Austin 
Vault sand filter was completed on March 11, 2008, while the irrigation and landscape north of the 
crossover began on March 17, 2008. Caltrans is in the process of completing various CCOs and 
accepting the contract. 

 

 

 
 
The New Carquinez Bridge From the North East 
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PROJECT / CONTRACT REPORTS 
 

Toll Bridge Seismic Retrofit Program 
 
San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Summary 

               -  Skyway Contract 
               -  Self-Anchored Suspension (SAS) E2/T1 Foundations Contract 
               -  Self-Anchored Suspension (SAS) Superstructure Contract 
               -  Yerba Buena Island (YBI) 

• Yerba Buena Island (YBI) Detour Contract 
• Yerba Buena Island (YBI) Transition Structure Contracts 

               -  Oakland Touchdown (OTD) 
• Oakland Touchdown (OTD) Submarine Cable Relocation Contract 
• Oakland Touchdown (OTD) #1 Contract 
• Oakland Touchdown (OTD) #2 Contract 

               -  Other Major Contracts 
               -  Other Contracts and Related Project Work 

San Francisco-Oakland Bay Bridge (SFOBB) West Approach Replacement Project 

Richmond-San Rafael Bridge Seismic Retrofit Project 

Other Completed Seismic Retrofit Projects 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Summary 

Project Description: The East Span will be seismically retrofitted through the complete replacement of the 
existing span.  The remaining effort for this project consists of the following contracts:  Skyway—construction 
of two parallel concrete structures, each approximately 1.3 miles in length; Self-Anchored Suspension (SAS) 
Foundation—construction of SAS marine foundations; SAS Superstructure—construction of a self-anchored 
385-meter main span superstructure incorporating a 160-meter fabricated structural steel tower with a main 
cable and inclined suspenders that will support steel orthotropic decks; Yerba Buena Island (YBI) Detour—
design and construction of a temporary double-deck bypass structure that will detour traffic to the existing 
SFOBB while completing the westerly permanent tie-in structure of the new East Span at Yerba Buena Island; 
YBI Structures—construction of a new structure connecting the western end of the self-anchored suspension to 
the Yerba Buena Island viaduct, which will be retrofitted; Oakland Touchdown—at the Oakland end of the East 
Span, construction of two parallel, cast-in-place post-tensioned concrete viaducts, which join the Skyway to the 
at-grade Oakland approach fill; and Existing Bridge Demolition—demolition of the existing 1936 SFOBB East 
Span structure after the construction and placement of traffic onto the new East Span. 
 
SFOBB East Span Replacement Cost Summary ($ Millions) 

Contract 
AB 144/ SB 
66 Budget 

Approved 
Changes 

Current 
Approved 

Budget 

Cost To 
Date 

(01/2008) 

Cost 
Forecast 
(01/2008) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 959.4 - 959.4      569.6  977.1 17.7 
Capital Outlay - - -            -   - - 
Skyway 1,293.0 - 1,293.0    1,205.7  1,293.0 - 
SAS E2/T1 Foundations 313.5 - 313.5      267.9  313.5 - 
SAS Superstructure 1,753.7 - 1,753.7      361.1  1,767.4 13.7 
YBI Detour 131.9 202.5 334.4      136.6  334.4 - 
YBI Transition Structures 299.3 (23.2) 276.1            -   276.1 - 

         * YBITS 1               -   214.3  
         * YBITS 2               -   58.5  
         * YBITS 3 - Landscape               -   3.3  

Oakland Touchdown 283.8 - 283.8        47.9  302.5 18.7 
    * OTD Submarine Cable             7.9  9.6  
    * OTD Westbound           40.1  226.5  
    * OTD Eastbound               -   62.0  
    * OTD Electrical Systems               -   4.4  
Existing Bridge Demolition 239.2 - 239.2            -   222.0 (17.2) 
Stormwater Treatment 
Measures 15.0 3.3 18.3        15.8  18.3 - 

East Span Completed Projects 90.3 - 90.3        89.2  90.3 - 
Right-of-Way and 
Environmental Mitigation 72.4 - 72.4        38.8  72.4 - 

Other Budgeted Capital 35.1 (3.3) 31.8          0.7  7.7 (24.1) 

TOTAL 5,486.6 179.2 5,665.8    2,733.3  5,674.7 8.9 
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SFOBB East Span Replacement Schedule Summary 
 

Contract 

AB 144/SB 66 
Contract 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete 
Current 

Approved  
Schedule 
(01/2008) 

Contract 
Complete 
Schedule 
Forecast 
(01/2008) 

Schedule 
Variance 
(Months) 

Skyway April 2007 8 December 2007 December 2007 - 
YBI Detour* July 2007 36 June 2010 June 2010 - 
Stormwater Treatment 
Measures March 2008 - March 2008 March 2008 - 

SAS E2/T1 Foundations June 2008 (3) March 2008 March 2008 - 
SAS Superstructure March 2012 12 March 2013 March 2013 - 
Oakland Touchdown (OTD) November 2013 12 December 2014 December 2014 - 
 * OTD Submarine Cable n/a  January 2008 January 2008 - 
 * OTD No. 1 (Westbound) n/a  January 2010 January 2010 - 
 * OTD No. 2 (Eastbound) n/a  November 2014 November 2014 - 
YBI Transition Structure* November 2013 12 November 2014 November 2014 - 
Existing Bridge Demolition* September 2014 12 September 2015 September 2015 - 
Open to Traffic: Westbound September 2011 12 September 2012 September 2012 - 
Open to Traffic: Eastbound September 2012 12 September 2013 September 2013 - 

*Contract schedules being further assessed due to changes in SAS schedule. 
 
 
 
 

Project Status:  Construction is substantially complete for the Skyway contract.  Construction is complete for 
the SAS E2/T1 Foundations and Stormwater Treatment Measures contracts. Construction is currently on going 
for the YBI Detour, SAS Superstructure, and OTD #1 (Westbound) contracts.  Contracts in design include the 
OTD #2 (eastbound), the YBI Transition Structure (YBITS) Contract #1, YBITS Contract #2 and the Existing 
Bridge Demolition contract.  Design of each contract is proceeding per its schedule requirements.  
 
Project Issues:  All projects except Demolition have a Risk Response Team and a Risk Register incorporating 
quantitative risk analyses.  A preliminary risk register has also been developed for Capital Outlay Support 
(COS) costs, as well as a program-level risk register that captures risks common to all project.  The 
development of a quantitative COS risk analysis is on-going and is trending higher COS costs for the project.   
 
The Risk Response Team for COS is evaluating the analysis and risk response actions to mitigate. Many of the 
actions have been effective, as evidenced by a reduction of risk impacts on the Skyway and E2/T1 contracts 
from the previous quarter.  The effort to develop and execute risk response actions to mitigate the cost and 
schedule impacts posed by risk issues continues to be a high priority.  
 
Recent TBPOC Actions: See the following contract detail pages for specific TBPOC actions on East Span 
contracts. 

 



TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE                         MONTHLY PROGRESS REPORT   MARCH 2008   

11  

 

Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  SKYWAY CONTRACT 

Contract Description:  The Skyway contract constructs two parallel pre-cast concrete approach spans from 
Oakland to the self-anchored suspension span near Yerba Buena Island.  
 
 
Skyway Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(01/2008) 

Cost To Date 
(01/2008) 

Cost 
Forecast 
(01/2008) Variance 

a b c d = b + c e f g = f - d 
East Span - Skyway       
 Capital Outlay Support 197.0 - 197.0      175.7  197.0 - 
 Capital Outlay Construction 1,293.0 - 1,293.0    1,205.7  1,293.0 - 

         TOTAL 1,490.0 - 1,490.0    1,381.4  1,490.0 - 
Note: Details may not sum to totals due to rounding effects. 
 
 

 
Skyway Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(01/2008)) 

Contract 
Complete 

Schedule Forecast 
(01/2008) 

Schedule 
Variance 
(Months) 

East Span - 
Skyway April 2007 8 December 2007 December 2007 - 

 
Contract Status:  The Skyway Contract is substantially complete.   Minor punchlist work on hand railings, 
overhead signage and other work will be completed by March 2008 barring any delays due to weather.   The 
eastbound and westbound structures are 100% complete with the erection of all segments and the eastbound 
polyester overlay has also been completed.   
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  The TBPOC approved the settlement with KFM/USI to resolve the outstanding 
NOPCs related to the Orthotropic Box Girder. 
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Skyway - Touchup Paint on the Bike Path Rail

 
 
Skyway – Looking East 

 
 
Skyway – Eastbound City and County Limits Sign 
 

 
 
Skyway – Westbound City and County Limits Sign 
 

 
 
Skyway – Overhead Sign 

 
 
Skyway – Touchup Paint on the Bike Path Rail 

 
 
Contract Photographs 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project 
  SELF-ANCHORED SUSPENSION (SAS) E2/T1 FOUNDATIONS CONTRACT 

Contract Description:  The Self-Anchored Suspension (SAS) E2/T1 Foundations contract constructs the main tower 
foundation at T1 and the adjacent east foundation at E2.  (See diagram pg. 14) 
 
 
SAS E2/T1 Foundations Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(01/2008) 

Cost To Date 
(01/2008) 

Cost 
Forecast 
(01/2008) Variance 

a b c d = b + c e f g = f - d 
East Span - SAS E2 / T1 
Foundations    

  
  

 Capital Outlay Support 52.5 (11.0) 41.5   26.7 41.5 - 
 Capital Outlay Construction 313.5 - 313.5 267.9 313.5 - 

TOTAL 366.0 (11.0) 355.0 294.6 355.0 - 
Note: Details may not sum to totals due to rounding effects. 

 
 
SAS E2/T1 Foundations Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(01/2008) 

Contract 
Complete 

Schedule Forecast 
(01/2008) 

Schedule 
Variance 
(Months) 

East Span - SAS E2 / T1 
Foundations June 2008 (3) March 2008 January 2008 (2) 

 
Contract Status:  The SAS Marine Foundations Contract was completed in January 2008.   
 
 

 
 
 
Recent TBPOC Actions: None. 
 
 
 
 
 

Issue Mitigating Action 
 
The contractor has outstanding potential claims for 
added cost of work due to CCOs 17 and 18 and for 
impacts to the pile fabricators. The contractor may 
potentially claim additional compensation for 
equipment costs incurred in the delay recognized in 
CCO56S1. 

 
The Department is evaluating the issues. Pending their findings, the Department may 
settle these disputes.  There is sufficient contract budget to resolve these issues. 
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E2-T1 - Completed T1 Footing 

Project Diagram and Photographs  
 
 
 
 
 
 
 
 
 
  
 
 
 
 

 
 
E2-T1 - Completed E2 Westbound & Eastbound 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  SELF-ANCHORED SUSPENSION (SAS) SUPERSTRUCTURE CONTRACT 

Contract Description:  The Self-Anchored Suspension (SAS) Superstructure contract constructs a signature tower span 
between the Skyway and the Yerba Buena Island transition structure.  Work on the SAS bridge has been split between 
three contracts—the SAS Superstructure (under construction), the SAS E2/T1 Foundation (under construction), and 
the SAS W2 Foundation (completed). 
 
SAS Superstructure Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
 (01/2008) 

Cost To Date 
(01/2008) 

Cost 
Forecast 
(01/2008) Variance 

a b c d = b + c e f g = f - d 
East Span - SAS Superstructure        
 Capital Outlay Support 214.6 - 214.6        65.6  214.6 - 
 Capital Outlay Construction 1,753.7 - 1,753.7      361.1  1,767.4 13.7 

           TOTAL 1,968.3 - 1,968.3      426.7  1,982.0 13.7 
Note: Details may not sum to totals due to rounding effects. 

 
SAS Superstructure Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(01/2008) 

Contract 
Complete 

Schedule Forecast 
(01/2008) 

Schedule 
Variance 
(Months) 

East Span - SAS 
Superstructure March 2012 12 March 2013 March 2013 - 

 
Contract Status: The contract is 25% complete as February 20, 2008.  The contractor, American Bridge Fluor 
Enterprises, Inc., a Joint Venture (ABF), and their subcontractors continue to prepare and submit requests for 
information and submittals for Caltrans review and response, including schedule updates. The schedule update for 
January 2008 was submitted and is under review.  The manufacturing of the barge was completed and is currently 
being shipped to China.   Crane fabrication has started in China. Civil construction work has started at the W2 
foundation with falsework for the pier table.  The first lift concrete pour at the W2 Bent was poured in February 2008.  
The fabricators for the temporary towers and trusses have been selected by the contractor and fabrication is underway.  
The temporary tower subcontractors’ have started field work on temporary towers A and B west foundation pile cap.     
 
Caltrans and its contractor are working on final trial mock-ups of the steel tower.  Two of the three tower mock-ups 
will be completed by end of March 2008.  The OBG mock-up was completed.  Fabrication of the OBG sides and 
bottom plates has started.   The Hinge “K” Pipe Beam fabrication is in progress.  In addition, the high strength pre-
stressing rods for the Hinge “K” Pipe Beam have been manufactured and delivered.  Fabrication of the saddle is 35% 
complete.  The cable band friction test was conducted successfully at Pier 7 in February 2008.   
 
 
 
 
 
 



TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE                       MONTHLY PROGRESS REPORT   MARCH 2008  

 16 

 
 
SAS - Falsework at W2 

 
 
SAS - W2 Bent Cap First Lift Concrete Pour 

 
 
SAS - W2 Bent Cap First Lift Concrete Pour 

 
 
SAS - W2 Falsework Looking West 

Contract Issues: 
 

Issue Mitigating Action 
Caltrans has identified the need for added resources to 
monitor work at the ZPMC steel fabrication facilities in 
China. 
 

Caltrans has set up facilities and organized resources that will 
ensure an effective Owner’s presence in the steel fabrication 
shops. 
 

Potential for cost increases during construction due to steel 
plate conflicts.  Applies to structural steel, including the 
towers and box girders. 
 
 

Establish Working Drawing Campus with Contractor to facilitate 
discussion about conflicts and meet regularly.  Caltrans has 
constructed models and identified conflicts, for which CCOs are 
to be prepared.   
   

Recent TBPOC Actions:  None 
 
 
Contract Photographs 
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Mean Sea Laval - Elav 0.000 

PlarW2 

Tower 

SuapandarTyp Cable 

SAS Superstructure Construction Progress 

PierW2 

c:::::::J Field work to be completed 

K:::::::::J Field work in progress 

- Completed field work 

- Part ofW2 and t"2fl'l contract 

Pier E2 

PlerE2W 

Oakland 

Bridge 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  YERBA BUENA ISLAND DETOUR (YBID)  

     ● YBI  DETOUR CONTRACT 

Contract Description:  The YBI Detour constructs a temporary detour from the YBI tunnel to the existing east span 
of the Bay Bridge.  This detour maintains traffic on the existing bridge while the YBI Transition Structure Contract 
completes the tie-in from the SAS to the existing tunnel. 
 
YBI  Detour Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(01/2008) 

Cost To 
Date 

(01/2008) 

Cost 
Forecast 
(01/2008) Variance 

a b c d = b + c e f g = f - d 
YBI Detour        
Capital Outlay Support 29.5 10.0 39.5        35.5  39.5 - 
Capital Outlay Construction 131.9 202.5 334.4      136.6  334.4 - 

TOTAL 161.4 212.5 373.9      172.1  373.9 - 
Note: Details may not sum to totals due to rounding effects.  

 
YBI  Detour Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(01/2008) 

Contract 
Complete 
Schedule 
Forecast 
(01/2008) 

Schedule 
Variance 
(Months) 

YBI Detour * July 2007 36 June 2010 June 2010 - 
* Contract schedule under assessment.  See Contract Issues on the following page. 
 
Contract Status:  The YBI Detour Contract was awarded in early 2004 to construct a temporary detour structure 
providing for, at that time, a new bridge opening in 2006. Due to the re-advertisement of the SAS superstructure 
contract in 2005, the bridge opening was rescheduled to 2013, which necessitated a temporary suspension of the YBI 
Detour contract and design changes. The required suspension of work and design revisions has resulted in increased 
cost for the YBI Detour contract.   
 
In 2006, the TBPOC approved a plan to pace work on the project, to have Caltrans assume design responsibility over 
the east and west tie-ins, and to make changes to the detour structures to allow it to stand in place alone for a longer 
duration than originally intended. The YBI Detour contract is now forecast to be completed in 2010 consistent with 
the planned westbound opening date of 2012 for the new bridge. 
 
In addition to the revised contract completion date, the TBPOC approved on February 15, 2007 to advance foundation 
and retrofit work from the Yerba Buena Island Transition Structures (YBITS) contract to the YBI Detour contract. 
Advancing the work will reduce overall project schedule risk by taking work off the critical path for the East Span 
project while making more effective use of the extended YBI Detour contract duration, and will enable potential 
acceleration of the SAS construction pending negotiation with American Bridge.  
 
Fabrication of the temporary viaduct detour is progressing in Pohang, Korea.  The second shipment of the Viaduct has 
arrived at the Port of San Francisco. Construction of the viaduct bent caps 49, 50 and 51is substantially complete.   
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Construction of the remaining viaduct column bent cap is in progress.  The contractor has started the steel erection of 
span 48 of the viaduct. 
 
The contractor is preparing for the relocation of the existing pump station, and has completed the relocation of the 
AT&T line.  Caltrans has also delivered the West Tie-In Phase II design and portions of the east and west tie-in 
designs. 
 
As part of the YBI Advanced work, the contractor has completed driving the piles at W6L and W6R-N.  The 
contractor poured the concrete at the footings.  The second lift of concrete pour for W4L has been completed.  The 
W4R CIDH piles are complete.   
 
Recent TBPOC Actions:  CCO 80 “Erection Costs for Viaduct Design Changes” and CCO 112S0 “Procurement of  
5m  Diameter Tower Legs for the Skid System” were approved at the January 2008 TBPOC meeting. 
 
Contract Issues:  
 

Issue Mitigating Action 
 
Caltrans will need to negotiate a number of contract change orders 
to implement the aforementioned changes to the contract, including 
the Labor Day Deck Roll-in, the advancement of the W7 YBI 
Transition Structure Work, design enhancements to the detour 
structure, and other work. The cost of the negotiated changes may 
result in increased contract costs. 
 

 

 
The TBPOC has approved a plan of action to implement the changes.  Caltrans 
currently negotiating outstanding contract changes. 
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YBID – Relocation of AT&T Fiber Optic Line 

 
 
YBID – YBI Advanced Work W6L Footing 
 

 

 
YBID – Completed Bent Cap at Bent 51 
 

 
 
YBID – YBI Advanced Work W6L 

 
 

Contract Photographs
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Toll Bridge Seismic Retrofit Program 
San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  

  YBI TRANSITION CONTRACTS (YBITS)  

Contract Description: The YBI Transition Structure contracts will construct the mainline YBI transition structures 
(YBITS) that will connect the SAS portion of the new bridge to the newly rolled in WTI Phase I structure.  YBITS #1 
will construct the mainline approach structure from the new bridge to the WTI Phase I structure.  YBITS #2 will 
demolish the YBI Detour temporary structure, complete the new eastbound on-ramp, reconstruct local affected 
facilities at YBI, and complete the bike path from the SAS to YBI (except for a section of the path that conflicts with 
existing column E1).  That section of the path is contemplated to be completed in the demolition contract.  A YBI 
Landscaping Contract will restore slopes and vegetation in areas affected by YBI construction. 
  
YBI Transition Structure Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(01/2008) 

Cost To 
Date 

(01/2008) 

Cost 
Forecast 
(01/2008) Variance 

a b c d = b + c e f g = f - d 
  Capital Outlay Support 78.7 - 78.7        18.3        78.7  - 

       Capital Outlay Construction        
         * YBITS Contract #1               -        214.3   
         * YBITS Contract #2               -         58.5   
         * YBITS Contract #3 - Landscape               -           3.3   

Total Capital Outlay Construction  299.3 (23.2) 276.1            -        276.1  - 

TOTAL 378.0 (23.2) 354.8 18.3 354.8 - 
Note: Details may not sum to totals due to rounding effects.  

 
 
YBI Transition Structure Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(01/2008) 

Contract 
Complete 
Schedule 
Forecast 
(01/2008) 

Schedule 
Variance 
(Months) 

YBI Transition 
Structure November 2013 12 November 2014 November 2014 - 

 
Contract Status:  In February 2007, the TBPOC approved a plan to accelerate portions of the YBITS work by adding 
it to the YBI Detour Contract. The new forecast for the YBITS contract excluding the advance work is $276.1 million 
which is a net reduction of $23.2 million from the AB 144/SB 66 budget. Caltrans is preparing the remaining portion 
of the YBITS # 1 Contract for advertisement in 2008. See the YBI Detour Contract Status on page 18 for more 
information. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  OAKLAND TOUCHDOWN CONTRACTS 

Contract Descriptions:  The Oakland Touchdown #1 Contract includes construction of all marine foundations, and 
land foundations (except for the eastbound abutment), westbound bridge section, and one frame of the eastbound 
bridge section and roadway approach for the section connecting the new Skyway portion to the roadway west of the 
Oakland Toll Plaza.   
 
The Oakland Touchdown #2 Contract includes construction of the remaining eastbound bridge section and roadway 
approach for the section connecting the new Skyway portion to the roadway west of the Oakland Toll Plaza. This 
work would occur once the westbound traffic is shifted onto the new westbound bridge, including the SAS. 
 
The Submarine Cable Relocation Contract replaced the existing submarine electrical cable from Oakland to Treasure 
Island and was completed ahead of the OTD Contract #1 which avoided potential construction conflicts. 
 
 
Oakland Touchdown Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(01/2008) 

Cost To 
Date 

(01/2008) 

Cost 
Forecast 
(01/2008) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 74.4 - 74.4        30.7  92.1 17.7 
Capital Outlay Construction        

OTD Submarine Cable - - -          7.9  9.6 - 
Oakland Touchdown #1 - - -        40.1  226.5 - 
Oakland Touchdown #2 - - -            -   62.0 - 
Oakland Touchdown Electrical - - -            -   4.4 - 

Total Capital Outlay Construction 283.8 - 283.8        47.9  302.5 18.7 
TOTAL 358.2 - 358.2        78.6  394.6 36.4 
Note: Details may not sum to totals due to rounding effects.  The allocation of AB144/SB 66 budgets is proceeding.  Budget 
amount is TBD.  Overall OTD budgets and forecasts are shown on page 2. 

 
 
 
Oakland Touchdown Schedule Summary  

Contract 

AB 144/SB 66 
Contract 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(01/2008) 

Contract 
Complete 
Schedule 
Forecast 
(01/2008) 

Schedule 
Variance 
(Months) 

OTD Submarine Cable - - January 2008 January 2008 - 

Oakland Touchdown #1 - - January 2010 January 2010 - 

Oakland Touchdown #2 - - November 2014 November 2014 - 
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Contract Status 
 
Oakland Touchdown Contract #1: The project is approximately 20% complete, as of February 29, 2008. The 
Department continued to review and process various Contractors’ RFIs and submittals. The main and the north side 
fingers of the trestle construction are substantially complete, while the south side trestle fingers are currently being 
constructed.  Footing  & pedestal work, (cofferdam installation, structural excavation, pile driving,  pile and shear ring 
welding, CISS pile work, rebar and concrete pour)  is on-going for the WB structure.  Other work in progress 
includes, electrical work for temporary underground and roadway at grade, construction of the electrical duct bank 
and surveying the manhole locations. 
 
Submarine Cable Relocation Contract: All field work has been completed and the contractor has demobilized. 
Caltrans has accepted the contract. 
 
Contract Issues: None. 
 
Recent TBPOC Actions:  None. 
 
 
 
 
 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 
OTD #1 – Bent E19L Rebar Footing Installation in Progress 

 

 
 
OTD #1 - Looking West at E17L 
  

 
 
OTD #1 - Bent E20L Pedestal Being Formed and the Column Rebar 
 

 

 
 
OTD #1 - The Newly Constructed Trestle Finger at E18R. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
 

  OTHER CONTRACTS 

Contract Description:  Other Major Contracts include the Stormwater Treatment Measures contract, which will 
implement best practices for storm water runoff treatment at the SFOBB toll plaza and approaches to the SFOBB toll 
plaza and the Existing Bridge Demolition contract, which will include the complete removal of the existing 1936 east 
span following the opening of the new bridge. 
 
 Other Major Contracts Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(01/2008) 

Cost To Date 
(01/2008) 

Cost 
Forecast 
(01/2008) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 85.7 2.0 87.7          8.1  87.7 - 
Capital Outlay Construction       - 

Existing Bridge Demolition 239.2 - 239.2            -   222.0 (17.2) 
StormwaterTreatment Measures 15.0 3.3 18.3        15.8  18.3 - 

Total Capital Outlay Construction 254.2 3.3 257.5        15.8  240.3 (17.2) 
TOTAL 339.9 5.3 345.2        23.9  328.0 (17.2) 

Note: Details may not sum to totals due to rounding effects.  

 
Other Major Contracts Schedule Summary   

Contract 

AB 144/SB 66 
Contract 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(01/2008) 

Contract 
Complete 

Schedule Forecast 
(01/2008) 

Schedule 
Variance 
(Months) 

% 
Design 
Comp. 

Existing Bridge Demolition September  2014 12 September 2015 September  2015 - 10 

Stormwater Treatment 
Measures March 2008 - March 2008 March 2008 - N/A 

 
Contract Status: 
 
Stormwater Treatment Measures:  The contract was accepted in December 2007. 
 
Bridge Demolition:  Design work has been temporarily suspended to assign engineering resources to higher priority 
tasks, and will resume at a later time.  The contract schedule completion date has been extended by 12 months due to 
a 12-month SAS contract extension.  The $17.2 million decrease in construction costs for the Existing Bridge 
Demolition contract is due to a re-evaluation of cost escalation rates for the contract. 
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Recent TBPOC Actions:  None. 
 
 
 

 

 
 

 
 
 
 
 

Issue Mitigating Action 

The Contractor has encountered problems with unsuitable materials 
and the need to upgrade electrical equipment to meet the pumping 
requirements of the contract. 

 

 
The Department has sought supplemental contract funds to cover additional 
project risks, including the delays from the Maze Collapse, the unsuitable 
materials, and the upgrade of the electrical systems. 

 

 
 
 Storm Water - Forebay Location 
 

 
 
Storm Water – MSE Wall Location 

 
 
Storm Water - A7 Line Planting 

 
 
Storm Water – Radio Road Planting 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  OTHER COMPLETED CONTRACTS AND RELATED WORK 

Summary Description:  Substantial work has already been performed on the SFOBB East Span Replacement project 
to facilitate construction of the mainline construction contracts. 
 
  Other Contracts and Related Work Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(01/2008) 

Cost To 
Date 

(01/2008) 

Cost 
Forecast 
(01/2008) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 227.0 (1.0) 226.0 209.0 226.0 - 
Right-of-Way and Environmental Mitigation 72.4 - 72.4 38.8 72.4 - 
Capital Outlay Construction       - 

SAS W2 Foundations 26.4 - 26.4 25.8 26.4 - 
YBI/SAS Archaeology 1.1 - 1.1 1.1 1.1 - 
YBI - USCG Road Relocation 3.0 - 3.0 2.8 3.0 - 
YBI - Substation and Viaduct 11.6 - 11.6 11.3 11.6 - 
Oakland Geofill 8.2 - 8.2 8.2 8.2 - 
Pile Installation Demonstration Project 9.2 - 9.2 9.2 9.2 - 
Existing East Span Retrofit 30.8 - 30.8 30.8 30.8 - 

 Total Capital Outlay Construction Completed 90.3 - 90.3 89.2 90.3 - 
TOTAL 389.7 (1.0) 388.7 337.0 388.7 - 

Note: Details may not sum to totals due to rounding effects.  
 
 

 
  Other Contracts and Related Work Schedule Summary  

Project Actual Project Completion Date 
Existing East Span Retrofit March 1998 
Interim Retrofit July 2000 
Pile Installation Demolition Project December 2000 
YBI / SAS Archaeology January 2003 
Oakland Geofill April 2003 
YBI – USCG Road Relocation June 2004 
SAS W2 Foundations October 2004 
YBI Substation and Viaduct May 2005 

 

Summary Status:  Construction has been completed on the above-listed contracts.  Caltrans continues to work with 
various environmental agencies to conduct compliance inspections and monitor and mitigate any environmental 
impacts from the project. 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) West Approach Replacement Project 

Project Description:  The SFOBB West Approach Replacement Project will replace the entire west approach 
structure from 5th Street to the west anchorage of the existing west spans of the SFOBB while maintaining existing 
traffic lanes for the weekday commute. 
 
SFOBB West Approach Replacement Cost Summary ($ Millions) 

Project 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(01/2008) 

Cost To Date 
(01/2008) 

Cost 
Forecast 
(01/2008) Variance 

a b c d = b + c e f g = f - d 
West Approach        
 Capital Outlay Support 120.0 - 120.0      102.2       120.0         -   
 Capital Outlay Construction 309.0 - 309.0      268.2       350.7     41.7  

TOTAL 429.0 - 429.0      370.4       470.7         41.7  
Note: Details may not sum to totals due to rounding effects.  
 

SFOBB West Approach Replacement Schedule Summary  

Project 

AB 144/SB 66 
Project Completion 

Baseline  
(07/2006) 

Approved 
Changes 
(Months) 

Project Complete 
Current Approved  

Schedule 
(01/2008) 

Contract Complete 
Schedule Forecast 

(01/2008) 

Schedule 
Variance 
(Months) 

West Approach  August 2009 - August 2009 January 2009 (7) 

Open to Traffic Date: 
Mainline Realignment   April 2008 April 2008 - 

 
Project Status: Construction is 92% complete as of February 20, 2008.  Seismic retrofit construction is continuing 
throughout the project.  The rebuilding of the eastbound 80 structure is in its final stages prior to traffic switch.  Soffit 
and deck pours are complete. Removal of all the falsework has been completed. Barrier rail and civil work will 
continue in the next months. An extensive public outreach effort continues and will be necessary through the spring of 
2008.  The permanent Sterling On-ramp will be open to traffic in spring of 2008. Traffic switch onto the permanent 
EB structure is scheduled for April 2008. All temporary supports of Frames 6 and 7 were removed without any 
complaints from the neighbors, as well as, the traveling public..  
 
The TBPOC is forecasting an increase to the final cost of the West Approach Project, however, costs are well within 
the TBSRP program contingency and will result in no change to the overall program budget.  These additional costs 
can be attributed to a number of changes made to complete this very complex project ahead of schedule and 
performed in a safe and constructible manner with the least impact to the traveling public. 
 
Project Issues:    

Issue Mitigating Action 

None None 

 
Contract Issues:  None. 
 
Recent TBPOC Actions TBPOC approval of the budget change was obtained at their January 31, 2008 meeting in 
China and will be presented to the BATA Oversight Committee at the March 5, 2008 meeting with a full BATA 
authority vote during their March 26, 2008 meeting. 
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West Approach - Concrete Pouring Operation @ Frame 5L 
 

 
 
West Approach - Looking East at the Harrison Street Off Ramp 
 

 
 
Contract Photographs 
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West Approach - Newly Poured Concrete Slab (Frame 5L) @ I-80WB 

 
 
West Approach - Concrete Pour on I-80 WB @ Frame 4L & 5L 

 
Contract Photographs (cont.) 
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West Approach - Harrison Street Off Ramp (Above) and Sterling On Ramp (Below) 

 

West Approach - Sterling On Ramp #1. 
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san Francisco 

Bent Designation 

Roadwa Deck 
Bent C:tp, Stem, ;Jond Sotfit 

Columns 

"lo complete Is based on 
number of c·olumns per 

bent. 

CIDH Pllos 

%complete Is bas&d on 
number of piles per 

bent. See Notes for p ile 
detail$. 

Bent Desjgnation 1L. 2.1. 11. .il. ~ 

Notes: 1. Bents 1Land 2L each have 5 • 84• Cast In Orilted Hole (CIOH) piles. 
2. Bents 3L through SL each have 5 • 90· cast In Drilled Hole (C.IOH) piles. 
3 . Bents SL through 8L each have 4 • 9ti cast In Drtlled Hole (CIOH) p!tes. 
4. Bents 9l through 15l eacll have 3 - 72:' Cast In Drilled Hole (CIOH) piles .. 
5. Abutment 16l hos t S· 30" Cast In Drilled Hole (CIOH) ~es. 

6. Average Pile lengths are as follOW'$; 
Bents tl through 3l = 90'. 
Bent 4l = 75' 
sent 5t : 80' 

Bents 6L through 8L = 7 5' 
Bent 9L = 60' 
Bent 10l = 70' 
Bents11 l and 12l = 73" 
Bent t 3l = 70' 
Bents 14L and 15L = 67" 
Abutment 16L = 40' 

7. lte.m o-1 work this d'lart does not lndude: 
lower Deck Retrorrt 
Sterling on-ramp reconstruction 

..:.r-uoo VVtnst Jo\UU(OCU.;n "-t!li UIIl ,...IOUittSS UICSUICUII 

Mainline Eastbound 80 Rebuilding 

March .OS 

§1. 1L §1. iJ. .12l. 111. ill lli lli lli 

8. The final mainline traffic switch is currently scheduled to occur on April 13, 2008, wherein Stege 6 work will start work. 

Oakland 

Abut 16l 

Al!liU.§l. 

9. No change will be made on the progress diag ram until Stege 6 work start after the final traffic switch is made on April 13, 2008. 
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Toll Bridge Seismic Retrofit Program 

Richmond-San Rafael Bridge (RSRB) Seismic Retrofit Project 

Project Description:  The Richmond-San Rafael (RSR) Bridge Seismic Retrofit Project strengthened the existing bridge 
to withstand the effects of a large seismic event.  As part of the retrofit work, Caltrans performed work to strengthen the 
bridge foundations, replace the existing west trestle and the main channel fenders and complete the joint rehabilitation of 
the bridge deck.  (The RM1 work is reported in the RM1 section of the report.) 
 
RSRB Seismic Retrofit Cost Summary ($ Millions) 

Project 

AB 144 /  
SB 66 Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(01/2008) 

Cost To 
Date 

(01/2008) 

Cost 
Forecast 
(01/2008) Variance 

a b c d = b + c e f g = f - d 
RSRB Seismic Retrofit       
 Capital Outlay Support 134.0 (7.0) 127.0      126.7  127.0 - 
 Capital Outlay Construction  
          &  Right-of-Way 780.0 (82.0) 698.0   666.6  698.0 - 

TOTAL 914.0 (89.0) 825.0      793.3  825.0 - 
Note: Details may not sum to totals due to rounding effects.  
* The seismic retrofit contract included work to rehabilitate the bridge deck joints.  Although the deck joint work was funded 
from RM1 toll funds, the work is also eligible for Toll Bridge Seismic Retrofit Program funding.  In July 2005, BATA rescinded 
$16.9 million in RM1 funds for the deck joint work to make additional RM1 funds available for the New Benicia-Martinez 
Bridge Project.  An equivalent amount of seismic funds will be used on the deck joint work, which is included in the budget 
above.   
 
  RSRB Seismic Retrofit Schedule Summary  

Project 

AB 144/SB 66 
Project 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Project Complete 
Current Approved  

Schedule 
(01/2008) 

Contract 
Complete 
Schedule 
Forecast 
(01/2008) 

Schedule 
Variance 
(Months) 

RSRB Seismic Retrofit August 2005 - August 2005 October 2005 2 
RSRB Public Access 
Lot NA - September  2007 August 2007 -1 

 
Project Status:  The retrofit construction contract was completed and accepted on October 28, 2005.  Project savings in 
the amount of $89 million was transferred to the program contingency in October 2006.  
 
Caltrans has concluded negotiations with regulatory agencies on pile driving issues and impacts to fisheries, and a 
settlement has been reached and payment has been made. 
 
Construction work on the Public Access Project was completed in August 2007 and the lot was opened to public use. 
 
Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

Other Completed Seismic Retrofit Projects 

Summary Description:  Caltrans has already completed the seismic retrofits of the West Spans of the SFOBB, the 
existing 1958 Carquinez Bridge, the existing Benicia-Martinez Bridge, the San Mateo-Hayward Bridge, and two former 
toll bridges in Southern California. 
 
 
Other Completed Seismic Retrofit Projects Cost Summary ($ Millions) 

Project 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(01/2008) 

Cost To 
Date 

(01/2008) 

Cost 
Forecast 
(01/2008) Variance 

a b c d = b + c e f g = f - d 

San Francisco-Oakland Bay Bridge 
West Span Seismic Retrofit Project 307.9 - 307.9 301.1 307.9 - 

Carquinez Bridge Retrofit Project 114.2 - 114.2 114.2 114.2 - 
Benicia-Martinez Bridge Retrofit Project 177.8 - 177.8 177.8 177.8 - 
San Mateo-Hayward Bridge Retrofit 
Project 163.5 - 163.5 163.4 163.5 - 

Vincent Thomas Bridge Retrofit Project 58.5 - 58.5        58.5  58.5 - 
San Diego-Coronado Bridge Retrofit 
Project 103.5 - 103.5 102.6 103.5 - 

TOTAL 925.4 - 925.4 917.6 925.4 - 
Note: Details may not sum to totals due to rounding effects.  Capital Outlay Support and Capital Outlay have been combined. 

 
 
 
Other Completed Seismic Retrofit Projects Schedule Summary  

Project Actual Project Completion Date 
Vincent Thomas Bridge Retrofit May 2000 
San Mateo-Hayward Bridge Retrofit June 2000 
Carquinez Bridge Retrofit  January 2002 
San Diego-Coronado Bridge Retrofit June 2002 
Benicia-Martinez Bridge Retrofit August 2002 
SFOBB West Span Seismic Retrofit June 2004 

 
Summary Status:  Construction has been completed on the above-listed projects.  The Estimate at Completion amounts 
shown above includes allowances for minor project closeout costs. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

Other Toll Bridges 
Dumbarton and Antioch Bridges 
State Route 84 crosses the southern region of San Francisco Bay between the cities of Newark to the east and East Palo 
Alto to the west.  The Route consists of three lanes in each direction and an eight-foot bicycle/pedestrian lane.  The 
AADT of the Route is near 70,000.  The bridge is over 2 km in length and is positioned in an approximately normal 
geometry between two seismic faults which the USGS has reported to pose most of the significant seismic threat to the 
San Francisco Bay Area: the San Andreas Fault, some 15 km to the west of the bridge; and the Hayward Fault, some 13 
km to the east of the bridge. 

 

State Route 160 crosses the San Joaquin River between the city of Antioch and Sherman Island (leading to Rio Vista) via 
the Antioch Bridge.  The Bridge carries a single lane of traffic in each direction.  The AADT for the Route is slightly 
over 10,000 vehicles per day.  The bridge is threatened by the Bird’s Landing Seismic Zone, Cost Range/Sierra Nevada 
Boundary Zone, and the San Andreas Fault. 
 
Cost and Schedule 
A cost estimate, schedule and an initial risk analysis have been developed to complete a comprehensive seismic 
analysis for each bridge.  In June 2006, BATA approved $17.8 million in funding to proceed with the 
comprehensive seismic analysis of the bridges.  The current forecast of expenditures is within the $17.8 million 
budgeted. 
 
In September 2006, BATA entered into contract with a geotechnical and geophysical consultant to evaluate the 
bridges.  In April 2007, the field-drilling program was completed and the majority of the laboratory testing was 
completed by June 2007.  Minor laboratory testing to fill in data gaps may be required in the future. Alternative 
strategies and associated cost estimates of each alternative, with the retrofit design duration to complete the PS&E 
package, will be included in the final strategy report and expected to be completed by early 2009. 
   
Current Progress 
These bridges are currently being evaluated for seismic safety and post-earthquake performance. Work is underway in 
three specific areas: seismology, geology and geotechnical engineering, and bridge structural engineering.   
 
Work in the area of seismology is defining the seismic ground motions used for design.  Recommended Safety 
Evaluation (SE) level motions have been developed for both bridges and are currently under review by an external and 
independent Seismic Safety Peer Review Panel (SSPRP).  SE motions represent future large earthquakes.  Work in this 
area to be completed in the near future includes finalizing the SE motions, developing lower level Functional Evaluation 
(FE) motions, and multiple earthquake time-histories that can be used in the checking phase of the projects.  Draft 
reports have been released.  The SE motions have been reviewed by the Toll Bridge Seismic Safety Peer Review Panel 
on a couple of occasions. 

  
Work in the area of geology and geotechnical engineering includes field drilling and studying of soil samples to identify 
soil types, locations, and engineering properties. This work supports work in defining how the soil at the bridge sites 
move during earthquakes and how rigidly the bridge’s foundations are held in the soil.  The drilling operations are 
complete at both bridge sites; information is being shared with the seismologic team and the bridge structure team. Draft 
reports have been released. 
 
Work in the area of bridge structural engineering is continuing for both bridges. The structures team to date has been 
collecting and evaluating structural information on the bridges, reducing that information for use in computer models of 
the bridges, and initiating early computational runs of the models. The structure team has begun the design process for 
both bridges. The design team will meet with other experience retrofit experts in late March to review the design strategy 
that has been develop by the designers and a risk management section has been scheduled in early April to discuss and 
develop the risk management plans for both projects. The Environmental process has begun for both projects and once 
the design strategy is completed, the design team will meet with the regulatory agencies to discuss the retrofit project and 
also submit the permit application.   
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PROJECT / CONTRACT REPORTS 

 

Regional Measure 1 Program 
 
New Benicia-Martinez Bridge Project Summary 

               - New Benicia-Martinez Bridge Contract 
               - Other Contracts and Related Project Activities 

New Carquinez Bridge Project  

Richmond-San Rafael Bridge Deck Overlay Project 

Interstate 880 / State Route 92 Interchange Reconstruction 

Other Completed Regional Measure 1 Projects 

               - San Mateo–Hayward Bridge Widening Project 
               - Richmond Parkway Project 
               - Bayfront Expressway Widening Project 
               - Richmond-San Rafael Bridge Trestle, Fender,  
                  and Deck Joint Rehabilitation Project 
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Regional Measure 1 Program 

New Benicia-Martinez Bridge Project Summary 
 
Project Description:  The new Benicia-Martinez Bridge project has constructed a new parallel bridge just 
east of the existing bridge.  The project includes reconstructed interchanges to the north and south of the 
bridges and a new toll plaza and administration building in Martinez. 
 
New Benicia-Martinez Bridge Project Cost Summary ($ Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(02/2008) 

Cost To 
Date 

(02/2008) 

Cost 
Forecast 
(02/2008) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 157.1         35.2         192.3      179.1       192.3         -   
Right-of-Way and Others 20.4          (0.1)         20.3        12.4         20.3         -   
Capital Outlay                 -   
 New Bridge 672.0         94.6         766.6      761.6       766.6         -   
 I-680/I-780 Interchange Replacement 76.3         26.9         103.2        97.6       103.2         -   
 I-680/Marina Vista Interchange Reconstruction 51.5           4.9          56.4        56.1         56.4         -   
 New Toll Plaza 24.3           2.0          26.3        23.1         26.3         -   
 Existing Bridge & Interchange Modifications 17.2         42.3          59.5          0.2         59.5         -   
 Other 20.3           2.8          23.1        15.4         23.1         -   
Project Reserve 20.8           4.0          24.8            -          24.8  -  

TOTAL 1,059.9        212.6      1,272.5    1,145.5     1,272.5       -  
Note: Details may not sum to totals due to rounding effects. 
* The budget and estimate at completion includes approximately $33 million in non-toll bridge funds (Proposition 192 and 
SHOPP). 
 
 
 
 

 
New Benicia-Martinez Bridge Project Schedule Summary 

Contract 

BATA 
Contract 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(02/2008) 

Contract 
Complete 

Schedule Forecast 
(02/2008) 

Schedule 
Variance 
(Months) 

I-680/Marina Vista Interchange 
Reconstruction March 2006 1 April 2006 April 2006 - 

New Toll Plaza June 2006 - May 2007 May 2007 - 
New Benicia-Martinez Bridge December 2007 - October 2007 October 2007 - 
I-680/I-780 Interchange 
Replacement December 2007 - December 2007 March 2008 3 

Open to Traffic December 2007 - August 2007 August 2007 - 

Existing Bridge & Interchange 
Modifications December 2009 - December 2009 December 2009 - 
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Contract Status: 
 
New Benicia-Martinez Bridge:  The New Benicia-Martinez Bridge was opened to traffic on August 25, 
2007.  The new bridge carries five lanes of northbound Interstate 680 traffic (two additional lanes) and 
features a new expanded toll plaza with the Bay Area's first Open-Road Tolling (ORT) FasTrak Express 
Lanes.  With the ORT express lanes, vehicles paying their toll via FasTrak can pay electronically at 
highway speeds.   
 
Toll Plaza and Administration Building:  The contract is 100% complete based on contractor payment. 
The Contractor has completed all work on the Operations Building, Toll Plaza and Courtyard. The Plant 
Establishment Period ended on May 14, 2007. The contract was accepted on May 18, 2007 and the 
Proposed Final Estimate (PFE) has been issued. The Contractor has submitted their response to the PFE, 
which includes resolution of claims, which are currently being reviewed by Caltrans. A number of claims 
that have been filed by the Contractor remain to be resolved. Of those claims, the Time Related Overhead 
(TRO) claim has the largest exposure potential. At this point, Caltrans is awaiting response from the 
Contractor regarding the settlement of the TRO claim. Caltrans anticipates that the claims can be settled 
within the contract budget. 
 
I-680/I-780 Interchange:  The contract is substantially complete. To-date, all of the bridge structures, and 
all the electrical work for the new Benicia-Martinez Bridge and the 680/780 interchanges are complete.  
The project is in the process of final acceptance. 
 
Existing Bridge & Interchange Modification Contract:  The existing Benicia-Martinez Bridge 
Modification contract was awarded to American Civil Constructors and Top Grade Construction Joint 
Venture on November 21, 2007. The 1st contract work day is now scheduled on January 14, 2008. The 
contract is expected to take approximately two years.  The contract is approximately 7% complete. The 
Contractors continue to submit RFIs and submittals, which are being processed by Caltrans, on a 
continuous basis. Removal and repair of unsound concrete at the existing Benicia Bridge is on going, and 
will proceed to the Mococco Overcrossing when complete. Sheet pile installation to correct undulation 
problems of the roadway section, which includes the placement of cellular concrete and assembly of the 
traveler, are continuing.  SWPPP submittal was approved during the report period. 
 
Recent TBPOC Actions:  None. 
 
 

 
 
Roadwork at the Old Westbound I-780 North end of the Benicia Bridge 
 

 
 
Grinding Work of the Existing Pavement of the Old Northbound I-880 
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Regional Measure 1 Program 

New Carquinez Bridge Project 

Project Description: The New Carquinez Bridge project involves constructing a new suspension bridge 
west of the existing bridges with four westbound lanes and a bicycle/pedestrian lane and demolishing the 
existing 1927 bridge.  
 
  
New Carquinez Bridge Cost Summary ($ Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(02/2008) 

Cost To Date 
(02/2008) 

Cost 
Forecast 
(02/2008) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 124.4 (0.2) 124.2     122.5       122.6  (1.6) 
Capital Outlay Construction        - 

 Replacement Bridge 253.3 4.0 257.3     255.9       257.3  - 
 South Interchange 
R t ti  

73.9 - 73.9       71.9         73.9  - 
 Existing 1927 Bridge 
D liti  

35.2 - 35.2       33.1         35.2  - 
 Other 29.3 (0.8) 28.5       25.7         28.6  0.1     

0 1 Project Reserve 12.1 (3.0) 9.1           -            0.6    (8.5) 
TOTAL 528.2 - 528.2     509.1       518.2  (10.0) 

Note: Details may not sum to totals due to rounding effects.  
 
 
 
New Carquinez Bridge Schedule Summary 

Contract 

BATA Contract 
Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(02/2008) 

Contract 
Complete 
Schedule 
Forecast 
(02/2008) 

Schedule 
Variance 
(Months) 

New Carquinez Bridge December 2003* - December 2003* December 2003* - 
1927 Carquinez Bridge 
Demolition September 2007 - December 2007 December 2007 - 

Landscaping August 2011 - August 2011 August 2011 - 
* The date shown is for the opening of the bridge to traffic. 

 
 
Project Status:  The new replacement bridge and all its approaches have been completed and were opened 

to traffic in November 2003. The removal of the entire 1927 bridge (Main Truss) was completed in 

September 2007. The Carquinez Bridge Demolition Contract was completed in December 2007.  

Construction of the Austin Vault sand filter was completed on March 11, 2008, and the irrigation and 

landscape north of the crossover began on March 17, 2008. Caltrans is in the process of completing various 

CCOs and is accepting the contract. 

 
Project Issues: None 
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The Recently Completed Austin Vault San Filter with  
New Carquinez Bridge in the Background 

 
 
Closer Look of the Austin Vault Sand Filter 

 
Project Diagram and Photographs:  
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Regional Measure 1 Program  

Interstate 880/State Route 92 Interchange Reconstruction Project 

Project Description:  Modify the existing cloverleaf interchange to increase capacity and improve safety 
and traffic operations. 
 
Interstate 880/State Route 92 Interchange Cost Summary ($ Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(02/2008) 

Cost To 
Date 

(02/2008) 

Cost 
Forecast 
(02/2008) Variance 

a b c d = b + c e f g = f - d 
I-880/SR-92 Interchange Improvement        
 Capital Outlay Support 28.8 26.2 55.0       35.8  55.0 - 
 Capital Outlay Construction 94.8 60.2 155.0           -   155.0 - 
 Capital Outlay Right-of-Way 9.9 5.1 15.0         8.8  15.0 - 
 Project Reserve 0.3 19.7 20.0           -   20.0 - 

TOTAL 133.8 111.2 245.0       44.6  245.0 - 
Note: Details may not sum to totals due to rounding effects.  $9.6 million in ACTA funds included under Capital Outlay 
Construction.  $3.0 million included in Capital Outlay Construction and $1.0 million in Capital Outlay Support for separate 
landscape contract. 
 
Interstate 880/State Route 92 Interchange Schedule Summary 

Project 

BATA Project 
Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Project 
Complete 
Current 

Approved  
Schedule 
(02/2008) 

Contract Complete 
Schedule Forecast 

(02/2008) 

Schedule 
Variance 
(Months) 

I-880/SR-92 Interchange 
Reconstruction December 2010 - June 2011 June 2011 - 

 
Project Status:  On August 28, 2007, Caltrans awarded the Interstate 880/State Route 92 Interchange 
Reconstruction contract to the joint venture of FCI and Granite Construction for $138.4 million.   
The construction contract was approved on September 28, 2007.  The 1st contract day of the project was 
October 26, 2007.   
 
The contract schedule status as of the end of February 2008 shows 18% schedule completion. Work 
production has been hampered due to several weeks of wet weather and wet grade.  The contractor has 
completed significant preparation to begin structural construction in the footprint of the project.  Temporary 
ramps have been completed and are now open to traffic.  Foundation and pile diving work on the new north 
connector bridge from westbound  SR-92 to Northbound I-880 has begun.  At the new Eldridge Avenue 
pedestrian overcrossing of I-880, pile driving for the structure is complete on the west side of I-880.  Work 
is ongoing to complete the temporary Calaroga Avenue overcrossing of SR-92.  Several retaining walls are 
under construction to provide the access for stage construction. 
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Temporary Ramp Construction at the Southeast Quadrant 
 
 

 

 
 
Retaining Wall H! at Peterman Avenue 

 
 
Retaining Wall G under construction 
 

 
 
Construction the CIDH Piles at Retaining Wall “A” 
 

 
 
Contract Photographs 
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Interstate 88/State Route 92 Interchange 
BEFORE 

Interstate 88/State Route 92 Interchange 
PRESENT 

Interstate 88/State Route 92 Interchange 
AFTER 

Project Photographs 
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Regional Measure 1 Program  

Other Completed Regional Measure 1 (RM1) Projects 

Summary Description:  Other completed Regional Measure 1 projects are the following: (a) Widen the 
San Mateo-Hayward Bridge along its low-trestle section and its eastern approach; (b) Widen the Bayfront 
Expressway (SR 84) from the Dumbarton Bridge to the U.S. 101/Marsh Road interchange; (c) Construct an 
eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and Interstate 80 near 
Pinole; (d) Modify the U.S. 101/University Avenue interchange; (e) Richmond-San Rafael Bridge Trestle, 
Fender and Deck Joint Rehabilitation Project; and (f) Richmond-San Rafael Bridge Deck Overlay Project. 
 
 
 
 
 
Other Completed RM1 Projects Cost Summary ($ Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(02/2008) 

Cost To 
Date 

(02/2008) 

Cost 
Forecast 
(02/2008) Variance 

a b c d = b + c e f g = f - d 
San Mateo-Hayward Bridge Widening 
Project 217.8 - 217.8 208.7      211.9      (5.9) 

Bayfront Expressway Widening Project 36.1 - 36.1       33.3         36.0      (0.1) 
Richmond Parkway Project 5.9 - 5.9         4.3           5.9         -   
U.S. 101/University Interchange 3.8 - 3.8         3.7           3.8         -   
RSR Trestle, Fender, and Joint 
Rehabilitation 102.1 - 102.1       96.3         97.1      (5.0) 

            RSR Deck Overlay 25.0 - 25.0       19.7         25.0         -   
TOTAL 390.7 - 390.7     366.0       379.7    (11.0) 

 
 
 
 
Schedule Summary 

Project Actual Project Completion Date 

Richmond Parkway Project May 2001 
San Mateo-Hayward Bridge Widening Project February 2003 
Bayfront  Expressway Widening Project January 2004 
U.S. 101/University Interchange April 2004 
Richmond-San Rafael Bridge Trestle, Fender and Deck Joint 
Rehabilitation August 2005 

RSR Deck Overlay December 2006 
 
Project Status:  Construction has been completed on the above listed contracts. 
 
Project Issues:  None. 
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APPENDICES 
 
A Toll Bridge Seismic Retrofit Program:  
       San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost  

Detail 

B Toll Bridge Seismic Retrofit Program Cost Detail 

C Toll Bridge Seismic Retrofit Program Summary Schedule 

D Regional Measure 1 Program Cost Detail 

E Regional Measure 1 Program Summary Schedule 

 

* Forecasts for the Monthly Reports are generally updated on a quarterly basis in conjunction with Risk 

Analysis assessments for the TBSRP Projects and the TBSRP Quarterly Reports. 
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Contract EA Number

 AB 144 / SB 66 
Budget

(07/2005) 
 Approved 
Changes 

 Current 
Approved Budget

(01/2008) 
 Cost To Date 

(01/2008) 

 Cost
Forecast
 (01/2008) 

 At-Completion 
Variance 

a b c d e = c + d f g h = g - e

San Francisco-Oakland Bay Bridge East 
Span Replacement Project

East Span - Skyway 01202X
Capital Outlay Support 197.0       -          197.0      175.7        197.0     -             
Capital Outlay Construction 1,293.0    -          1,293.0   1,205.7     1,293.0  -             

Total 1,490.0     -            1,490.0     1,381.4       1,490.0    -             
East Span - SAS E2/T1 Foundations 0120EX -             

Capital Outlay Support 52.5         (11.0)     41.5        26.7          41.5       -             
Capital Outlay Construction 313.5       -          313.5      267.9        313.5     -             

Total 366.0        (11.0)       355.0        294.6          355.0       -             

East Span - SAS Superstructure 0120FX
Capital Outlay Support 214.6       -          214.6      65.6          214.6     -             
Capital Outlay Construction 1,753.7    -          1,753.7   361.1        1,767.4  13.7         

Total 1,968.3     -            1,968.3     426.7          1,982.0    13.7         

SAS W2 Foundations 0120CX
Capital Outlay Support 10.0         -          10.0        9.2            10.0       -             
Capital Outlay Construction 26.4         -          26.4        25.8          26.4       -             

Total 36.4          -            36.4          35.0            36.4         -             

YBI South/South Detour 0120RX
Capital Outlay Support 29.5         10.0      39.5        35.5          39.5       -             
Capital Outlay Construction 131.9       202.5    334.4      136.6        334.4     -             

Total 161.4        212.5      373.9        172.1          373.9       -             
YBI Transition Structures  (see notes 
below) 0120PX

Capital Outlay Support 78.7         -          78.7        18.3          78.7       -             
Capital Outlay Construction 299.3       (23.2)     276.1      -              276.1     -             

Total 378.0        (23.2)       354.8        18.3            354.8       -             
 * YBI- Transition Structures Contract 
No. 1

Capital Outlay Support 1.4              45.0         
Capital Outlay Construction -                214.3       

Total 1.4              259.3       
 * YBI- Transition Structures Contract 
No. 2

Capital Outlay Support 0.6              16.0         
Capital Outlay Construction -                58.5         

Total 0.6              74.5         
 * YBI- Transition Structures Contract 
No. 3 Landscape

Capital Outlay Support -                1.0           
Capital Outlay Construction -                3.3           

Total -                4.3           

Oakland Touchdown (see notes below) 01204X
Capital Outlay Support 74.4         -          74.4        30.7          92.1       17.7         
Capital Outlay Construction 283.8       -          283.8      47.9          302.5     18.7         

Total 358.2        -            358.2        78.6            394.6       36.4         
 * OTD Submarine Cable 0120K4

Capital Outlay Support 0.9              3.0           
Capital Outlay Construction 7.9              9.6           

Total 8.8              12.6         
 * OTD No. 1 (Westbound) 0120L4

Capital Outlay Support 9.7              49.9         
Capital Outlay Construction 40.1            226.5       

Total 49.8            276.4       
 * OTD No. 2 (Eastbound) 0120M4

Capital Outlay Support 0.4              15.8         
Capital Outlay Construction -                62.0         

Total 0.4              77.8         
 * OTD Electrical Systems 0120N4

Capital Outlay Support 0.1              1.4           
Capital Outlay Construction -                4.4           

Total 0.1              5.8           
Notes: YBI Transition Structures and Oakland Touchdown Cost-to-Date and Cost Forecast includes prior-to-split Capital Outlay Support 
Costs.

 

 Appendix A: Toll Bridge Seismic Retrofit Program ($ Millions) 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost 
Detail 

 
 

 

Note: Details may not sum to totals due to rounding effects. 
To be Updated 
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Contract EA Number

 AB 144 / SB 66 
Budget

(07/2005) 
 Approved 
Changes 

 Current 
Approved Budget

(01/2008) 
 Cost To Date 

(01/2008) 

 Cost
Forecast
 (01/2008) 

 At-Completion 
Variance 

a b c d e = c + d f g h = g - e

Existing Bridge Demolition 01209X
Capital Outlay Support 79.7        -          79.7        0.3             79.7         -           
Capital Outlay Construction 239.2      -          239.2      -               222.0       (17.2)      

Total 318.9      -          318.9      0.3             301.7       (17.2)      

YBI/SAS Archeology 01207X
Capital Outlay Support 1.1          -          1.1          1.1             1.1           -           
Capital Outlay Construction 1.1          -          1.1          1.1             1.1           -           

Total 2.2            -            2.2            2.2              2.2           -             

YBI - USCG Road Relocation 0120QX
Capital Outlay Support 3.0          -          3.0          2.7             3.0           -           
Capital Outlay Construction 3.0          -          3.0          2.8             3.0           -           

Total 6.0          -          6.0          5.5             6.0           -           
YBI - Substation and Viaduct 0120GX

Capital Outlay Support 6.5          -          6.5          6.4             6.5           -           
Capital Outlay Construction 11.6        -          11.6        11.3          11.6         -           

Total 18.1        -          18.1        17.7          18.1         -           

Oakland Geofill 01205X -             
Capital Outlay Support 2.5          -          2.5          2.5             2.5           -           
Capital Outlay Construction 8.2          -          8.2          8.2             8.2           -           

Total 10.7        -          10.7        10.7          10.7         -           

Pile Installation Demonstration Project 01208X
Capital Outlay Support 1.8          -          1.8          1.8             1.8           -           
Capital Outlay Construction 9.2          -          9.2          9.2             9.2           -           

Total 11.0        -          11.0        11.0          11.0         -           

Stormwater Treatment Measures 0120JX
Capital Outlay Support 6.0          2.0        8.0          7.8             8.0           -           
Capital Outlay Construction 15.0        3.3        18.3        15.8          18.3         -           

Total 21.0          5.3          26.3          23.6            26.3         -             

Right-of-Way and Environmental 
Mitigation 0120X9

Capital Outlay Support -            -          -            -               -             -           
Capital Outlay & Right-of-Way 72.4        -          72.4        38.8          72.4         -           

Total 72.4          -            72.4          38.8            72.4         -             

Sunk Cost - Existing East Span Retrofit

04343X & 04300X

Capital Outlay Support 39.5        -          39.5        39.5          39.5         -           
Capital Outlay Construction 30.8        -          30.8        30.8          30.8         -           

Total 70.3        -          70.3        70.3          70.3         -           

Other Capital Outlay Support
Environmental Phase 97.7        -          97.7        97.7          97.7         -           
Pre-Split Project Expenditures 44.9        -          44.9        44.9          44.9         -           
Non-project Specific Costs 20.0        (1.0)       19.0        3.2             19.0         -           

Total 162.6      (1.0)       161.6      145.8        161.6       -           

Subtotal Capital Outlay Support 959.4        -            959.4        569.6          977.1       17.7         

Subtotal Capital Outlay Construction 4,492.1     182.5      4,674.6     2,163.0       4,689.9    15.2         
Other Budgeted Capital 35.1          (3.3)         31.8          0.7              7.7           (24.1)        

Total SFOBB East Span Replacement 
Project 5,486.6     179.2      5,665.8     2,733.3       5,674.7    8.9           

 

Appendix A: Toll Bridge Seismic Retrofit Program ($ Millions) 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost 
Detail (Cont’d.)  

 
 
  

 

 

 

 

 

 
 

 
 

 

 

Note: Details may not sum to totals due to rounding effects. 

To be Updated 
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Contract

 AB 144 / SB 66 
Budget

(07/2005) 
 Approved 
Changes 

 Current 
Approved Budget

(01/2008) 
 Cost To Date 

(01/2008) 

 Cost
Forecast
 (01/2008) 

 At-Completion 
Variance 

a c d e = c + d f g h =  g - e

SFOBB East Span Replacement Project
Capital Outlay Support 959.4     -          959.4             569.6      977.1        17.7         
Capital Outlay Construction 4,492.1  182.5     4,674.6          2,163.0   4,689.9     15.3         
Other Budgeted Capital 35.1       (3.3)       31.8               0.7          7.7            (24.1)        

Total 5,486.6  179.2     5,665.8          2,733.3   5,674.7     8.9           
SFOBB West Approach Replacement

Capital Outlay Support 120.0     -          120.0             102.2      120.0        -             
Capital Outlay Construction 309.0     -          309.0             268.2      350.7        41.7         

Total 429.0     -          429.0             370.4      470.7        41.7         
SFOBB West Span Retrofit -             

Capital Outlay Support 75.0       -          75.0               74.8        75.0          -             
Capital Outlay Construction 232.9     -          232.9             226.3      232.9        -             

Total 307.9     -          307.9             301.1      307.9        -             
Richmond-San Rafael Bridge Retrofit

Capital Outlay Support 134.0     (7.0)       127.0             126.7      127.0        -             
Capital Outlay Construction 780.0     (82.0)     698.0             666.6      698.0        -             

Total 914.0     (89.0)     825.0             793.3      825.0        -             
Benicia-Martinez Bridge Retrofit -             

Capital Outlay Support 38.1       -          38.1               38.1        38.1          -             
Capital Outlay Construction 139.7     -          139.7             139.7      139.7        -             

Total 177.8     -          177.8             177.8      177.8        -             
Carquinez Bridge Retrofit

Capital Outlay Support 28.7       -          28.7               28.8        28.7          -             
Capital Outlay Construction 85.5       -          85.5               85.4        85.5          -             

Total 114.2     -          114.2             114.2      114.2        -             
San Mateo-Hayward Bridge Retrofit -             

Capital Outlay Support 28.1       -          28.1               28.1        28.1          -             
Capital Outlay Construction 135.4     -          135.4             135.3      135.4        -             

Total 163.5     -          163.5             163.4      163.5        -             
Vincent Thomas Bridge Retrofit (Los Angeles)

Capital Outlay Support 16.4       -          16.4               16.4        16.4          -             
Capital Outlay Construction 42.1       -          42.1               42.1        42.1          -             

Total 58.5       -          58.5               58.5        58.5          -             
San Diego-Coronado Bridge Retrofit

Capital Outlay Support 33.5       -          33.5               33.2        33.5          -             
Capital Outlay Construction 70.0       -          70.0               69.4        70.0          -             

Total 103.5     -          103.5             102.6      103.5        -             
Subtotal Capital Outlay Support 1,433.2  (7.0)       1,426.2          1,017.9   1,443.9     17.7         
Subtotal Capital Outlay 6,286.7  100.5     6,387.2          3,796.0   6,444.2     57.0         
Subtotal Other Budgeted Capital 35.1       (3.3)       31.8               0.7          7.7            (24.1)        
Miscellaneous Program Costs 30.0       -          30.0               24.7        30.0          -             
Subtotal Toll Bridge Seismic Retrofit Program 7,785.0  90.2       7,875.2          4,839.3   7,925.8     50.6         
Program Contingency 900.0     (90.2)     809.8             -            759.2        (50.6)        

Total Toll Bridge Seismic Retrofit Program 8,685.0  -          8,685.0          4,839.3   8,685.0     -             

 

Appendix B: Toll Bridge Seismic Retrofit Program Cost Detail ($ Millions) 
 
  

Note: Details may not sum to totals due to rounding effects. 

To be Updated 
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Appendix C: Toll Bridge Seismic Retrofit Program Summary Schedule 

 

Activity 
Description 

Cost Ac:tilli1)' • TBSRP Completed Projecls 

FOBB: East Span Completed Contracts 

Eo" Spen ReuOIIt (EKI$bng Bridge) 

Interim Retrofit (~lng Btidge) 

YSI Mlcklen Ard'laetogy Slle 

YBI Subl4eti0n end Viadu<l Retf011t 

Y81 USCG Road Relocation 

$A$W2foundelion 

chmond • San Rafael Bnd e 
Richmond · San Rafael St-ismic Retro fit Projc 

Rlehmono..san Rafael sessml<: Retrofit WOfk 

an Franc1sco • Oakland Ba Bnd e 
Pr ogram Contingency & Miscellaneous Costs 

Contingency/ROW/Other Mise CosiS 

SFOBB Stormwat~r Treatm~nt Measures 

SFOSB Ee$t Span • Stormwatef Treattnent Measures 

TOLL BRIDGE SEISMIC RETROFIT PROGRAM 
MILESTONE SUMMARY SCHEDULE 
(Approved 3rd Qrt 2007 Schedule) 

•••••ea.t S~n R.t trotl t (Exis ting Bctdgt) 

· ---- lnt• rlm Retrofi t ~Exitth'19 Bridge) 

.. PI14t lnata1tat~n O.monarratlon Project 

...... Oakland Touchdown Geof1U 

.. YBI Midden Arehaelogy Silt 

· ---F¥81 Substation a d Viaduct Retloflt 

...-vel USCG Road Re tlon 

.-..rsAS W2 Foundation 

SFOBB EeOI Spa n -YBl Detour ConouucUJ 

~OT01 Ea.st~nd Fr·ame 1, & MRDTR & EBDTR 

SFOBB Eaa1 Span· Oakla Touchdown Conau. e:l)l·----~ 
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Project EA Number
 BATA Budget 

(07/2005) 
 Approved 
Changes 

 Current 
Approved 

Budget 
(02/2008) 

 Cost To Date 
(02/2008) 

 Cost Forecast  
(02/2008) 

 At-Completion 
Variance 

a b c d e = c + d f g h = g - e

New Benicia-Martinez Bridge Project
New Bridge 00603_

84.9             6.7            91.6          91.0              91.6           -                 
-             -                 

661.9           94.6          756.5        751.5            756.5         -                 
10.1             -             10.1          10.1              10.1           -                 

Subtotal 672.0           94.6          766.6        761.6            766.6         -                 
756.9           101.3        858.2        852.6            858.2         -                 

I-680/I-780 Interchange Reconstruction 00606_

24.9             5.2            30.1          29.6              30.1           -                 
1.4               5.2            6.6            6.3                6.6             -                 

26.3             10.4          36.7          35.9              36.7           -                 

54.7             26.9          81.6          75.9              81.6           -                 
21.6             -             21.6          21.7              21.6           -                 
76.3             26.9          103.2        97.6              103.2         -                 

102.6           37.3          139.9        133.5            139.9         -                 

I-680/Marina Vista Interchange 
Reconstruction 00605_

18.3             1.8            20.1          19.8              20.1           -                 
51.5             4.9            56.4          56.1              56.4           -                 
69.8             6.7            76.5          75.9              76.5           -                 

New Toll Plaza and Administration Building 00604_
11.9             3.8            15.7          15.7              15.7           -                 
24.3             2.0            26.3          23.1              26.3           -                 
36.2             5.8            42.0          38.8              42.0           -                 

Existing Bridge & Interchange Modifications 0060A_
Capital Outlay Support 4.3               14.3          18.6          10.0              18.6           -                 

17.2             32.8          50.0          0.2                50.0           -                 
-                 9.5            9.5            -                  9.5             -                 

17.2             42.3          59.5          0.2                59.5           -                 
21.5             56.6          78.1          10.2              78.1           -                 

Other Contracts See note below
11.4             (1.8)          9.6            6.7                9.6             -                 
20.3             2.8            23.1          15.4              23.1           -                 
20.4             (0.1)          20.3          12.4              20.3           -                 
52.1             0.9            53.0          34.5              53.0           -                 

155.7        30.0       185.7     172.8         185.7      -              
829.9        164.0     993.9     922.2         993.9      -              
20.4          (0.1)       20.3       12.4           20.3        -              

1.4            5.2         6.6         6.3             6.6          -              
31.7          9.5         41.2       31.8           41.2        -              
20.8          4.0         24.8       -               24.8        -              

1,059.9     212.6     1,272.5  1,145.5      1,272.5   -              

Notes:

Capital Outlay Support
Capital Outlay Construction

BATA Funding
Non-BATA Funding

Total

Capital Outlay Support
BATA Funding
Non-BATA Funding

Subtotal
Capital Outlay Construction

BATA Funding
Non-BATA Funding

Subtotal
Total

Capital Outlay Support

Total
Capital Outlay Construction

Capital Outlay Support
Capital Outlay Construction

Total

Capital Outlay Support

Capital Outlay Construction
BATA Funding
Non-BATA Funding

Subtotal
Total

Capital Outlay Construction
Capital Outlay Right-of-Way

Total

Subtotal BATA Capital Outlay Support

Includes EA's 00601_,00603_,00605_,00606_, 00608_, 00609_, 0060A_, 0060C_, 0060E_, 
0060F_, 0060G_, and 0060H_ and all Project Right-of-Way  

Subtotal BATA Capital Outlay Construction
Subtotal Capital Outlay Right-of-Way
Subtotal Non-BATA Capital Outlay Support
Subtotal Non-BATA Capital Outlay Construction
Project Reserves

Total New Benicia-Martinez Bridge Project

 

Appendix D: Regional Measure 1 Program Cost Detail ($ Millions) 

 
 
 

 
 

 
 

 
 

Note: Details may not sum to totals due to rounding effects. 
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Project EA Number
 BATA Budget 

(07/2005) 
 Approved 
Changes 

 Current 
Approved 

Budget 
(02/2008) 

 Cost To Date 
(02/2008) 

 Cost Forecast  
(02/2008) 

 At-Completion 
Variance 

a b c d e = c + d f g h = g - e
Carquinez Bridge Replacement Project

New Bridge 01301_
Capital Outlay Support 60.5             (0.3)          60.2          60.2              60.2           -                 
Capital Outlay Construction 253.3           4.0            257.3        255.9            257.3         -                 

Total 313.8           3.7            317.5        316.1            317.5         -                 

Crockett Interchange Reconstruction 01305_
Capital Outlay Support 32.0             (0.1)          31.9          31.9              31.9           -                 
Capital Outlay Construction 73.9             -             73.9          71.9              73.9           -                 

Total 105.9           (0.1)          105.8        103.8            105.8         -                 

Existing 1927 Bridge Demolition 01309_
Capital Outlay Support 16.1             -             16.1          14.8              14.5           (1.6)              
Capital Outlay Construction 35.2             -             35.2          33.7              35.2           -                 

Total 51.3             -             51.3          48.5              49.7           (1.6)              

Other Contracts See note below
Capital Outlay Support 15.8             0.2            16.0          15.8              16.0           -                 
Capital Outlay Construction 18.8             (0.8)          18.0          15.8              18.1           0.1               
Capital Outlay Right-of-Way 10.5             -             10.5          9.9                10.5           -                 

Total 45.1             (0.6)          44.5          41.5              44.6           0.1               

124.4        (0.2)       124.2     122.7         122.6      (1.6)           
381.2        3.2         384.4     377.3         384.5      0.1            
10.5          -          10.5       9.9             10.5        -              
12.1          (3.0)          9.1         -               0.6          (8.5)           

528.2        -          528.2     509.9         518.2      (10.0)         

Notes: Other Contracts includes EA's 01301_,01302_, 01303_, 01304_,01305_, 01306_, 01307_, 
01308_, 01309_,0130A_, 0130C_, 0130D_ ,  0130F_, 0130G_, 0130H_, 0130J_, 00453_, 
00493_, 04700_, 00607_, 2A270_, and 29920_ and all Project Right-of-Way

Total Carquinez Bridge Replacement Project

Subtotal BATA Capital Outlay Support
Subtotal BATA Capital Outlay Construction
Subtotal Capital Outlay Right-of-Way
Project Reserves

 

Appendix D: Regional Measure 1 Program Cost Detail ($ Millions) 
(Cont’d.) 

 
 
 
 
 
 
 
 

 

Note: Details may not sum to totals due to rounding effects. 
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Project EA Number
 BATA Budget 

(07/2005) 
 Approved 
Changes 

 Current 
Approved 

Budget 
(02/2008) 

 Cost To Date 
(02/2008) 

 Cost Forecast  
(02/2008) 

 At-Completion 
Variance 

a b c d e = c + d f g h = g - e

Richmond-San Rafael Bridge Trestle, Fender, 
and Deck Joint Rehabilitation See note 1 below

Capital Outlay Support
BATA Funding 2.2               -             2.2            1.4                2.2             -                 
Non-BATA Funding 8.6               -             8.6            10.4              10.4           1.8               

Subtotal 10.8             -             10.8          11.8              12.6           1.8               
Capital Outlay Construction

BATA Funding 40.2             -             40.2          33.4              33.4           (6.8)              
Non-BATA Funding 51.1             -             51.1          51.1              51.1           -                 

Subtotal 91.3             -             91.3          84.5              84.5           (6.8)              
Project Reserves -                 -             -             -                  -               -                 

Total 102.1           -             102.1        96.3              97.1           (5.0)              

Richmond-San Rafael Bridge Deck Overlay 
Rehabilitation 04152_

Capital Outlay Support
BATA Funding 4.0               (0.4)          3.6            3.3                3.6             -                 
Non-BATA Funding 4.0               (4.0)          -             -                  -               -                 

Subtotal 8.0               (4.4)          3.6            3.3                3.6             -                 
Capital Outlay Construction 16.9             3.6            20.5          16.4              16.2           (4.3)              
Project Reserves 0.1               0.8            0.9            -                  5.2             4.3               

Total 25.0             -             25.0          19.7              25.0           -                 

Richmond Parkway Project (RM 1 Share Only) Non-Caltrans
Capital Outlay Support -                 -             -             -                  -               -                 
Capital Outlay Construction 5.9               -             5.9            4.3                5.9             -                 

Total 5.9               -             5.9            4.3                5.9             -                 

San Mateo-Hayward Bridge Widening
See note 2 below

Capital Outlay Support 34.6             (0.3)          34.3          34.1              34.3           -                 
Capital Outlay Construction 180.2           -             180.2        174.1            176.2         (4.0)              
Capital Outlay Right-of-Way 1.5               -             1.5            0.5                0.6             (0.9)              
Project Reserves 1.5               0.3            1.8            -                  0.8             (1.0)              

Total 217.8           -             217.8        208.7            211.9         (5.9)              

I-880/SR-92 Interchange Reconstruction
Capital Outlay Support 28.8             26.2          55.0          36.5              55.0           -                 
Capital Outlay Construction

BATA Funding 85.2             60.2          145.4        -                  145.4         -                 
Non-BATA Funding 9.6               -             9.6            -                  9.6             -                 

Subtotal 94.8             60.2          155.0        -                  155.0         -                 
Capital Outlay Right-of-Way 9.9               5.1            15.0          9.5                16.9           1.9               
Project Reserves 0.3               19.7          20.0          -                  20.0           -                 

Total 133.8           111.2        245.0        46.0              246.9         1.9               

Bayfront Expressway Widening
Capital Outlay Support 8.6               (0.3)          8.3            8.2                8.2             (0.1)              
Capital Outlay Construction 26.5             -             26.5          24.9              26.5           -                 
Capital Outlay Right-of-Way 0.2               -             0.2            0.2                0.2             -                 
Project Reserves 0.8               0.3            1.1            -                  1.1             -                 

Total 36.1             -             36.1          33.3              36.0           (0.1)              
US 101/University Avenue Interchange 
Modification

Capital Outlay Support -                 -             -             -                  -               -                 
Capital Outlay Construction 3.8               -             3.8            3.7                3.8             -                 

Total 3.8               -             3.8            3.7                3.8             -                 

358.3        55.0       413.3     379.0         411.6      (1.7)           
1,569.8     231.0     1,800.8  1,556.3      1,785.8   (15.0)         

42.5        5.0       47.5     32.5         48.5        1.0            
14.0        1.2       15.2     16.7         17.0        1.8            
92.4        9.5       101.9   82.9         101.9      -              
35.6          22.1       57.7       -               52.5        (5.2)              

2,112.6   323.8   2,436.4 2,067.4    2,417.3   (19.1)            

Notes: 1 Richmond-San Rafael Bridge Trestle, Fender, and Deck Joint Rehabilitation Includes Non-
TBSRA Expenses for EA 0438U_ and 04157_
2 San Mateo-Hayward Bridge Widening Includes EA's 00305_, 04501_, 04502_, 04503_, 
04504_, 04505_, 04506_, 04507_, 04508_, 04509_, 27740_, 27790_, 04860_

EA's 23317_, 01601_, and 01602_

Non-Caltrans

EA's 00487_, 01511_, and 01512_

Subtotal BATA Capital Outlay Support
Subtotal BATA Capital Outlay Construction
Subtotal Capital Outlay Right-of-Way

Project Reserves
Total RM1 Program

Subtotal Non-BATA Capital Outlay Support
Subtotal Non-BATA Capital Outlay Construction

 

Appendix D: Regional Measure 1 Program Cost Detail ($ Millions) (Cont’d.) 
 
  
 

 
 
 
 
 
 
 
 
 
 
 
 
 

Note: Details may not sum to totals due to rounding effects. 
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Appendix E:  Regional Measure 1 Program Summary Schedule 
 

TOLL BRIDGE PROGRAM 
REGIONAL MEASURE 1 RM1 PROJECTS 

SUMMARY SCHEDULE 

Projects/ 
1999 112000 2003d. 2004 .1. 2005 J 200_\ J r J ~r-1 lir:_ Contracts 2001 j 2002 2007 2008 2009 

. T 1 I J .. ~ J .. J . . 
t• l'l l : 

I 
: ! 
: 

New I : Bridge Project : 
Benicia-Martinez Bridge South Approach 

' 
Benicia Wetland Mit igation 

' ' 
1·680/Marina Vista Interchange 

' 

Martinez Toll Plaza ' ' ' ' 
New Benicia-Martinez Bridge ' ' 

' 

1-680/1-780 Interchange- Benicia-Martinez Elect : • 
' ' • 
' 

Modify Existing Bridge & Approaches 
: 

II( I 

Other Contracts ! 
' ' 

Benicia-Martinez Landscaping ' ' ' 

tBridae IProlect i 
Maintenance Facil ity (Phase II) 

South Approach and Interchange 
' 

Replacement Bridge and North Approach 
' ' 
' 

C<o, '-'"" '"' Bridge - 1927 Bridge Demolition ' I 
: 

~~Bridae ' ' ' ' 
!resile, Fender and Deck Joint Rehab/Richmond ' 
Pk 

Richmond-San Rafael Deck Overlay Rehabilitation • : 
S.n I Bridae ' ' II San Mateo Bridge - Widen Trestle 

: : 
' 

1-880/SR 92 Interchange Improvement 
' • I 
' 

Bavfront 1 & us 101/Unlv. 
Bayfront Expway & US 101/University 1/C ! 

: 
: 
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Appendix F: Glossary of Terms 
 
AB144/SB 66 BUDGET:  The planned allocation of resources for the Toll Bridge Seismic Retrofit Program, 
or subordinate projects or contracts, as provided in Assembly Bill 144 and Senate Bill 66, signed into law 
by Governor Schwarzenegger on July 18, 2005 and September 29, 2005, respectively. 
 
BATA BUDGET:  The planned allocation of resources for the Regional Measure 1 Program, or subordinate 
projects or contracts as authorized by the Bay Area Toll Authority as of June 2005. 
 
APPROVED CHANGES: For cost, changes to the AB144/SB 66 Budget or BATA Budget as approved by 
the Bay Area Toll Authority Commission.  For schedule, changes to the AB 144/SB 66 Project Complete 
Baseline approved by the Toll Bridge Program Oversight Committee, or changes to the BATA Project 
Complete Baseline approved by the Bay Area Toll Authority Commission. 
 
CURRENT APPROVED BUDGET:  The sum of the AB144/SB66 Budget or BATA Budget and Approved 
Changes. 
 
COST TO DATE:  The actual expenditures incurred by the program, project or contract as of the month and 
year shown. 
 
COST FORECAST:  The current forecast of all of the costs that are projected to be expended so as to 
complete the given scope of the program, project, or contract. 
 
AT COMPLETION VARIANCE or VARIANCE (cost):  The mathematical difference between the Cost 
Forecast and the Current Approved Budget. 
 
AB 144/SB 66 PROJECT COMPLETE BASELINE: The planned completion date for the Toll Bridge 
Seismic Retrofit Program or subordinate projects or contracts. 
 
BATA PROJECT COMPLETE BASELINE:  The planned completion date for the Regional Measure 1 
Program or subordinate projects or contracts. 
 
PROJECT COMPLETE CURRENT APPROVED SCHEDULE:  The sum of the AB144/SB66 Project 
Complete Baseline or BATA Project Complete Baseline and Approved Changes. 
 
PROJECT COMPLETE SCHEDULE FORECAST: The current projected date for the completion of the 
program, project, or contract. 
 
SCHEDULE VARIANCE or VARIANCE (schedule):  The mathematical difference expressed in months 
between the Project Complete Schedule Forecast and the Project Complete Current Approved Schedule. 
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The following information is provided in accordance with California 
Government code Section 7550: 
 
This document is one of a series of reports prepared for the Bay Area 
Toll Authority (BATA)/Metropolitan Transportation Commission (MTC) for 
the Toll Bridge Seismic Retrofit and Regional Measure 1 Programs.  The 
contract value for the monitoring efforts, technical analysis, and field site 
works that contribute to these reports, as well as the report preparation 
and production, is $1,574,873. 



TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE                    MONTHLY PROGRESS REPORT    MARCH 2008 
  

 58 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

This Page 
Intentionally 
Left Blank 

 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 5:  SAN FRANCISCO‐OAKLAND BAY 
BRIDGE UPDATES 

 
a.   Opportunity Schedule 

                               1)  Revised Incentive Plan 
                                     SAS Contract 
             



   Memorandum 
 

   
Item5a_OppSched_03Apr08 

 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  March 27, 2008 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  5a 
 

Item‐ 
 
Opportunity Schedule 

 
Recommendation:   
For Information Only  
 
Discussion:  
The Opportunity Schedule will be an open discussion item at the meeting.   
 
 
Attachment: 
N/A 
 
 



    Memorandum 
 

1 of 3   
Item5a1_Revised SAS Incentive Plan memo_03Apr08 

 TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  March 27, 2008 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  5a, 1) 
 

Item‐ 
San Francisco‐Oakland Bay Bridge Updates 
Opportunity Schedule  
Revised Incentive Plan for SAS Contract 

 
Recommendation: 
Review and approve cost and schedule negotiating parameters for a revised incentive 
plan for the SAS contract. 
 
Cost: 
N/A. 
 
Schedule: 
N/A. 
 
Discussion: 
The PMT has developed a revised incentive plan for the SAS contract to increase the 
likelihood of ABF meeting the TBPOC Opportunity Schedule goals and achieve seismic 
safety one year early.  The current incentive specification is insufficient to entice ABF to 
investing significant additional funds into the project to accelerate work.  A revised 
incentive plan would significantly increase the incentive payments and provides 
additional construction flexibility to ABF for acceleration. 
 
Current Specification Issues 
The current incentive specification provides for a $50,000/day incentive, capped at $9 
million or 6 months, to complete SAS enough to transfer the Hinge K area to the YBITS 
contractor.  The Hinge K transfer is critical to allow YBITS to complete their work in 
time to open the bridge.  Follow‐on work on the SAS to make the bridge ready for 
westbound and eastbound traffic needs to be complete no later than 180 and 360 days 
after transfer of Hinge K.  For all phases of work, there is a $100,000/day liquidated 
damage clause for late finish that is capped at $125,000,000. 
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The flaw in the contract specification results from the liquidated damages being tied to 
each phase of work and the high liquidated damages rate in comparison to the 
incentive (LD’s $100K/day versus Incentive $50K/day), which encourages the contractor 
to avoid incurring liquidated damages more than accelerating work for the incentive.  
There are scenarios when ABF can finish entire project early, but still incur significant 
liquidated damages.  Examples are shown in the attached table as Scenarios A, B and C.   
 

• In Scenario A, ABF completes Hinge K six months early and earns a $9 M 
incentive. However, because the westbound ready work takes three months 
longer than planned, ABF also incurs a $9 M charge in liquidated damages.  The 
net for ABF would be zero, while still finishing early. 

 
• In Scenario B, while ABF can complete Hinge K six months early, ABF chooses to 

delay that work knowing that westbound ready work will take three additional 
months.  Using the Hinge K float to cover the delays to westbound ready, ABF 
can still get a $4.5 M incentive while avoiding any liquidated damages for 
westbound ready.  Further, ABF would get three additional months to complete 
eastbound ready work as this work needs to be completed 360 days after Hinge 
K transfer. 

 
• Scenario C is similar to Scenario B, except that westbound and eastbound ready 

is delayed by one month.  While the project would still be completed earlier than 
per contract, ABF would be penalized $1.5 M for finishing early. 

 
The $9 M maximum incentive does not appear to be significant enough to engage ABF 
in discussions to accelerate work on the project.  $9 M represents only ½ of 1 percent of 
the overall contract value.  To entice ABF into working proactively on accelerating 
work, staff believes an incentive on the order of $70 million or 5% of the contract value 
is necessary. 
 
Revised Incentive Plan 
At present, the Department has had some informal discussions with ABF on a revised 
incentive structure, but is awaiting TBPOC approval of the concepts and parameters for 
negotiations.  The proposed revised incentive plan would significantly increase the 
maximum incentive for Hinge K transfer, add separate incentives for westbound and 
eastbound ready, revise the liquidated damages clauses, add a potential “no‐fault” 
clause, and provide additional construction flexibility to ABF.  The incentive plan will 
not absolve the Department from damages due to changes to the contract during 
construction.  The Department would still need to compensate ABF for damages via 
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CCO’s and claims, but the plan would just better encourage early completion.  Potential 
incentive scenarios are attached.  A comparative table is provided below: 
 
  Current  Revised with Figures for 

Discussion 
Hinge K Transfer Incentive  $50K/day up to $9 

M 
$150K/day with or without 
a cap, equals $4.5 M per 
month or $54 M per year.  

Westbound Ready Incentive  None  $50K/day up to $9 M 
Eastbound Ready Incentive  None  $50K/day up to $18 M 
Revises Liquidated 
Damages Specification 

$100K/day for 
everyday late for 
each Phase of work 

Option – LD’s could be 
restructured to apply to 
Hinge K transfer and/or 
contract completion, or 
completely removed from 
contract to encourage 
partnership with ABF and 
Department. 

“No Fault” Clause  None  Option – “No Fault” 
clause could be added to 
attempt to decouple 
incentives from 
responsibility of delay 
cause to encourage 
partnership with ABF and 
Department. 

Allows westbound and 
eastbound ready work while 
traffic on bridge under 
prescribed lane closures 

None  Allows ABF flexibility to 
complete minor work 
would traffic is on bridge. 

Adds Contract Complete 
Phase 

None  Adds a contract complete 
phase to allow ABF time to 
do clean up work after 
traffic is on bridge. 

 
Attachments: 
Tables 1 and 2 – SAS Incentive Plan Overview 
Attachment 1 ‐ Draft CCO, SAS Incentive Change Proposal 
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Baseline Schedule 2,130                     2,310                     2,490                     (Complete Hinge K)
Days (Early)/Late -                         -                         -                         (SAS WB Ready)
Revised Schedule 2,130                     2,310                     2,490                     
Incentive/Disincentive -$                       -$                       -$                       
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Baseline Schedule 2,130                     2,130                     2,310                      (- 6 months to Baseline)
Days (Early)/Late (180)                       -                         -                          (- 6 months to Baseline)
Revised Schedule 1,950                     2,130                     2,310                      (- 6 months to Baseline)
Incentive/Disincentive 9,000,000$            -$                       -$                       
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Baseline Schedule 2,130                     2,130                     2,310                      (- 6 months to Baseline)
Days (Early)/Late (180)                       90                          -                          (- 3 months to Baseline)
Revised Schedule 1,950                     2,220                     2,310                      (- 6 months to Baseline)
Incentive/Disincentive 9,000,000$            (9,000,000)$           -$                       
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Baseline Schedule 2,130                     2,220                     2,400                      (- 3 months to Baseline)
Days (Early)/Late (90)                         -                         -                          (- 3 months to Baseline)
Revised Schedule 2,040                     2,220                     2,400                      (- 3 m to Baseline)
Incentive/Disincentive 4,500,000$            -$                       -$                       
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Baseline Schedule 2,130                     2,220                     2,400                      (- 3 months to Baseline)
Days (Early)/Late (90)                         30                          30                           (- 2 months to Baseline)
Revised Schedule 2,040                     2,250                     2,430                      (- 2 m to Baseline)
Incentive/Disincentive 4,500,000$            (3,000,000)$           (3,000,000)$           

Phase 3 (+13 Months)

Phase 1

Table 1 - Current SAS Incentive Plan Overview

Scenario C - Phase 1 Six Months Acceleration, Phases 2 and 3 One Month Late

ABF finishes Ph 1 three months early, but is one month late on Phs 2 and 3.  SAS finishes early but ABF is penalized $1.5 M.

-$1.5 Phase 2 (+7 Months)

$0

$9

$0

Phase 1 (2130 WDs)

Phase 1

Baseline Contract

Phase 3 (+12 Months)
Phase 2 (+9 Months)

Phase 2 (+6 Months)
Phase 3 (+12 Months)

Phase 3 (+12 Months)
Phase 2 (+6 Months)

Ph 1 - Completes Hinge K, Ph 2 - SAS WB Ready, Ph 3 - SAS EB Ready

Ph 1 - 2130 WD's w/ $50K/day incentive and $9M cap (6 months). Phs 2 and 3 to completed 180 and 360 days after Ph 1. All Phs have $100K/day penalty for late finish.

ABF finish Ph 1 six months early, but Ph 2 takes extra three months. ABF would earn $9M Ph 1 bonus, but would be penalized $9M for Ph 2.

Baseline - Phase 1 Six Months Acceleration and Phases 2 and 3 On Time

Scenario A - Phase 1 Six Months Acceleration, Phase 2 Three Months Late and Phase 3 On Time

Scenario B - Phase 1 Three Months Acceleration, Phases 2 and 3 On Time

Phase 3 (+12 Months)
Phase 2 (+6 Months)

Phase 1

ABF delays early Ph 1 finish by three months, to cover longer Ph 2. ABF would earn $4.5 Ph 1 bonus, but avoids penalty and allows 3 month later finish

Phase 1

$4.5
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Baseline Schedule 2,130                     2,310                     2,490                     (Complete Hinge K)
Days (Early)/Late -                         -                         -                         (SAS WB Ready)
Revised Schedule 2,130                     2,310                     2,490                     
Incentive/Disincentive -$                       -$                       -$                       
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Days (Early)/Late (180)                       (30)                         (60)                         -                          (- 7 months to Baseline SAS WB Ready)
Revised Schedule 1,950                     2,100                     2,220                     2,130                      (- 9 months to SAS EB Baseline)
Incentive/Disincentive 27,000,000$          1,500,000$            3,000,000$            -$                        (- 3 m to Baseline 

Contract Complete)
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Baseline Schedule 2,130                     2,040                     2,190                     2,040                      (- 9 months to Baseline)
Days (Early)/Late (270)                       (30)                         (60)                         -                          (- 10 months to Baseline SAS WB Ready)
Revised Schedule 1,860                     2,010                     2,130                     2,040                      (- 12 months to SAS EB Baseline)
Incentive/Disincentive 40,500,000$          1,500,000$            3,000,000$            -$                        (- 6 m to Baseline Contract Complete)
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Baseline Schedule 2,130                     1,950                     2,100                     1,950                      (- 12 months to Baseline)
Days (Early)/Late (360)                       (30)                         (60)                         -                          (- 13 months to Baseline SAS WB Ready)
Revised Schedule 1,770                     1,920                     2,040                     1,950                      (- 15 months to SAS EB Baseline)
Incentive/Disincentive 54,000,000$          1,500,000$            3,000,000$            -$                        (- 9 m to Baseline Contract Complete)

Table 2 - Revised SAS Incentive Plan Overview
Baseline Contract

Ph 1 - Completes Hinge K, Ph 2 - SAS WB Ready, Ph 3 - SAS EB Ready

$0
Phase 1 (2130 WDs)

Phase 2 (+6 Months)
Phase 3 (+12 Months)

6 Months Early Revised Incentive Proposal - Add Incentive for Hinge K, WB Ready, and EB Ready

Substantially increase Ph 1 - Hinge K Incentive and adds incentives for WB and EB Ready. Splits Phase 3 into separate Phase 2A - EB Ready and Phase 3 - Contract Complete.  Incentives TBD.  Work, particularly Ph 3, would be allowed on bridge 
with lane closures after opening to traffic.  LD's to be partly waived for period of time.  No additional TRO granted if Phase 3 late.  No Fault clause.

In this example, Ph 1 incentive is $150k/day w/o cap, Ph 2 and 2A incentive are $50k/day before 180 days after completion each prior phase.  Ph 1 complete a 6 months early.  Ph 2 ready 7 months early.  Ph 2A ready 9 months early.

$31.5
Phase 1

Phase 2 (+5 Months)
Ph 2A (+4 Ms)

Phase 3 (+12 Months)

9 Months Early Revised Incentive Proposal - Add Incentive for Hinge K, WB Ready, and EB Ready

Substantially increase Ph 1 - Hinge K Incentive and adds incentives for WB and EB Ready. Splits Phase 3 into separate Phase 2A - EB Ready and Phase 3 - Contract Complete.  Incentives TBD.  Work, particularly Ph 3, would be allowed on bridge 
with lane closures after opening to traffic.  LD's to be partly waived for period of time.  No additional TRO granted if Phase 3 late.  No Fault clause.

In this example, Ph 1 incentive is $150k/day w/o cap, Ph 2 and 2A incentive are $50k/day before 180 days after completion each prior phase.  Ph 1 complete 9 months early.  Ph 2 ready 10 months early.  Ph 2A ready 12 months early.

$45
Phase 1

Phase 2 (+5 Months)
Ph 2A (+4 Ms)

Phase 3 (+12 Months)

12 Months Early Revised Incentive Proposal - Add Incentive for Hinge K, WB Ready, and EB Ready

Substantially increase Ph 1 - Hinge K Incentive and adds incentives for WB and EB Ready. Splits Phase 3 into separate Phase 2A - EB Ready and Phase 3 - Contract Complete.  Incentives TBD.  Work, particularly Ph 3, would be allowed on bridge 
with lane closures after opening to traffic.  LD's to be partly waived for period of time.  No additional TRO granted if Phase 3 late.  No Fault clause.

In this example, Ph 1 incentive is $150k/day w/o cap, Ph 2 and 2A incentive are $50k/day before 180 days after completion each prior phase.  Ph 1 complete a year early.  Ph 2 ready 13 months early.  Ph 2A ready 15 months early.

$58.5
Phase 1

Phase 2 (+5 Months)
Ph 2A (+4 Ms)

Phase 3 (+12 Months)



ATTACHMENT 1 – DRAFT CCO, SAS INCENTIVE CHANGE PROPOSAL 
SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES 

Attention is directed to the provisions in "Order of Work," of these special provisions, Section 8-
1.03, "Beginning of Work," Section 8-1.06, "Time of Completion," and Section 8-1.07, "Liquidated 
Damages," of the Standard Specifications, and these special provisions. 

The Contractor shall begin work within 15 calendar days after the contract has been approved by the 
Attorney General or the attorney appointed and authorized to represent the Department of 
Transportation. 

The second through fourth paragraphs, inclusive, and the first sentence of the fifth paragraph of 
Section 8-1.06, "Time of Completion," of the Standard Specifications shall not apply.  A working day is 
defined as any day, with no exceptions. 

The work shall be completed in phases as described in Section 10-1.01 "Order of Work" of these 
special provisions. 

Phase 1 work shall be diligently prosecuted to completion before the expiration of 2130 WORKING 
DAYS beginning on the fifteenth day after approval of the contract. 

The Contractor shall pay to the State of California the sum of $100,000 per day as liquidated 
damages, for each and every day's delay in completing Phase 1 work in excess of the number of working 
days prescribed above for Phase 1.  For each and every working day less than the number of working 
days prescribed above for Phase 1, the Contractor will receive an incentive payment of 
$150,000(AMOUNT TO BE DETERMINED)$50,000.  Should the incentive apply concurrently with 
other incentives specified elsewhere in these special provisions, both will be earned.  The total incentive 
for Phase 1 work will not exceed $9,000,000. 

Phase 2 work shall be diligently prosecuted to completion before the expiration of 180 working days 
after actual completion of Phase 1 or 2310 WORKING DAYS beginning on the fifteenth day after 
approval of the contract, whichever is earlier. 

The Contractor shall pay to the State of California the sum of $100,000 per day as liquidated 
damages, for each and every day's delay in completing Phase 2 work in excess of the earliest completion 
date for Phase 2 as prescribed above. For each and every working day less than the number of working 
days prescribed above for completing Phase 2, the Contractor will receive an incentive payment of 
$50,000(AMOUNT TO BE DETERMINED).     

Phase 2A work shall be diligently prosecuted to completion before the expiration of 180 working 
days after actual completion of Phase 2. 

For each and every working day less than the number of working days prescribed above for 
completing Phase 2A, the Contractor will receive an incentive payment of $50,000(AMOUNT TO BE 
DETERMINED).   

Phase 3 work shall be diligently prosecuted to completion before the expiration of 360 180(NOTE 
EXTENTION OF CONTRACT TIME-DAYS TO BE DETERMINED) working days after actual 
completion of Phase 2A1 or 2490 WORKING DAYS beginning on the fifteenth day after approval of 
the contract, whichever is earlier.  The days provided to complete Phase 3 shall be granted as non-
compensable in conformance with Section 8-1.07, "Liquidated Damages," of the Standard 
Specifications, except that no additional compensation will be permitted in accordance with Section 8-
1.09, "Right of Way Delays," of the Standard Specifications, and that no payment including, but not 
limited to, such costs as direct, indirect, consequential, or time related overhead will be made in 
association with the non-compensable contract time extension.  Non-compensable days shall be applied 
to the current contract completion date after the expiration of the number of working days measured for 
payment for time related overhead in accordance with "Time Related Overhead" of these special 
provisions.   

Should an incentive apply concurrently with another incentive specified elsewhere in these special 
provisions, both will be earned.  (ADD NO EXCUSE CLAUSE HERE?) 



The Contractor shall pay to the State of California the sum of $100,000 per day as liquidated 
damages, for each and every day's delay in completing Phase 3 work in excess of the earliest completion 
date for Phase 3 as prescribed above. 

Should two or more liquidated damages accrue concurrently, no more than $100,000 per day will be 
assessed.  Total liquidated damages for the project will not exceed $125,000,000. 

Inspection, testing, and review duties performed by the Engineer shall be considered as included in 
the number of working days for completion of the phases of work and no extensions of time will be 
allowed for such actions in determining liquidated damages or incentive payments. 

The time limit specified for the completion of the work contemplated herein is considered 
insufficient to permit completion of the work by the Contractor working a normal number of hours per 
day or week on a single shift basis.  Should the Contractor fail to maintain the progress of the work in 
accordance with the "Progress Schedule (Critical Path Method)" required in these special provisions, 
additional shifts will be required to the extent necessary to ensure that the progress conforms to the 
above mentioned schedule and that the work will be completed within the time limit specified. 

Full compensation for additional costs occasioned by compliance with the provisions in this section 
shall be considered as included in the prices paid for the various contract items of work and no 
additional compensation will be allowed therefor. 
 
 
10-1.01  ORDER OF WORK   
Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard 
Specifications and these special provisions. 
Attention is directed to "Strong Motion Detection System," of these special provisions regarding the 
order of work concerning electrical work for the seismic monitoring system. 
No above ground electrical work shall be performed on any system within the project site until all 
Contractor-furnished electrical materials for that individual system have been tested and delivered to 
Contractor. 
For each box girder location at Pier E2, the shear key shall be installed before the spherical bushing 
bearings are installed. 
The State will furnish to the Contractor working drawings for the as-fabricated tower footing and a steel 
template with holes that correspond to the as-fabricated location of the tower anchorage anchor bolt pipe 
sleeves and dowels no later than March 31, 2007, in accordance with the requirements in "STEEL 
STRUCTURES," subsection "TEMPLATE," of these special provisions.  The steel template will be 
available in Corpus Christi, Texas for the Contractor to transport to its fabrication facility. 
 

DESIGNATED PORTIONS OF WORK 
Attention is directed to "Beginning Of Work, Time Of Completion And Liquidated Damages," of these 
special provisions.  The designated portions of work shall be defined as follows: 
 

Designated Portion of Work - Phase 1 
The Designated Portion of Work – Phase 1 shall be defined as including the following items of work: 

 
1. All work necessary to allow the completion of Hinge "K" by the YBI Structures contractor prosecuting Contract No. 04-

0120P4 as provided for under "Cooperation," of these special provisions.  Temporary supports shall be fully released and 
shall be clear of any superstructure member by a minimum of 2 meters in any direction. 

2. Cable wrapping in the area west of Pier W2(including saddle housings and cable shrouds). 
3. Painting of the cable system in the area west of Pier W2 
4. Removal of all temporary works in the area west of Pier W2. 
5. Dehumidification of cable loop. 
6. All mechanical, electrical and access details west of Pier W2. 

 
At the completion of the Designated Portion of Work – Phase 1, the contractor shall vacate the area west 
of the W2 centerline to allow completion of the Hinge K closure pour by the 04-0120P4 Contractor. 
 



Designated Portion of Work – Phase 2 
The Designated Portion of Work – Phase 2 shall be defined as the completion of all elements of the 
work, as shown on the plans and special provisions, required to place traffic on the structure in the 
westbound direction with no further lane closures required and no work to be performed over traffic to 
complete Phase 3. Lane closures will be permitted as approved by the Engineer. 
 

Designated Portion of Work – Phase 2A 
The Designated Portion of Work – Phase 2A shall be defined as the completion of all elements of the 
work, as shown on the plans and special provisions, required to place traffic on the structure in the 
eastbound direction.  Lane closures will be permitted as approved by the Engineer. 
 

Designated Portion of Work - Phase 3 
The Designated Portion of Work – Phase 3 shall be defined as the completion of all the remaining work, 
including the following items of work: 
 
1. Complete removal of the temporary towers 
2. Tower fender 
3. Tower Skirt 
4. Traveler installation 
5. Internal deck painting  
6. Final paint coat below deck level 
7. Dehumidification System (except cable loop dehumidification) 
8. Access details below the roadway level 
9. Eastbound access details 
10. Final tightening of the eastbound barriers 
11. Eastbound electrical and mechanical work 
12. Eastbound Hinge A joint seal assembly 
13. Eastbound striping and signs 
14. Bike path striping and joint sealing 
15. Bike path railing and lighting 

 
Attention is directed to "Maintaining Traffic" of these special provisions and construction sequences as 
shown on the plans. 
Attention is directed to "Progress Schedule (Critical Path Method)" of these special provisions regarding 
the submittal of a general time-scaled logic diagram within 10 days after approval of the contract.  The 
diagram shall be submitted prior to performing any work that may be affected by any proposed 
deviations to the construction staging of the project. 
The work shall be performed in conformance with construction sequences shown on the plans and these 
special provisions.  Nonconflicting work in subsequent sequences may proceed concurrently with work 
in preceding sequences, provided satisfactory progress is maintained in the preceding sequences of 
construction. 
Attention is directed to "General Migratory Bird Protection," "Environmental Work Restrictions," and 
"Environmentally Sensitive Areas (General)," of these special provisions. 
Not less than 60 days prior to applying seeds, the Contractor shall furnish the Engineer a statement from 
the vendor that the order for the seed required for this contract has been received and accepted by the 
vendor.  The statement from the vendor shall include the names and quantity of seed ordered and the 
anticipated date of delivery. 
Attention is directed to "Move In/Move Out (Erosion Control)" in these special provisions regarding the 
mobilization of equipment and materials for erosion control work. 
Attention is directed to "Fiber Rolls" of these special provisions, regarding restrictions for erosion 
control (Type D) operations. 
 



 
 
 
 
THE FOLLOWING NEEDS TO BE REVIEWED BY A TRAFFIC ENGINEER  
 
add to SP 10-1.26 “Maintaining Traffic,” also review SP 10-1.27 and SP 10-1.28 for current language: 
 
In addition to the provisions set forth in "Public Safety" of these special provisions, whenever work to be performed on 
the freeway traveled way (except the work of installing, maintaining and removing traffic control devices) is within 1.8 m of 
the adjacent traffic lane, the adjacent traffic lane shall be closed. 
Attention is directed to "Portable Changeable Message Sign" of these special provisions. The Contractor shall provide 
Portable Changeable Message Signs to support the lane closures. Locations and messages to be shown on the plans or as 
directed by the Engineer. 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  March 27, 2008 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans  

RE:  Agenda No. ‐  5b 
 

Item‐ 
San Francisco-Oakland Bay Bridge 
Yerba Buena Island Detour 
Contract Change Orders 

 
Recommendation: 
APPROVE 
 
Cost : 
$26.6 million 
 
Schedule: 
N/A 
 
Discussion: 
The Department  is  requesting  approval  of  the  following Contract Change Orders 
(CCO): 

CCO  75  –  Yerba  Buena  Island  Transition  Structure  advance  foundation 
construction at bent W7: $13,150,000;  
 
CCO 90 – East Tie In, construction of bent 52 foundations and skid bent (roll 
in structure) foundations: $11,308,380; and  
 
CCO  105  – Viaduct  design  enhancements  (additional  steel,  fabrication  and 
delivery costs): $2,140,640.   

 
These CCOs are within budget.  A current Implementation Memo is attached.  The 
diagrams below show the locations of the work included in the CCOs. 
 
Attachment(s): 

1) CCO 75 and CCO Memorandum 
2) CCO 90 and CCO Memorandum 
3) CCO 105 and CCO Memorandum 
4) Contract Change Order Implementation Strategy,  April 2008 Updated 
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STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER 

ceo 75 

To: CC MYERS INC 

Page 1 of 136 

Change Requested by: Engineer 

FED. AID LOC.: ACBRIM-080-1(097)N 

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and 
specifications for this contract. NOTE: This change order is not effective until approved by the Engineer. 

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and 
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be 
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate. 

Extra Work at Lump Sum: 

Perform all work shown on the plans and specifications of Pages No. ?? through ?? of this change order for the 
construction of the footings and substructure of Bents W7L and W7R of the Yerba Buena Island Transition Structure (Br. 
No. 34-0006LIR) and the construction of Drainage System No. 1. 

For this work, the Contractor shall be compensated a lump sum of $13,150,000.00. Except for the items of work specificall; 
excluded below, this sum constitutes full and final compensation, including all markups, for all costs associated with the 
work of this change. 

All work associated with the implementation and maintenance of the Contractor's Storm Water Pollution Prevention Plan 
and the placement of all permanent and temporary erosion control (including concrete washouts) shall be paid by the 
Department separately from this change order. 

Flagging costs associated with this work shall be paid under Change Order No. 1 with these costs being paid at 50% by the 
Department. The remaining flagging costs are considered to be included in the lump sum payment made under this changE 
order. 

All excavated soil identified as Structure Excavation (Type H) shall be stockpiled at the excavation site in order to allow for 
soil testing prior to its transport to the Contractor's stockpile site at the corner of Avenue H and 9th St. on Treasure Island. 
Costs associated with this stockpiling, included maintenance of the pile and soil testing, are included in the agreed lump 
sum price of this change. Soil testing of excavated soil not identified as contaminated or hazardous, required for its delivel) 
to the Contractor's stockpile site at the corner of Avenue H and 9th St. on Treasure Island, shall be paid separately from 
this change order. 

The agreed lump sum price provided under this change order is based on all excavated soil being stored either on-site or a 
the Contractor's stockpile site at the corner of Avenue H and 9th St. on Treasure Island and having that soil incorporated 
back into the work as backfill. In the event the soil needs to be disposed of off-site due to it being classified as 
contaminated or hazardous, all transportation and disposal costs for off-site disposal shall be paid as extra work at force 
account under Change Order No. 126. In the event any non-contaminated soil cannot be incorporated back into the work 
and requires off-site disposal, all transportation and disposal costs for off-site disposal shall be paid separately from this 
change order. 

Costs associated with the disposal of asphalt concrete are included in the agreed lump sum price of this change. 

The cost of furnishing and placing cement modified structural backfill and imported topsoil is deferred and not included in 
the agreed lump sum compensation paid under this change order. Costs for this work shall be paid under a supplemental 
change order once the full scope of this work is determined. 

Cost of constructing an access ramp and work area on the north side of the existing structure is included in the agreed 
lump sum compensation paid under this change order. This access and work area shall be left in place for future use by thl 
Department after the completion of the work. 

Work associated with the development of integrated shop drawings shall be paid separately from this change order. 

Total Cost of Extra Work at Lump Sum .................... $13,150,000.00 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION Page 2 of 136 

Change Requested by: Engineer 

ceo 75 
------~.----- - ---------------- ------ ------ ---- - --- ~- --. ~ - -- --~~ 

SuppL ~o. 0 !Contract No. 04- 0120R4 I Roa~-~~-8-0--~2.6/~3~--

Section 5-1.05 "Areas For Contractor's Use" listed under the specifications of this change order shall not be applicable to 
the work of this change. 

All payment clauses contained within the specifications of this change order are superseded by the agreed lump sum 
payment specified above. 

Estimated Cost: Increase ~ Decrease $13,150,000.00 

By reason of this order the time of completion will be adjusted as follows: Deferred 

sul:imittec:l by 
Signature 

Approval ~ecommended by 

Signature 

Engineer Approval by-·-

SFOBB Construction Manager IDate 
MIKE FORNER 

Signature 

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all 
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept 
as full payment therefor the prices shown above. 

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to 
proceeding with the ordered work and filing a written protest within the time therein specified. 

contractorAcceptance by 
Signature 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

DATE: 3/19/2008 Page 1 of 2 

TO: 

CO-RTE-PM SF-80-12.6/13.2 

FROM: BILL CASEY FED. NO. ACBRIM-080-1(097)N 

CCO# 75 $46,690,918.82 

COST: $13,150,000.00 INCREASE ~ DECREASE HEADQUARTERS APPROVAL REQUIRED? ~ YES 0 NO 

SUPPLEMENTAL FUNDS PROVIDED: 

CCO DESCRIPTION: 

YBITS Advance Construction Bent 7 

Original Contract Time: Time Adj. This Change: 

475 Day(s) DEF Day(s) 

THIS CHANGE ORDER PROVIDES FOR: 

$0.00 IS THIS REQUEST IN ACCORDANCE WITH ~ YES NO 
ENVIRONMENTAL DOCUMENTS? 

PROJECT DESCRIPTION: 

CONSTRUCT ROUTE 80 TEMP BYPASS STRUCTURE 

Previously Approved CCO 
Time Adjustments: 

1195 Day(s) 

Percentage Time Adjusted: 
(including this change) 

252 % 

Total# of Unreconciled Deferred Time 
CCO(s): (including this change) 

8 

the construction of the foundations and footings and substructure of Bents W7L and W7R of the Yerba Buena Island 
Transition Structure (Br. No. 34-0006LIR). 

This project, the Temporary Bypass Structure (TBS), was awarded in March 2004 to construct a detour that will allow for the 
tie in of the new east span of the San Francisco Oakland Bay Bridge to Yerba Buena Island. The TBS encompasses three 
main structures, the East Tie-In to the existing bridge, the West Tie-In (WTI) to Yerba Buena Island, and the Viaduct structure 
between the two tie ins. 

The Department issued a December 25, 2006 strategy memo which was approved by Tony Anziano (Toll Bridge Program 
Manager), Richard Land (Chief Engineer), and subsequently by the Toll Bridge Oversight Committee (TBPOC) that called for 
the advance construction of foundation work for the Yerba Buena Island Transition Structure (YBITS) under this contract. This 
change order provides for the construction of Bent W7L and Bent W7R of YBITS under this contract. 

The work encompassed under this change includes the excavation of approximately 9,500 cubic meters of soil, the placement 
of 271 steel piles, 985 cubic meters of concrete foundations, and 3 EA approximately 35 meter high bridge columns, along 
with the installation of a temporary soil nail retaining wall. The installation of a drainage system, construction of a concrete 
retaining wall, and the removal of an existing wall are also included. 

The agreed lump sum price provided under this change order is based on all excavated soil, excluding drill spoils, being 
stored either on-site or at the Contractor's stockpile site at the corner of Avenue H and 9th Street on Treasure Island and 
having that soil incorporated back into the work as backfill. In the event the soil needs to be disposed of off-site due to it being 
classified as contaminated or hazardous, all transportation and disposal costs for off-site disposal shall be paid as extra work 
at force account under Change Order No. 126 that has been established for the disposal of any advance YBITS contaminated 
soil encountered. In the event any non-contaminated soil cannot be incorporated back into the work and requires off-site 
disposal, all transportation and disposal costs for off-site disposal shall be paid separately from this change order. 

Compensation for the work of this change shall be paid as extra work at an agreed lump sum price of $13,150,000.00 which 
shall be financed from the contract's contingency funds. A cost analysis is on file in the project records. 

The cost of placing approximately 6,100 cubic meters of cement modified structural backfill and 1 ,200 cubic meters of 
imported topsoil is deferred and shall be paid under a supplement to this change order. The type of backfill used, either 
concrete slurry or cement modified soil, shall be determined pending scheduling and work area constraints at the time the 
backfill is required. The cost of this work, if concrete slurry is used, is estimated not to exceed $1 ,750,000.00. In the event 
cement modified soil can be incorporated into the work the cost may be considerably less. 

Any adjustment of contract time is deferred as the change may affect the controlling operation. 

This change was requested by Mike Whiteside, YBI Coordination Engineer, per Memorandum on June 1, 2007 and concurred 
by Alec Melkonians -Asst. Project Manager, Hong Wong - Project Engineer, Una Ellis - Structures Maintenance, and Robert 
Kobal - HQ Assistant Construction Coordinator. 

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TOO (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM 

CONCURRED BY: 

Project Engineer: 

Project Manager: 

FHWARep.: 

Environmental: 

Date 

Mike Whiteside, Toll Bridge Design Date 

Date 

Alec Melkonians Date 

Date 

Date 

Other (specify): Robert Kobal, HQ Asst.Const.Coor Date 

Other (specify): Date 

District Prior Approval By: Date 

HQ (Issue Approve) By: Ken Darby, HQ CCO Engineer Date 

Resident Engineer's Signature: Date 

EA: 0120R4 ceo: 75- o DATE: 3/19/2008 Page 2 of 2 

ESTIMATE OF COST 
THIS REQUEST TOTAL TO DATE 

$0.00 $0.00 

FORCE ACCOUNT $0.00 $0.00 

AGREED PRICE $13,150,000.00 $13,150,000.00 

ADJUSTMENT $0.00 $0.00 

$13,150,000.00 $13,150,000.00 

FEDERAL PARTICIPATION 

PARTICIPATING 0 PARTICIPATING IN PART NONE 

NON-PARTICIPATING (MAINTENANCE) ~NON-PARTICIPATING 

FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type) 

~CCO FUNDED PER CONTRACT CCO FUNDED AS FOLLOWS 

FEDERAL FUNDING SOURCE PERCENT 

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TOO (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 



Page 1 of 227 STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER Change Requested by: Engineer 

ceo 90 

To: CC MYERS INC 

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and 
specifications for this contract. NOTE: This change order is not effective until approved by the Engineer. 

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and 
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be 
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate. 

Eliminate the planned construction of the East Tie-In portion of the Temporary Bypass Structure (Bridge No. 34-0006 
(TEMP)) that is shown on the original contract plans and specified in the contract Special Provisions. 

Estimate of Decrease in Contract Item at Contract Price: 

Item No. 10: TEMPORARY BYPASS STRUCTURE EAST TIE-IN 
-1 LS ( -100.00%) i,OOO,OOO.OO /LS = -$6.000.000.00 ( -100.00%) 

Total Cost for Decrease in Contract ltem .................... ($6,000,000.00) 

Extra Work at Force Account: 

Provide for the off-site transportation and disposal of any soil classified as contaminated or hazardous based on soil 
testing results of the excavated soil, excluding drill spoils, from the work of this change order as determined by the 
Engineer. 

Estimated Cost of Extra Work at Force Account .................... $800,000.00 

Extra Work at Lump Sum: 

Perform all work shown on the plans and specifications of Sheets 4 through 227 of this change order for the construction 
of the Skid Bent piles and footings (A1 E&W, A2E&W, A3E&W, A4E, A5E, A6E&W, B1E&W, B2E&W, B3E&W, B4E&W, 
B5E&W, and B6E&W), the construction of Bent 52A piles, footings, columns and bent cap and the modifications required 
to the Bent W3R footing to incorporate Skid Bent foundations B2W and B3W into that footing. 

For this work, the Contractor shall be compensated a lump sum of $16,442,380.00. Except for the items of work 
specifically excluded below, this sum constitutes full and final compensation, including all markups, for all costs associated 
with the work of this change. 

All modification made to the Bent W3R footing under this change order shall supersede the original plan sheets issued 
under Change Order No. 73 for that footing. 

All work associated with the implementation and maintenance of the Contractor's Storm Water Pollution Prevention Plan 
and the placement of all permanent and temporary erosion control (including concrete washouts) shall be paid by the 
Department separately from this change order. 

Flagging costs associated with this work shall be paid under Change Order No. 1 with these costs being paid at 50% by 
the Department. The remaining flagging costs are considered to be included in the lump sum payment made under this 
change order. 

The work concerning furnishing and installing the Bent 52A bearings at the top of the bent cap, including furnishing and 
installing the masonry plate and placing the grout pad, is excluded from the work of this change order. 

The installation of the anchor rod assemblies for the bearings at Bent 52A and the installation of all anchor rods for future 
attachment to the skid bent tower legs is included in the scope of this change order. Furnishing these anchor rod 
assemblies and anchor rods are excluded from the scope of this change order and shall be paid under Change Order No. 
112. 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER 

ceo 90 \ Contract No. 04 - 0120R4 

---I_ 

Page 2 of 227 

Change Requested by: Engineer 

- I FED~~I~LO-~.: -ACBRIM-080-1(097)N 

_l 

All excavated soil from the foundations of skid bent footings A4E, ASE, A6 E&W, B4E&W, BSE&W, B6E&W and Bent 52A 
shall be stockpiled at the excavation site in order to allow for soil testing prior to its transport to the Contractor's stockpile 
site at the corner of Avenue H and 9th St. on Treasure Island. Costs associated with this stockpiling, including maintenancE 
of the pile and soil testing, are included in the agreed lump sum price of this change. Any soil testing required for excavatec 
soil from the remaining foundations shall be paid separately from this change order. 

The agreed lump sum price provided under this change order is based on all excavated soil, excluding drill spoils, being 
stored either on-site or at the Contractor's stockpile site at the corner of Avenue H and 9th St. on Treasure Island and 
having that soil incorporated back into the work as backfill. In the event the soil needs to be disposed of off-site due to it 
being classified as contaminated or hazardous, all transportation and disposal costs for off-site disposal shall be paid as 
extra work at force account under this change order. In the event any non-contaminated soil cannot be incorporated back 
into the work and requires off-site disposal, all transportation and disposal costs for off-site disposal shall be paid 
separately from this change order. 

All drill spoils associated with the work of this change shall be disposed of off-site. Costs associated with this disposal are 
included in the agreed lump sum price of this change. 

Costs associated with the disposal of asphalt concrete and maintenance of on-site stockpiles for soil testing are included in 
the agreed lump sum price of this change. 

The cost of structural backfill, incorporating soil from the stockpile site back into the work and the removal of temporary 
shoring is not included in the scope of this change and shall be paid separately from this change order. 

The agreed lump sum price provided under this change order is based on temporary shoring being installed at the 
following locations: 

1) Skid Bent foundations A6E&W and B6E&W (completely shored). 
2) Bent 52A foundation 52AS (southern end of foundation only). 
3) Skid Bent foundation B4E (soil nail wall at northern end of foundation only). 

Should additional temporary shoring be required to perform the work of this change order, installation costs for this shoring 
shall be paid separately from this change order. 

Total Cost of Extra Work at Lump Sum .................... $16,442,380.00 

Adjustment of Compensation at Lump Sum: 

Provide compensation to the Contractor for all costs associated with work performed and any costs incurred on Item No. 
10- Temporary Bypass Structure, East Tie-In prior to the elimination of that item of work. For these costs, the Contractor 
shall be compensated an agreed lump sum of $66,000.00. This sum constitutes full and final compensation, including all 
markups, for all costs incurred on Item No. 10. 

Total Cost of Adjustment of Compensation at Lump Sum .................... $66,000.00 

All payment clauses contained within the specifications of this change order are superseded by the agreed lump sum and 
force account payment methods specified above. 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION Page 3 of 227 

Change Requested by: Engineer 

FED. AID LOC.: ACBRIM-080-1 (097)N 

Estimated Cost: Increase ~ Decrease D $11,308,380.00 

By reason of this order the time of completion will be adjusted as follows: Deferred 

Submitted by 
Signature 

Signature 

Engineer Approval by 
Signature 

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all 
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept 
as full payment therefor the prices shown above. 

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to 
proceeding with the ordered work and filing a written protest within the time therein specified. 

Contractor Acceptance by 
Signature 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM 

TO: MIKE FORNER I DENNIS TURCHON 

FROM: BILL CASEY 

CCO#: 90 

COST: $11,308,380.00 INCREASE ~ DECREASE 

SUPPLEMENTAL FUNDS PROVIDED: $0.00 

CCO DESCRIPTION: 

Construct Bent 52A & Skid Bent Footings 

DATE: 3/14/2008 Page 1 of 2 

E.A. 04 - 0120R4 

CO-RTE-PM SF-80-12.6/13.2 

FED. NO. ACBRIM-080-1(097)N 

CONTINGENCY BALANCE (incl. this change) $61,981,558.82 

HEADQUARTERS APPROVAL REQUIRED? 

IS THIS REQUEST IN ACCORDANCE WITH 
ENVIRONMENTAL DOCUMENTS? 

PROJECT DESCRIPTION: 

CONSTRUCT ROUTE 80 TEMP BYPASS STRUCTURE 

NO 

NO 

Original Contract Time: Time Adj. This Change: Previously Approved CCO 
Time Adjustments: 

Percentage Time Adjusted: 
(including this change) 

Total# of Unreconciled Deferred Time 
CCO(s): (including this change) 

475 Day(s) DEF Day(s) 1195 Day(s) 252 % 8 

THIS CHANGE ORDER PROVIDES FOR: 

the construction of the skid bent foundations and Bent 52A of the East Tie-In (ETI) structure. 

This project, the Temporary Bypass Structure (TBS), was awarded in March 2004 to construct a detour that will allow for the 
tie in of the new east span of the San Francisco Oakland Bay Bridge to Verba Buena Island. The TBS encompasses three 
main structures, the East Tie-In to the existing bridge, the West Tie-In (WTI) to Verba Buena Island and the Viaduct structure 
between the two tie ins. 

The original contract was awarded as a performance based contract with the contractor responsible for the design of the 
structures based upon meeting specified design criteria. The Department issued a December 14, 2006 memo entitled 
Strategy for South-South Detour Contract Completion which was approved by Tony Anziano (Toll Bridge Program Manager), 
Richard Land (Chief Engineer) and subsequently by the TBPOC. This memo recommended that the design of the ETI 
structure be assumed by the Department as opposed to the as-bid performance based contractor design. 

The new design of the ETI structure provides for a roll-out I roll-in concept with a new double deck steel truss span being 
constructed adjacent to the existing span and then rolled into place after the existing span is rolled out. In order to accomplish 
this roll-out I roll-in concept, an additional bent (Bent 52A) and a new temporary skid bent structure are required to be 
constructed. This change order provides for the construction of Bent 52A and the construction of the skid bent structure's 
foundations. The skid bent foundations are being constructed prior to the completion of the substructure and superstructure 
design in order to advance the work and mitigate potential project and SFOBB corridor wide delays. 

The work encompassed under this change includes the excavation of approximately 12,000 cubic meters of soil, the 
placement of approximately 950 meters of 1 ,220mm CIDH piles, 25 EA reinforced concrete foundations, 2 EA 45 meter high 
bridge columns with a bent cap, along with the installation of temporary soil nail and beam and plate shoring. 

The agreed lump sum price provided under this change order is based on all excavated soil, excluding drill spoils, being 
stored either on-site or at the Contractor's stockpile site at the corner of Avenue H and 9th St. on Treasure Island and having 
that soil incorporated back into the work as backfill. In the event the soil needs to be disposed of off-site due to it being 
classified as contaminated or hazardous, all transportation and disposal costs for off-site disposal shall be paid as extra work 
at force account under this change order. In the event any non-contaminated soil cannot be incorporated back into the work 
and requires off-site disposal, all transportation and disposal costs for off-site disposal shall be paid separately from this 
change order. 

This change order also provides for the elimination of the planned ETI structure that was covered under a lump sum contract 
bid item. Compensation will be provided for a portion of the work performed on this item of work prior to its elimination. 

Elimination of the planned ETI structure shall be made by eliminating the specified contract item at a savings of $6,000,000. 
Compensation for work performed on this item of work shall be paid as an adjustment of compensation at an agreed lump 
sum of $66,000. Compensation for constructing the skid bent foundations and Bent 52A shall be paid as extra work at an 
agreed lump sum price of $16,442,380 with the off-haul and disposal of any contaminated or hazardous soil being paid as 
extra work at force account at an estimated cost of $800,000. The net change order cost of $11,308,380 shall be financed 
from the contract's contingency funds. A cost analysis is on file in the project records. 

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM EA: 0120R4 ceo: go-o DATE: 3/14/2008 Page 2 of 2 

The cost of structural backfill, incorporating soil from the stockpile site back into the work and the removal of temporary 
shoring is not included in the scope of this change and shall be paid separately from this change order. Structural backfill 
cannot be performed until the construction of the skid bent substructure has been completed. 

Any adjustment of contract time is deferred as the change may affect the controlling operation. 

This change was requested by Mike Whiteside, YBI Coordination Engineer, per Memorandum on November 13, 2007 and 
concurred by Alec Melkonians -Asst. Project Manager, Hong Wong - Project Engineer, Una Ellis - Structures Maintenance, 
and Robert Kobal - HQ Assistant Construction Coordinator. 

CONCURRED BY: 

Construction Engineer: 

Bridge Engineer: 

FHWA Rep .. 

Environmental: 

Other (specify): 

Date 

Mike Whiteside, Toll Bridge Design Date 11/13/07 

Hong Wong, PE 

Alec Melkonians 

Date 

Date 

Date 

Date 

Robert Kobal, HQ Asst.Const.Coor Date 

Other (specify): Lin a Ellis, Maintenance Date 

Date District Prior Approval By: 

HQ (Issue Approve) By Ken Darby, HQ CCO Engineer Date 

Resident Engineer's Signature: Date 

ESTIMATE OF COST 
THIS REQUEST TOTAL TO DATE 

($6,000,000.00) ($6,000,000.00) 

FORCE ACCOUNT $800,000.00 $800.000.00 

AGREED PRICE $16,442.380.00 $16,442,380.00 

ADJUSTMENT $66,000.00 $66,000.00 

$11,308,380.00 $11,308,380.00 
----

FEDERAL PARTICIPATION 

PARTICIPATING 0 PARTICIPATING IN PART NONE 

NON-PARTICIPATING (MAINTENANCE) ~NON-PARTICIPATING 

FEDERAL SEGREGATION (if more than one Funding Source or P I.P type) 

~CCO FUNDED PER CONTRACT CCO FUNDED AS FOLLOWS 

FEDERAL FUNDING SOURCE PERCENT 

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TOO (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER 

ceo~ 1~5 j Suppl. No.~J ~:::actNo~-~~~-120~4JRoad ~SF-8~~1~.6/13.2 
To: CC MYERS INC 

Page 1 of 2 

Change Requested by: 

I FED. AID LOC.: ACBRIM-080-1(097)N 

_ _j 

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and 
specifications for this contract. NOTE: This change order is not effective until approved by the Engineer. 

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and 
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be 
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate. 

Extra Work at Force Account: 

As authorized by the Engineer, provide for the following post-fabrication modifications to the Viaduct steel truss as required 
due to the design enhancements incorporated into the approved Viaduct plans dated July 19, 2007: 

1) Provide for the fabrication of the temporary lateral stringer and floor beam bracing, including sway brackets and 
mounting brackets. 
2) Modify the Span 48 through 51 exterior stringers and floor beam connection and provide for the fabrication of the bent 
plate and seating connection for the modified exterior stringer connection to the floor beam. 
3) Provide for the fabrication of the additional lateral bracing between Floor Beams No.9 and No. 10 and modify the lateral 
bracing openings and the stiffeners at the lateral connections concerning floor beams No. 8, 9, 10, 15 and 16. 
4) Provide for the review and approval of shop drawings by the Engineer of Record. 

Payment will be in accordance with Section 4-1.03D, Extra Work, of the Standard Specifications, and Section 5-1.24, Force 
Account Payment, of the Special Provisions, and no other compensation will be allowed therefor. 

Estimated Cost of Extra Work at Force Account .................... $600,000.00 

Adjustment of Compensation at Lump Sum: 

Provide compensation to the Contractor for additional steel fabrication work to be performed by Dongkuk Structures & 
Construction Co., Ltd (Dongkuk) pertaining to Department ordered design enhancements to the steel truss of the Viaduct o 
the Temporary Bypass Structure (Bridge No. 34-0006 (TEMP)) that were incorporated into the approved Viaduct plans 
(Sheets 1 through 112) dated July 19, 2007. 

The work to be performed by Dongkuk includes, but is not limited to, the modifications to Span 51 pertaining to the redesig1 
of the cantilever section, modifications to the exterior stringer connection to the floor beam, modifications to the top lateral 
bracing, and the addition of support brackets and appurtenances to support the 300 NPS water line. 

Except for the 2 excluded items of costs listed below, the Contractor will be compensated a lump sum of $1,540,640.00 for 
this work which will constitute as full compensation for all additional fabrication and delay costs incurred by Dongkuk, 
including all markups, due to all Department ordered design enhancements to the Viaduct structure pertaining to the 
approved Viaduct plans dated July 19, 2007. 

The following 2 items are excluded from the compensation provided herein and shall be compensated separately from this 
change order: 

1) Costs associated with the purchase and delivery of raw steel to the fabricator. 
2) Costs associated with the shipment of the fabricated steel from South Korea to the project site. 

Total Cost of Adjustment of Compensation at Lump Sum .................... $1 ,540,640.00 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

ceo 105 Road SF-80-12.6/13.2 

Estimated Cost: Increase ~ 

By reason of this order the time of completion will be adjusted as follows: Deferred 

submitted by 

Signature 

Page 2 of 2 

Engineer 

Decrease D $2,140,640.00 

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all 
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept 
as full payment therefor the prices shown above. 

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to 
proceeding with the ordered work and filing a written protest within the time therein specified. 

ContraCtor Acceptance by· 
Signature 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

TO: MIKE FORNER I DENNIS TURCHON 

FROM: BILL CASEY 

i 
CCO#: 105 I SUPPLEMENT#: 0 

l 

COST: $2,140,640.00 INCREASE ~ 

SUPPLEMENTAL FUNDS PROVIDED: 

CCO DESCRIPTION: 

Dongkuk Fabrication Costs July '07 Plans 
r 

Original Contract Time: ! Time Adj. This Change: 

475 Day(s) I DEF Day(s) 

THIS CHANGE ORDER PROVIDES FOR: 

DATE: 3/19/2008 Page 1 of 2 

- 0120R4 

CO-RTE-PM SF-80-12.6/13.2 

FED. NO. ACBRIM-080-1(097)N 

CONTINGENCY BALANCE (incl. this change) $59,840,918.82 

HEADQUARTERS APPROVAL REQUIRED? ~ YES 

$0.00 ~YES 

CONSTRUCT ROUTE 80 TEMP BYPASS STRUCTURE 

Previously Approved ceo . T Percentage Time Adjusted: ·- II. Total# of Unreconciled Deferred Time 
Time Adjustments: [ (including this change) CCO(s): (including this change) 

1195 Day(s) 1 252 % 8 

compensation to the contractor for additional costs related to design enhancements implemented by the Department 
concerning the viaduct steel truss. 

This contract was awarded to construct a temporary detour for both eastbound and westbound 1-80 traffic that allows for the 
tie in of the east span of the new San Francisco Oakland Bay Bridge (SFOBB) to Yerba Buena Island. The detour consist of 
three main structures, the East Tie-In (ETI) to the bridge, the West Tie-In to the island, and the Viaduct structure between the 
two tie ins. The contract was awarded as a performance based project with the contractor responsible for meeting the design 
criteria specified in the contract. 

The viaduct consists of 4 spans of a double deck steel truss approximately 20 meters wide and 320 meters long with a weight 
of over 4,300 metric tons. This change order concerns additional steel fabrication costs pertaining to Department design 
enhancements to the Viaduct structure that were incorporated into the approved Viaduct plans dated July 19, 2007. Change 
Order No. 79 provided compensation for Department ordered design changes to the Viaduct based on the approved plan 
sheets dated October 9, 2006. This change order provides compensation for Department ordered changes incorporated into 
the plans after the October 9, 2006 plans were issued. 

The major design changes incorporated into the July 19, 2007 plans include a complete redesign of the Span 51 cantilever 
section that abuts the ETI structure to provide for an improved conform between those 2 structures, the addition of temporary 
bracing to account for stresses on the structure during the concrete deck placement, and various modifications to the 
structure's floor beams and stringers to provide for an improved structure performance. 

The majority of the additional work shall be performed by the contractor's fabricator Dongkuk Structures & Construction Co., 
Ltd (Dongkuk), located in South Korea, prior to shipment of the steel to the project site. Some modification to the stringers and 
floor beams shall be performed after the steel has been delivered to the project site in order to avoid delays to the structure's 
erection. Fabrication of the temporary bracing shall be performed locally as well. 

Compensation for the work performed by Dongkuk in South Korea shall be paid as an adjustment of compensation at an 
agreed lump sum of $1 ,540,640.00. Work concerning modifications made after shipment of the steel to the project and 
additional shop drawing review costs shall be paid as extra work at force account for an estimated cost of $600,000.00. The 
total estimated cost of $2,140,640.00 shall be financed from the contract's contingency funds. A cost estimate is on file. 

Costs concerning the procurement of raw steel required for the work are being paid under the previously approved Change 
Order No. 100. Additional shipping cost pertaining to the changes shall also be paid separately. 

Adjustment of contract time is deferred as the work may affect the controlling operation. 

This change was requested by Tom Ostrom -Office Chief, Structures Design, per Memorandum on July 3, 2007 and 
concurred by Alec Melkonians -Asst. Project Manager, and Robert Kobal - HQ Assistant Construction Coordinator. 

Maintenance concurrence is not required as the viaduct is a temporary structure and doesn't affect any permanent roadway 
features. 

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TOO (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM 

CONCURRED BY: 

Construction Engineer: 

Bridge Engineer: 

Project Engineer: 

Other (specify): 

District Prior Approval By: 

Alec Melkonians 

Date 

Date 

Date 

Date 

Date 

Date 

Robert Kobal, HQ Asst.Const.Coor Date 

Date 

Date 

HQ (Issue Approve) By: Ken Darby, HQ CCO Engineer Date 

Resident Engineer's Signature: Date 

-------

EA: 0120R4 ceo: 105- o DATE: 3/19/2008 Page 2 of 2 

-------------

ITEMS 

FORCE ACCOUNT 

AGREED PRICE 

ADJUSTMENT 

ESTIMATE OF COST 
THIS REQUEST 

$0.00 

$600,000.00 

$0.00 

$1,540,640.00 

$2,140,640.00 

FEDERAL PARTICIPATION 

TOTAL TO DATE 

$0.00 

$600,000.00 

$0.00 

$1 ,540,640.00 

$2,140,640.00 

0 PARTICIPATING IN PART NONE 

~NON-PARTICIPATING 

PERCENT 

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 



South-South Detour, Contract No. 04-0120R4
Contract Change Order Implementation Strategy
April 2008 Updated

Confidential - For Construction Use Only

South-South Detour (Contract 04-0120R4)
Contract Award:                                March 10th, 2004 Suspension Days:                                    302 Working Days
Original Working Days:                     475 Working Days Contract Extensions:                               1195 Working Days
Original Contract Completion:          July 27th, 2005 Projected Contract Completion:              December 31, 2009

Introduction

Two memos were developed to outline a strategy for a revised SSD project that enhanced SSD viaduct
design, developed tie-in design (east and west) in-house, improved the retrofit of the YBI viaduct (replacing the
top deck of the viaduct rather than retrofitting in place) and advanced and incorporated select YBITS
foundation work.  The two memos are “San Francisco-Oakland Bay Bridge Corridor Schedule Mitigation –
Strategy for South-South Detour Contract Completion” issued December 14, 2006, and “Recommendation to
Construct Select Yerba Buena Island Transition Structure Foundations by Contract Change Order” issued on
December 25, 2006.  This strategy will result in substantial increases in the cost of the SSD project. 

As approved at the March 2008 TBPOC meeting the revised budget for the SSD Project is 442.2M.  This figure
was established using available information as of January 2008 noting that the plans and specifications for the
WTI Phase 2 and ETI were not fully complete, ranging from the 65% to 100% stage.  

 

Scope of Work for SSD

The revisions to the original scope of work currently associated with the South
assigned into the following categories with their associated estimated cost:

Category Scope of Work
Original
Strategy
Memo

Estimate

Current Budg
(March 2008

(0) Original Bid Items, Baseline CCOs (1
through 48), and State Furnished Materials $92.0 $83

(1) SSD New Viaduct $9.0 $31
(2a) West Tie-In Existing Viaduct Phase 1 $40.0 $39
(2b) West Tie-In Phase 2 $13.0 $15
(3) East Tie-In $34.0 $72

(4) YBI Transition Structures Advance
Foundations $110.5 $105

(5) Administrative Issues and General CCOs $35.9 $48
Subtotal $334.4 $397
Contingency $45
Approved Budget  $442

  
Contract payments as of March 20, 2008: $151.2 M

As shown, the current status of CCOs required to modify the original scope of 
Categories 1 through 5 is $313.7 M.  The status of each category of work is di
pages of this report.

Contract Bid
Items + SFM =
$71.54 Million

Risk Management $64.25 M

Budget

CCOs Approved & Pending an Remaining Supplemental Work  $325.56 M

( d ) Pending Metropolitan Transportation Commission allocation.
        TBPOC approved current contract budget on March 6, 2008.

Variance
$19.15 M
( a ) $397.1 M
Page 1 of 9

-South Detour Project have been

In Progress Status Update from
March 08 Approved Budgetet

)
Current Delta

.7 $83.7 $0 

.9 $32.8 $0.9

.6 $39.9 $0.3 

.0 $15.3 $0.3 

.5 $72.7 $0.2 

.8 $102.9 ($2.9) 

.6 $50.1 $1.5 

.1 $397.4 $0.3

.1   

.2   

the SSD work as defined in
scussed in the succeeding

( c ) $461.35 M

( d ) $442.2 M



South-South Detour, Contract No. 04-0120R4
Contract Change Order Implementation Strategy
April 2008 Updated
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The break down of Category (0) is as follows:  

Original Contract Amount $   71.2 million
Baseline CCOs (1 through 48) $   12.1 million
State Furnished Materials                                       $     0.4 million

Total $   83.7 million

Baseline Contract Change Orders (1 through 48)

CCO # Description Executed
Date Cost CCO # Description Executed

Date Cost

1 Flagging and Traffic Control 5/13/2004 $100,000.00 24S2 Temporary Suspension Partially Extended 5/2/2006 $4,812,631.58 

1S1 Additional Funds for Flagging and
Traffic Control 2/9/2007 $200,000.00 24S3 Contract Days Extension/TRO

Compensation Voided N/A

2 Bidder Compensation 5/8/2004 $1,575,000.00 25 Bent 48, 49R, 52R Outside Boundary 3/24/2005 ($19,000.00)

3 Partnering 9/7/2004 $25,000.00 26 Bent 48 Articulation 4/22/2005 $0.00 

4 DRB 9/7/2004 $100,000.00 27 Bent 52L Footing Conflict 1/19/2006 $94,386.51 

5 Federal Trainee Program 11/12/2004 $20,000.00 28 Hydroseed Around W2 Columns 3/24/2005 $20,000.00 

5S1 Non-Journey Person Training 3/10/2005 $50,000.00 29 Replacement of Surveillance Camera 3/24/2005 $3,542.00 

6 Removal of DBE/SBE Monitoring 2/10/2005 $0.00 30 Additional Elastic Response Analysis 5/31/2005 $10,700.00 

7 Sampling and Analysis Work 8/30/2004 $30,000.00 31 Soil Analysis Outside Plan Limits 6/27/2005 $20,000.00 

8 SWPPP Maintenance Sharing 8/30/2004 $75,000.00 32 SFPUC Permit Specification Change 5/17/2005 $0.00 

9 Additional Photo Survey/Public
Relations 9/14/2004 $50,000.00 33 Design Enhancements Voided N/A

10 Temporary Shuttle Van Service 7/16/2004 $650,000.00 34 Pole Structure Welding Specification
Revision 9/30/2005 $0.00 

10S1 Additional Funds for Temporary Shuttle
Van Service 6/23/2005 $100,000.00 35 Revision of East Tie-In Design Criteria Voided N/A

10S2 Additional Funds for Temporary Shuttle
Van Service 1/12/2007 $500,000.00 36* Extend Limits of Viaduct Demolition Voided N/A

11 Utility Potholing 9/14/2004 $100,000.00 37 4 Hr Emergency Travel Way Voided N/A

12 Just-In-Time Training (RSC Pavement) 2/10/2005 $5,000.00 37S1 Emergency Travel Way Falsework Voided N/A

13 PMIV Document Management System 11/3/2004 $486,743.50 38 Revision of West Tie-In Design Criteria 8/4/2005 $0.00 

14 Temporary Suspension 5/19/2004 $0.00 39 Provide Shuttle Service to USCG 6/27/2005 $10,000.00 

15 Archaeology Investigation 7/19/2004 $30,000.00 40 Sewer Pipe Material Change 9/26/2005 $1,561.95 

15S1 Additional Funds for Archaeology
Investigation 4/22/2005 $15,000.00 41 Bent 49L Utility Relocation Voided N/A

16 Roadway Profile at WTI Voided N/A 42 Bent 48R Pile Load Test 9/12/2005 $20,000.00 

17 Modify Drainage at G4 Entry Vault 10/24/2006 $108,217.45 42S1 Bent 52R Pile Load Test 12/15/2005 $5,000.00 

18 Access Control Measures 9/8/2004 $50,000.00 43 Material On Hand Specification Change 9/16/2005 $75,953.88 

19 EDR1 Alignment Modification 5/12/2005 $0.00 43S1 Addition of YBITS Advance to Material On
Hand Voided N/A

20 A490 Bolts 10/23/2006 $0.00 44 Electrical Call Box Relocation $47,480

21 Removal /Disposal of Stairway 4/13/2005 $14,060.00 45 Additional SWPPP 2/21/2006 $250,000.00 

22 Clean Stairs and Walkways 5/24/2005 $35,000.00 46 Southgate Road Reopening 3/8/2006 $50,000.00 

23 Shared Field Data System
(ShareArchive) Voided N/A 47 Hazardous/Non-Hazardous Soil Removal 12/15/2005 $100,000.00 

24 East and West Tie-In Temporary
Suspension 2/1/2005 $2,181,467.40 48 Buried Man-Made Objects 12/15/2005 $50,000.00 

24S1 Read Inclinometer/Adjust Equipment
Costs 10/18/2005 $29,782.99 

Total for Baseline Contract Change
Orders $12,082,527.26

• The scope of work for CCO No. 36 was completed and compensated for under the larger scope of CCO No. 76.

0Bid Items, Baseline CCO’s, & State Furnished Material
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Progress of Work

Construction of foundations and columns are complete.  Of the four Viaduct bent caps, caps 49, 50, and 51 are
complete.  Bent cap 52 is in progress.  

Fabrication of the structural steel truss for the Viaduct superstructure is taking place at Dongkuk S&C in South
Korea.  Fabrication began in November 2006.  Spans 48, 49 and 50 are complete with the steel on site.  With
regard to span 51, shop drawings have been completed, steel has arrived at Dongkuk S&C, fabrication is
progressing and steel is expected to arrive on site May 2008. 

Steel erection at span 48 is approximately 90% complete.

Status of Contract Change Orders: SSD New Viaduct:

49 LS Stringer and Floor Beam Design Study N/A N/A Executed
5/2/2006 $109,182 N/A

49S1 FA Truss Design Modifications (Changes to Stringer
and Floor Beam Connections) I&A 12/08/06 N/A Executed

8/17/2006 $150,000 N/A

49S2 FA I&A 12/08/06 N/A Executed
12/18/2006 $100,000 N/A

Subtotal (CCO #49 and Supplements) $359,182

50 FA Stand Alone Viaduct Design N/A N/A Executed
5/8/2006 $325,000 N/A

50S1 FA I&A   9/21/06 N/A Executed
10/16/2006 $300,000 N/A

50S2 FA I&A 12/08/06 N/A Executed
12/18/2006 $100,000 N/A

50S3 FA I&A  2/09/07 N/A Executed
2/13/07 $175,000 N/A

Subtotal (CCO #50 and Supplements) $900,000

54 LS Deck Drainage N/A N/A Executed
5/2/07 $8,000 N/A

55 LS Viaduct Fabricator Change (SGT Closeout) I&A 7/08/07 Approved
6/27/07

Executed
8/7/07 $5,665,330 N/A

55S1 LS SGT Fabrication Closeout - Dongkuk Materials Approved
3/5/08

Executed
3/17/08 $980,600 $70,600

59 LS Water Blast Rebar Cages N/A N/A Executed
2/22/07 $5,000 N/A

60 LS Construction of Bent Caps I&A  6/13/07 Approved
6/27/07

Executed
6/18/07 $7,435,950 N/A

67 FA Viaduct/ETI Interface Modifications (Design Cost) I&A  5/14/07 N/A Executed
9/27/07 $800,000 N/A

79 LS Fabrication Cost for Viaduct Design Changes
July '05 - October '06 I&A  7/19/07 N/A Executed

8/7/07 $803,400 N/A

79S1 LS Fabrication Cost for Viaduct Design Changes -
July 05-Oct 06 N/A In

progress $250,000 $0

80 LS Erection Costs for Viaduct Design Changes
through October 2006

Approved
1/31/08

Executed
2/20/08 $6,912,200 $0

82 FA AC Paving and Erosion Control for Deck
Drainage  N/A In

progress $250,000 $0

85 LS Design of 300mm Waterline Relocation N/A N/A Executed
3/17/08 $12,480 $1,994

87 LS Viaduct Shipping Escalation Costs I&A 7/24/07 N/A Executed
10/2/07 $534,570 N/A

87S1 LS Viaduct Shipping Escalation Costs I&A 1/14/08 N/A Executed
1/30/08 $200,000 N/A

1SSD New Viaduct

CCO HQ Status CCO StatusTBPOC
Status

Current
Estimate/

Actual Cost

Description
Method

of
Payment

Change from
March 08

Approved Budget
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88 LS Viaduct Fabrication Delays I&A 7/19/07 N/A Executed
8/7/07 $954,460 N/A

88S1 LS Viaduct Fabrication Delays I&A 8/22/07 N/A Executed
9/27/07 $776,630 N/A

98 0 Viaduct Steel Storage and Handling Cost N/A In
progress $500,000 $0

99 0 Viaduct Erection Costs (Post Oct. 2006) N/A In
progress $1,002,330 $0

100 0 Viaduct Fabrication Costs (Post Oct. 2006) I&A 1/22/08 N/A Executed
1/28/08 $650,000 N/A

105 0 Dongkuk Fabrication and Temp Bracing
Fabrication Costs (July 2007 Plans)  N/A In

progress $2,140,640 $690,640

106 CCO Voided…previous scope of work was
incorporated into CCO 105 - -

107 0 CCM Erection Support & Escalation Costs  In
progress $500,000 ($500,000)

111 USCG Parking Replacement and Protection N/A N/A Executed
3/17/08 $163,220 $163,220

115 0 Third VIA Shipping for CCO #67 July 07 plans  In
progress $850,000 $450,000

Relocate USCG road for steel erection FW
Towers at Span 51

In
progress $150,000 $0

Current Forecast for SSD New Viaduct $32,803,992 $876,454

Budget Status

The Viaduct portion of the SSD was bid at $26.74M.  The projected additional costs in the December 14, 2006
Strategy Memorandum were estimated to be $9M.  The January 2008 revised additional cost estimate is
$31.9M, with executed CCOs to date of $27.2M.

Progress of Work

Phase 1 work was substantially complete with the move in of the Structure on September 03, 2007.
Miscellaneous electrical and drainage work remain as well as the re-construction of the westbound on-ramp
approach slab bridge connection. Construction of the permanent barrier on the north side is complete. 

The Design of the westbound on-ramp approach slab bridge connection has been delivered to construction.
The cost is agreed upon and the CCO is being processed.  Work is scheduled to begin in April.

Status of Contract Change Orders: West Tie-In Existing Viaduct (Phase 1)

CCO
Method

of
Payment

Description HQ Status TBPOC
Status CCO Status

Current
Estimate/

Actual Cost

Change from
March 08

Approved Budget

58 Bridge Removal Plan N/A N/A Executed
11/21/06 $60,000 N/A

58 S1 Bridge Removal Plan N/A N/A Executed
7/05/07 $40,000 N/A

61 FA

Advance Engineering (Work Plans and
Submittals), Site Prep (Ramp Closures, Access
Road), Civil Work (Grading), Structure Work
(Material Procurement)

I&A 1/09/07 N/A Executed
2/27/07 $400,000 N/A

61S1 LS/FA Construction of Stage 1 Area and Substructure I&A 5/16/07 Approved
6/27/07

Executed
5/18/07 $9,995,644 N/A

66 FA TMP - Video Equipment (WTI Phase 1) N/A N/A Executed
7/20/07 $175,000 N/A

68 FA Temporary Electrical Work N/A N/A Executed
7/20/07 $140,000 N/A

2aWest Tie-In Phase 1
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68S1 FA Temporary Electrical Work Stage 2, 3 &4 I&A 12/02/07 N/A Executed
10/31/07 $510,000 N/A

72 LS Structure Work (Superstructure), and Temporary
Shuttle Service I&A  7/19/07 Approved

7/27/07
Executed
7/20/07 $11,096,900 N/A

76 LS Labor Day Bridge Demolition and Move-In I&A  7/19/07 Approved
7/27/07

Executed
7/20/07 $2,240,300 N/A

76S1 LS

Labor Day Bridge Move-In (Changeable Message
Signs, Temporary Signs, Traffic Control, Bridge
Removal, Bridge Move-In, Paving and Roadway
Repairs, CCM Support Costs, City Traffic Officers)

I&A  8/28/07 Approved
8/24/07

Executed
9/27/07 $10,144,140 N/A

84 LS Skid Track Foundations and Temporary Columns I&A  7/27/07 Approved
7/27/07

Executed
7/31/07 $3,980,000 N/A

101 LS Reconstruct Slab, West Bound On-ramp   N/A In
Progress $846,140 $331,140

102 Northside Drainage Work N/A N/A In
Progress $60,000

117 Surface Drainage (Southside) N/A In
Progress $50,000

$10,000

103 Labor Day Weekend Closure Misc. Costs  N/A Executed
2/20/08 $173,140 ($26,860)

Current Status for West Tie-In (Phase 1) $39,911,264 $314,280

Budget Status

The projected additional costs in the December 14, 2006 Strategy Memorandum were estimated to be $40M.
The January 2008 revised additional cost estimate is $39.6M with executed CCOs to date of $39.1M.

Progress of Work

Complete foundation design and 65% substructure and superstructure design for the Phase 2 work have been
delivered.  The complete Phase 2 design package was sent to the contractor in March.  Cost negotiations to
construct the foundations are complete with CCO 62 being processed.  Construction/Design Coordination
meetings with the Contractor are on going.

Foundation work to install CIDH piling began March 2008.

Status of Contract Change Orders: West Tie-In (Phase 2)

CCO Method of
Payment Description HQ Status TBPOC

Status CCO Status
Current

Estimate/
Actual Cost

Change from
March 08

Approved Budget

62 LS Construction of Phase 2 Foundations and
Credits for Elimination of Bid Items 12 and 90  TBD In Progress ($4,649,850) $309,150

71 LS WTI Phase 2 Pile at Bent 46L/Slab Bridge Removal I&A  7/24/07 N/A Executed
7/20/07 $384,130 N/A

108 Phase 2 Substructure & Superstructure and Civil
Work TBD In Progress $19,590,000 ($0)

Current Status for West Tie-In (Phase 2) $15,324,280 $309,150

Budget Status

The Contractor’s bid price for the West Tie-In was $9.0M.  Based on the Department’s December 14, 2006
Strategy Memorandum, the costs associated with the Phase 2 West Tie-In work were estimated to be an
additional $13.0M.  The January 2008 revised additional cost estimate is $15.0M.  This revision is based on
complete foundation plans and 65% in progress substructure and superstructure plans.

2bWest Tie-In                                    Phase 2
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Progress of Work

The 65% in progress design package and 100% bent 52A and skid bent foundations design packages were
delivered October 2007.  Complete ETI design plans for the skid bents and skid beams were delivered March
15th with complete truss plans expected to be delivered April 7th.  Additionally, in an effort to mitigate schedule
pressure, advanced material orders and fabrication shop drawings will be generated by the Department and
provided to the Contractor.   Construction/Design Coordination meetings with the Contractor are on going.

Cost negotiations for the construction of bent 52A and the skid bent foundations are complete and pending
TBPOC approval.  

Field construction to relocate the existing SFPUC sanitary sewer pump station in conflict with bent 52A has
commenced, with an expected completion at the end of April 2008. Work to relocate the AT&T fiber optic duct
bank in conflict with the ETI skid bent footings is complete.  The contractor has also began construction of the
Stage 1 retaining wall to construct the Northern Skid bents.   Construction of this wall is a mitigation measure
to provide as much usable area as possible for the SAS Contractor due to the proximity of the SAS and SSD
work zones.  
 
Status of Contract Change Orders: East Tie-In

CCO Method of
Payment Description HQ Status TBPOC

Status CCO Status
Current

Estimate/
Actual Cost

Change from
March 08

Approved Budget

63 FA Advance Engineering (Work Plans and Submittals) I&A  8/22/07 N/A Executed
9/27/07 $800,000 N/A

69 LS Procurement of Pump/Control Panel for Pump
Station Relocation N/A N/A Executed

10/10/07 $111,280 N/A

69S1 LS Construction for Pump and Control Panel for
Relocated Pump Station  N/A Executed

3/17/08 $499,996 $11,986

90 LS Bent 52A and Skid Bent Footings and Credits for
Eliminated Bid Items 10 and 42  TBD In Progress $11,308,380 $0

92 FA ETI AT&T Fiber Optic Relocation N/A N/A Executed
12/17/07 $175,000 $0

93 FA Lead Paint Mitigation Existing Truss  N/A Executed
2/20/08 $563,725 $3,725

97 FA Bent 52A and Skid Bent Ftg’s Material Procurement  I&A 11/06/07 N/A Executed
11/19/07 $850,000 $0

104 LS Pier E-1 Access Towers N/A N/A Executed
1/30/08 $150,000 $0

112 Material Procure Skidbent (1532 Tower Legs) Approved
2/4/08

Executed
2/19/08 $2,000,000 $0

112S1 Material Procure ETI Superstructure Approved
3/5/08

Executed
3/17/08 $8,500,000 $0

113 Relocate Waterline in Conflict with Northern Skid
Bent Footings N/A N/A Executed

3/17/08 $167,990 $167,990 

116 Fabricate  Superstructure & Skidbent TBD In Progress $10,000,000 $0

121 Soil Nail Wall Material Procure N/A Executed
3/17/08 $142,670 $0

Erection, Roll-In Roll-Out, Joint Seals,
Demolition, Existing Truss Retrofit, Stage 2 Wall,
TMP, and Civil Work

In Progress $37,412,500 $0

Current Status for East Tie-In $72,681,541 $183,701

3East Tie-In
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Budget Status

The Contractor’s bid price to construct the Contractor’s design for the East Tie-In was $6.0M with an
additional $1.46M to demolish the remaining portion of the ETI YB-4 span.  The Department’s
December 14, 2006 Strategy Memorandum estimated an additional cost of $34.0M to construct the
Department’s ETI roll out/roll in design concept.  At the time, this estimate was based on minimal
design information available.  The January 2008 revised additional cost estimate is $72.5M.  This
revision is based on complete Bent 52A and skid bent foundation design plans and 65% skid bent,
skid beam, and truss design plans.  Executed CCO’s to date are $14M.

Progress of Work

The YBITS foundation and column locations being advanced are W3R/L, W4R/L, W5R/L, W6R/L, W7R/L, W7
Ramp and the temporary E.B. onramp abutment.  

W3L foundation and column up to the splice zone, was completed on March 15, 2007.  Work at W4 continues
with the construction of the column for W4L and the footing section for W4R.  All CIDH Piles at W4R are
complete.  At W6, the foundations for W6L and W6R-N are complete with the column construction
progressing.

Status of Contract Change Orders: YBI Transition Structures Advance Foundations

CCO Method of
Payment Description HQ Status TBPOC

Status CCO Status
Current

Estimate/
Actual Cost

Change from
March 08

Approved Budget

64 FA YBITS W3L Site Prep and Grading and Construct
Access Road N/A N/A Executed

1/8/07 $150,000 N/A

64S1 LS/FA
YBITS W3L Foundation and Column to Splice Zone,
Integrated Shop Drawings for W3L, Concrete
Washouts, 50% of Flagging, and Traffic Controls

I&A 3/13/07 Approved
2/15/07

Executed
4/4/07 $5,835,000 N/A

65 Demolish Exist Bridge (Bent 48 to YB-4) TBD In Progress $7,800,000 $0

70 FA
Integrated Shop Drawings for Remaining YBITS
Advance Locations (W3R, W4L/R, W5L/R, W6L/R,
W7L/R, and W7 Ramp)

I&A 4/04/07 N/A Executed
5/1/07 $500,000 N/A

70S1 FA YBITS Advance - ISD 3R, 4R/L, 5R/L, 6R/L, 7R/L &
ramp N/A Executed

1/30/08 $450,000 N/A

73 LS YBITS W3R, W4R, W5R/L,  W6R/L, and W7 Ramp
Foundations and Columns I&A 10/24/07 Approved

10/30/07
Executed
11/19/07 $62,958,990 N/A

73S1 Duct Bank Revisions N/A In Progress $200,000 $200,000
75 LS YBITS W7R/L Foundations and Columns TBD In Progress $13,150,000

75S1 Bent W7 Structure Backfill TBD In Progress $1,750,000 ($3,657,884)

77 LS YBITS W4L Foundations and Columns I&A 6/13/07 Approved
7/27/07

Executed
7/20/07 $7,125,000 N/A

78 FA Relocation of Sewer Force Main N/A N/A Executed
7/17/07 $125,057 N/A

94 LS YBITS Temp. EB Onramp Abutment and Staging TBD In Progress $2,219,850 $0

118 Vibration & Elev. Monitoring at W5L N/A Executed
2/20/08 $50,000 $50,000

120 CIDH Pile Mitigation Deduct N/A Executed
3/17/08 ($400) ($400)

124 Seismic Monitoring & Column Grounding N/A In Progress $100,000 $100,000
126 YBITS Excavation / Hazmat Disposal TBD In Progress $500,000 $400,000

Current Status for YBI Transition Structures Advance Foundations $102,913,497 ($2,908,284)

4Yerba Buena Island Transition Structures
Advance Foundations
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Budget Status

The Department’s December 25, 2006 Strategy Memorandum estimated the cost to construct Bents W3R/L,
W4R/L, W5R/L, W6R/L, W7R/L, and W7 Ramp to be $107M.  In addition, the temporary E.B. onramp
abutment was added at a later date with no estimate revision.  The Departments December 14, 2006 Strategy
Memorandum estimated the additional demolition costs for the existing bridge (Bent 48 through YB-4) to be
$3.5M.  Removal of the existing bridge is included in the current contract however; the Department anticipates
additional costs resulting from impacts of the YBITS Advance work and associated costs due to escalation.
The combined estimate for both was $110.5M.  The January 2008 revised additional cost estimate is 105.8M.
Total CCOs executed to date are $77.2M.

Progress of Work

Administrative issues that remain on the SSD contract are related to setting project milestones and
determining time related overhead resulting from the contract time extensions, escalation costs, the increased
scope of work, and other necessary changes to the contract.  Additionally, costs for implementing COZEEP for
the East and West Tie-Ins need to be accounted for.  

The following list of milestones has been provided to the Contractor to incorporate into the project schedule:  

Date Status Notes

W3L (foundation and column up to splice zone) March 15th, 2007 Complete finished 3/15/07

West Tie-In Phase 1 Viaduct Demo/Roll-In Complete September 4th, 2007 Complete finished 9/04/07
Access to W3R Available to CCM January 2nd, 2008 coordinating

access with SAS
W3R, W4L/R, W6L/R, and W7L/R/Ramp Complete December 31st, 2008

Upper East Tie-In Area Available to CCM April 2nd, 2009

East Tie-In Roll-Out/Roll-In Complete May 26th, 2009
Frame 1 YBITS Area (Bent 7 West) Vacated by CCM September 1st, 2009
Project Completion December 31st, 2009

The Department has extended TRO compensation at the original contract rate through September 1, 2009.
The Contractor is performing a TRO audit so that an appropriate TRO adjustment can be negotiated.  With the
execution of CCO 56, the Department resolved 9 outstanding NOPC issues including impacts to the
Contractor’s design process.  The Department continues to pursue a resolution to the remaining NOPC issues. 

Status of Contract Change Orders: Administrative Issues

CCO Method of
Payment Description HQ Status TBPOC

Status CCO Status
Current

Estimate/
Actual Cost

Change from
March 08

Approved Budget

1 S2 FA Flagging & Traffic Control N/A N/A Executed
12/5/07 $200,000 N/A

45 S1 LS Additional SWPPP I&A 12/14/07 N/A Executed
1/31/08 $350,000 N/A

51 LS NOPC 12 & 13 Resolution N/A N/A Executed
8/17/06 $25,234 N/A

52 0 Elimination of Contractor’s Design of Tie-Ins I&A 1/19/07 N/A Executed $0 N/A

5Administrative Issues General CCO’s
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3/2/07

53 0 Handling and Storage of Material I&A 11/06/06 N/A Executed
12/8/06 $240,000 N/A

56 Contractor’s Design additional cost…
Resolved NOPCs 2,3,4,8,9,10,11,14, and 16

Approved
3/5/08

Executed
3/17/08 $6,837,310 ($162,690)

57 LS Demolition of Building 206 N/A N/A Executed
10/18/06 $22,378 N/A

57S1 LS Remove and Clear Building 254 N/A N/A Executed
6/4/07 $10,572 N/A

86 LS Additional Suspension Costs N/A N/A In Progress $42,764 ($57,236)

91 LS Contract Days Extension/TRO Compensation to
November 08 RPP  8/28/07 TBD Executed

10/31/07 $1,818,948 N/A

91 S1 LS Base Contract TRO Extension to September 1, 2009 I&A 10/25/07 Approved
10/30/07

Executed
11/16/07 $8,463,159 $0

91 S2 LS Global TRO adjustment and Base Contract TRO
extension to December 31, 2009 TBD In Progress $28,600,000 $0

96 FA SWPPP Steep Slope Stabilization Measures N/A N/A Executed
1/04/08 $190,000 $0

109 MEP Coordination N/A N/A Executed
1/30/08 $100,000 $0

110 Geotech. Exploration Pads and Support N/A N/A Executed
2/20/08 $150,000 $50,000

13S1 PMIV Additional Funds Executed
3/17/08 $300,000 $300,000

119 Project Wide SWPPP In Progress $638,939 $638,939
123 Treasure Island Yard Lot Rental In Progress $600,000 $600,000
125 Project Access Paving In Progress $150,000 $150,000

Non CCO Charges…COZEEP, lead survey,
respirator training In Progress $1,323,000 $0

Current Status for Administrative and General CCOs $50,062,304 $1,519,013

Budget Status

As of January 2008 the revised additional cost estimate for Time Related Overhead, escalation issues, and job
wide changes is $48.6M with the largest estimated cost being attributed to a global TRO adjustment.  As
Contract Change Orders for these items are negotiated, this estimate will be updated.  Costs related to
settlement of NOPC issues not captured here will be paid out of the contract contingency

Additionally, the original contract allotment provided $1.3M for COZEEP.  Subsequently, there were $23,000 in
other charges for a lead survey and respirator training both related to the WTI Phase 1 demolition work,
providing for total non-CCO related charges of $1.323M to the contract.  These costs are shown here to
capture costs to the project.  It is also important to note that with two full bridge closures planned additional
COZEEP funds may be required. 

Total CCOs executed to date are $18.7M.
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 TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  March 27, 2008 

FR:  Andrew B. Fremier, Deputy Executive Director, BATA 
 

RE:  Agenda No. ‐  6a 
 

Item‐ 
Other Business 
New SFOBB Administration Building 

 
Recommendation: 
That the Toll Bridge Program Oversight Committee (TBPOC) allocate Toll Bridge Seismic Retrofit 
Account (TBSRA) funds for the design and construction of the new San Francisco-Oakland Bay 
Bridge (SFOBB) Toll Administration Building. 
 
Cost: 
$30 Million 
 
Schedule: 
Final Design: Estimated First Half, 2009 
Construction Completion: Estimated First Half, 2011 
 
Discussion: 
Summary: 
In October 2007, the Bay Area Toll Authority (BATA) and Caltrans initiated design of a new toll 
administration building adjacent to the existing San Francisco-Oakland Bay Bridge Toll Plaza.  The 
two pressing reasons for pursuing the new design were to:  

1. Create a seismically safe building for staff currently housed in the existing, but seismically 
deficient, Administration Building; and  

2. Develop a modest design that could be funded by Toll Rehabilitation funds, while 
maintaining operations as they are currently performed in the existing Administration 
Building.  

To provide seismic safety in an expeditious manner, BATA and Caltrans agreed to review alternative 
delivery methods for the design, design review, contracting, and construction processes.  BATA and 
Caltrans selected the HNTB Corporation as designer from BATA’s group of on-call design engineers 
for this reason.  HNTB has been tasked only to complete 45% design in June 2008.  
 
The agencies are also exploring whether this project would be a candidate for the Governor’s 
proposed Performance Based Infrastructure (PBI) initiative.  The Governor proposes PBI as a way of 
introducing private management into public service in order to improve the value citizens get from 
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their infrastructure.  This may enable the agencies to pursue alternative procurement methods such as 
Design-Build or Design-Build-Operate-Maintain. 
 
HNTB completed 25% design in January.  The cost estimate exceeded the amount available in the 
Toll Rehabilitation budget.  Steve Heminger, Executive Director of BATA, and Bijan Sartipi, 
District Director of Caltrans, met on February 5, 2008 and agreed that: 

1. Finding a seismically safe location for personnel in the Administration Building is important 
and should be reflected in the design and construction schedule; and 

2. The overall functionality of the building was acceptable, but opportunities to further reduce 
the building footprint should be evaluated. 

Mr. Heminger suggested that TBSRA funds should be explored as a way to fund the balance. 
 
Cost Estimate and Funding 
At 25% design, the estimated cost for building the new SFOBB Administration Building was $50 
Million, including design and construction support costs.  The Toll Rehabilitation budget has $20 
Million budgeted for the project. 
 
Pursuant to BATA Legal Counsel’s review of the California Toll Bridge Authority Act, the 
Administration Building can be construed as being part of the SFOBB.  As such, the project would 
be eligible for TBSRA funds.  If approved by the POC, the balance of the cost, estimated to be $30 
Million, would be funded by TBSRA. 
 
 

 
Building Program: 
The 25% design presented by HNTB provides a new location for most current functions of the 
existing Administration Building.  Included will be Toll Collection, Toll Administration, Paint and 
                                                 
1 All estimates derived by HNTB.  

Design Design A 
Cost1 

1. Building 
2. Utility/Sitework
3. Landscape 
4. ATCAS 
5. Demolition 
6. Temp Facilities 
7. Construction 

Contingency 

 
1. $24 M 
2. $6   M 
3. $2   M 
4. $1   M 
5. $1   M 
6. $0   M 
7. $3   M 

 
Total Capital $37  M 
Total Support $12  M 
Total Capital and 
Support (C+S) 

$49  M 
~say $50  M 

  
Rehabilitation Funds $20  M 
TBSRA Funds $30  M 
Total Estimate $50  M 
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Bridge Maintenance, and the Advanced Toll Collection and Accounting System (ATCAS).  The 
building is divided into two sections: the East Building is a two-story building over a new basement; 
the West Building is a one-story building on top of the basement of the existing Administration 
Building.  HNTB determined that reuse of the basement is the most cost effective and least risky 
strategy for transferring utility connections.  The construction sequence would be to construct the 
East Building first, demolish the existing building, retrofit the existing basement, and complete 
construction of the West Building. 
 
Site Plan: 

Footprint of New Administration Building: The West Building footprint reuses the basement of the existing 
Administration Building to enable new utilities to be connected while existing utilities remain in operation.  The East 
Building will be constructed on the existing parking lot.  
 
Preliminary Rendering: 

 
Conceptual View from Westbound 80:  The image is a draft design concept from the 25% deliverable.  The existing 
toll plaza canopy is seen on the right. 

 Westbound 80 Oakland  SF  

Existing Admin. Building 

West 
Building 

East  
Building 

Existing Buried Seawall 
with Battered Piles

Existing Underground 
Utility Tunnel 

New Admin. Building 
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Recommendation: 
BATA Staff recommends that that the POC allocate TBSRA funds to the new SFOBB Toll 
Administration Building project as the quickest route to providing a permanent seismically safe 
facility for staff in the existing Administration Building.  A preliminary estimate of the balance that 
would be funded by TBSRA is $30 Million.  If adequate funds cannot be secured for the facility, 
staff will pursue one of two alternatives: 

1. Design a smaller building that could be funded with the available Toll Rehabilitation funds.  
Such a building would likely accommodate Toll Collection staff only.  All other staff would 
remain in the existing Administration Building or be placed in temporary facilities, pending a 
fundable solution. 

2. Defer the entire project until additional funds can be secured, allowing for the potential to 
incorporate further possible reductions in Toll Operations and to coordinate with the new 
Caltrans Maintenance Village plan.  All staff would remain in the existing Administration 
Building or be placed in temporary facilities until such time. 
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